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1. ROLL CALL 
 
2. APPROVAL OF MINUTES 
 

A. November 19, 2015 
 

3. UNFINISHED BUSINESS/REQUEST FOR DEFERRALS 
 
 

4. DIRECTOR’S REPORT  
 

A. Directors Report (verbal) 
• Monthly Progress Report  

 
5. AGREEMENTS/ACTION ITEMS 

 
A.         San José- Santa Clara Regional Wastewater Facility Ten-Year Funding Strategy 

        Report Update 
 

                          Staff Recommendation:   
  Accept the status report on the Ten-Year Funding Strategy for the San José- 
  Santa Clara Regional Wastewater Facility Capital Improvement Program, and  
  approve staff’s recommendation of projects for which to seek State Revolving  
  Fund loans. 
 
   The proposed recommendation is scheduled for Council Consideration on    
   December 15, 2015.  

 
B.         Master Consultant Agreement with Kennedy/Jenks Consultants, Inc. for  

        Engineering Services for “#7448- Filter Rehabilitation Project” at the San José-  
        Santa Clara Regional Wastewater Facility  
 

  Staff Recommendation: 
  Approve a master consultant agreement with Kennedy/Jenks Consultants, Inc.   
  To provide engineering Services for the “#7448- Filter Rehabilitation Project” at  



  the San José- Santa Clara Regional Wastewater Facility from the date of  
  execution through June 30, 2023, in a total amount not to exceed $4,950,000,  
  subject to appropriation of funds.   
 

         The proposed recommendation is scheduled for Council consideration on  
         December 15, 2015.  

 
 
6. OTHER BUSINESS/CORRESPONDENCE 
 

A. The 2015 Annual Report on Plant Operational and Reserve Capacity for all Agencies 
 
 
7. STATUS OF ITEMS PREVIOUSLY RECOMMENDED FOR APPROVAL BY 
 TPAC 
 

      A.          San José- Santa Clara Regional Wastewater Facility Master Agreements  
        Amendments   
 
        Staff Recommendations:  

(a) General discussion of interests and concerns related to the proposed 
amendments to the Master Agreement for the San José-Santa Clara Regional 
Wastewater Facility; and 

(b) Direct staff to return with the draft Amendment and Restatement of the 
Master Agreements to include amendments that would be necessary to 
secure State Revolving Fund loans and short term financing for the 
Tributary Agencies’ obligation for the capital projects in FY 15-16; and 

(c) Direct staff to coordinate with the City of Santa Clara to evaluate the scope 
of the proposed amendments, and return to the City Council with 
recommendations on whether to proceed with negotiations, and a process 
and budget to negotiate the amendments as part of the mid-year budget 
process.  

 
 The recommendation was accepted by Council on December 1, 2015.  

 
B.        Approval of Final Proposer Ranking and Authorization to Negotiate the Design-  

Build Contract for the Cogeneration Facility Project at the San José- Santa Clara 
Regional Wastewater Facility 

     
Staff Recommendation:   
Adopt a resolution:  

(a) Approving the final proposer ranking for design-build firms for the 
Cogeneration Facility at the San José – Santa Clara Regional Wastewater 
Facility. 

(b) Authorizing the City Manager to negotiate the design-build contract for the 
Cogeneration Facility Project with CH2M HILL Engineers, Inc. (CH2M 
HILL) 

(c) Authorizing the City Manager to terminate negotiations with CH2M HILL, 
and to negotiate the design-build contract for the Cogeneration Facility 
Project with the second-ranked proposer, in the event that the City Manager 



determines that the City and CH2M HILL cannot agree upon the terms of 
the design-build contract. 

(d) Finding the Initial Study and Mitigated Negative Declaration for the San 
José-Santa Clara Regional Wastewater Facility (RWF) Cogeneration 
Project is complete, and was prepared in compliance with the California 
Environmental Quality Act (CEQA), and incorporating environmental 
mitigation measures as set forth in the Mitigation Monitoring and 
Reporting program for the project. 

 
 The resolution was accepted by Council on December 1, 2015. 

 
C.              Second Amendment for Legal Services Agreement for Regional Wastewater  

      Facility Capital Program 
 
      Staff Recommendation:  
      Adopt a resolution authorizing the City Attorney to execute a Second    
      Amendment to the legal services agreement with Hawkins, Delafield & Wood  
      LLP, to modify the initial term of December 1, 2014 through December 1, 2015,  
      to December 1, 2014 through June 20, 2016, to coincide with the fiscal year  
      appropriations which will increase the amount available in the initial term to  
      $700,000, and to modify the number of option terms from two terms to one term,  
      without increasing the total maximum amount of compensation of $1,000,000  
      available under the contract, subject to appropriation of funds by City Council, to  
      support the San José-Santa Clara Regional Wastewater Facility ("RWF") capital  
      improvement program. 

 
     The recommendation was accepted by Council on December 1, 2015.  
    

D.              Master Consultant Agreement with CDM Smith Inc. for Engineering and    
      Construction Management Services for the “7701- Headworks Project” at the  
      San José- Santa Clara Regional Wastewater Facility  
 

Staff Recommendation:  
Approve a master consultant agreement with CDM Smith Inc. to provide 
engineering and construction management services for the Headworks 
Improvements (including Headworks Critical Improvements) and New 
Headworks at the San José-Santa Clara Regional Wastewater Facility for a period 
beginning on the date of execution through December 31, 2022 in a total amount 
not to exceed $9,670,000, subject to the appropriation of funds. 

 
      The award was approved by Council on December 1, 2015. 

 
E.               Report on Bids and Award of Contract for 7946- Process Water Pumps     

        Replacement Project  
 

Staff Recommendation: 
(a) Award of a construction contract for 7946 – Process Water Pumps 

Replacement Project to the low bidder, Anderson Pacific Engineering 
Construction, Inc., in the amount of $382,100  



(b) Approval of a construction contingency of 15 percent in the amount of 
$57,315.  
 

     The award was approved by Council on December 1, 2015. 
 

F.              Execute An Open Purchase Order with ABB Inc.  
 
Staff Recommendation: 

      Authorize the City Manager to: 
(a) Execute an Open Purchase Order with ABB Inc. (Wickliss, OH) for 

hardware repair, replacement, and rebuilding services for the Distributed 
Control Systems (DCS) at the Regional Wastewater Facility, for the term 
December 1, 2015 through November 30, 2016 in an amount not to exceed 
$750,000 per year; and  

(b) Execute change orders to purchase additional parts and services subject to 
the appropriation of funds; and  

(c) Execute additional purchase orders for the subsequent annual purchase of 
hardware repair, replacement, and rebuilding services through November 
30, 2018 subject to the appropriation of funds.  

 
      The purchase order was approved by Council on December 1, 2015.  

 
G.             Clean Water State Revolving Fund Loan Application  

 
Staff Recommendation: 
Adopt the following resolutions: 

(a) Authorize the City Manager to execute and deliver documents to the State 
Water Resources Control Board to complete the financial assistance 
application for a Clean Water State Revolving Fund Loan to finance the 
Digester and Thickener Facilities Upgrade Project at the San José-Santa 
Clara Water Pollution Control Plant;  

(b) Declare the official intent of the City of San José to reimburse itself  for 
certain capital expenditures related to the Digester and Thickener Facilities 
Upgrade Project from the proceeds of the Clean Water State Revolving 
Fund Financing Agreement Project Funds; and 

(c) Pledge revenues received from the San José Sewer Service and Use Charge, 
the City of Santa Clara, and from Outside Users that are deposited into the 
San José-Santa Clara Treatment Plant Fund pursuant to San José Municipal 
Code Chapter 4.80 and written agreements with these agencies for each 
agency’s share of the capital cost including repayment of any and all Clean 
Water State Revolving Fund financings for the Digester and Thickener 
Facilities Upgrade Project. 

 
The proposed resolution was adopted by Council on November 10, 2015.   
 

 
8. REPORTS 
 

A.      There are no items to report.       
 



 
9. MISCELLANEOUS 
 

A.  The next TPAC meeting is January 14, 2016, at 4:30 p.m. City Hall, Room 
 1734. 

 
 
10. OPEN FORUM 
 
 
11. ADJOURNMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE:  If you have any changes or questions, please contact Melrose Cacal, Environmental 
Services (408) 975-2547. 
 
To request an accommodation or alternative format for City-sponsored meetings, events or 
printed materials, please contact Melrose Cacal (408) 975-2547 or (408) 294-9337 (TTY) as 
soon as possible, but at least three business days before the meeting/event.  
 
Availability of Public Records. All public records relating to an open session item on this 
agenda, which are not exempt from disclosure pursuant to the California Public Records Act, 
that are distributed to a majority of the legislative body will be available for public inspection 
at San Jose City Hall, 200 East Santa Clara Street, 10th Floor, Environmental Services at the 
same time that the public records are distributed or made available to the legislative body. 



 

MINUTES OF THE  
SAN JOSÉ/SANTA CLARA 

TREATMENT PLANT ADVISORY COMMITTEE 
City Hall, Council Chambers 

Thursday, November 19, 2015 at 4:00 p.m. 
 
1. ROLL CALL 

Minutes of the Treatment Plant Advisory Committee convened this date at 4:08p.m.  Roll call 
was taken, with the following members in attendance: 
 
Committee members: Jose Esteves, John Gatto, Pat Kolstad, Sam Liccardo, Jamie Matthews, 
Manh Nguyen, Pierluigi Oliverio, Dave Sykes, Steven Leonardis.  

 
2. APPROVAL OF MINUTES 
 

A. October 8, 2015 
Item 2.A was approved to note and file. 
Ayes – 8 (Esteves, Gatto, Kolstad, Liccardo, Matthews, Nguyen, Oliverio,Sykes) 
Nays – 0 

 Absent – 1 (Leonardis)  
 
David Wall spoke on this item.  
 

 
3. UNFINISHED BUSINESS/REQUEST FOR DEFERRALS 
 
 
4. DIRECTORS REPORT 
 

A. Directors Report (verbal)  
Monthly progress report  
 
There was no report.  Kerrie Romanow introduced board members of the Burbank 
Sanitary District: Michelle Kaelker-Boor and Rene Prupes.  

 
 
5. AGREEMENTS/ACTION ITEMS 
 

A.       San José- Santa Clara Regional Wastewater Facility Master Agreements  
      Amendments   
      Recommendation:  

(a) General discussion of interests and concerns related to the proposed 
amendments to the Master Agreement for the San José-Santa Clara Regional 
Wastewater Facility; and 

(b) Direct staff to return with the draft Amendment and Restatement of the Master 
Agreements to include amendments that would be necessary to secure State 
Revolving Fund loans and short term financing for the Tributary Agencies’ 
obligation for the capital projects in FY 15-16; and 
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(c) Direct staff to coordinate with the City of Santa Clara to evaluate the scope of 
the proposed amendments, and return to the City Council with 
recommendations on whether to proceed with negotiations, and a process and 
budget to negotiate the amendments as part of the FY 2016-2017 budget.  

 
This item is scheduled for consideration by the City Council on December 1, 
2015. 
  
Staff (Nina Hawk, Jon Newby, and Richard Tanaka) from the Tributary Agencies 
made a presentation, followed by Kerrie Romanow, Director of the Environmental 
Services Department. The Cupertino and Burbank Sanitary District representatives 
expressed their desire to participate in financing, and request to begin negotiations on 
the proposed changes to the Master Agreement from the Tributary Agencies as part 
of the amendment to extend the term of the Agreements.  There was general 
discussion that the scope of proposed changes from the Tributary Agencies would 
require extensive negotiations, and of the impact of a delay to extending the term of 
the Master Agreements on the timeline to deliver the upcoming Digester 
Rehabilitation project, and to the City’s ability to execute a state revolving fund loan 
on behalf of all agencies by Spring 2016.    TPAC discussed the timeline for 
negotiating the various proposals.  Staff indicated that before they could proceed 
with negotiations, they would need time and resources to adequately analyze and 
solicit feedback from both the San José and Santa Clara city councils. 

 
Michelle Kaelker-Boor of the Burbank Sanitary District, Angela Chen of the 
Cupertino Sanitary District, and David Wall spoke on this item.  
 
On a motion by Committee Member Liccardo and a second by Committee 
Member Kolstad, to recommend approval of the Staff recommendations (a) & 
(b), and to modify  recommendation (c) to the 2015-2016 Mid-Year Budget 
instead of FY 2016-2017.  
 
Ayes – 5 (Kolstad, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 3 (Esteves, Gatto, and Leonardis)  
Absent -1 (Oliverio)  

 
 
 

B.       Approval of Final Proposer Ranking and Authorization to Negotiate the Design-  
Build Contract for the Cogeneration Facility Project at the San José- Santa Clara 
Regional Wastewater Facility 
Staff Recommendation:   
Adopt a resolution:  

(a) Approving the final proposer ranking for design-build firms for the 
Cogeneration Facility at the San José – Santa Clara Regional Wastewater 
Facility. 
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(b) Authorizing the City Manager to negotiate the design-build contract for the 
Cogeneration Facility Project with CH2M HILL Engineers, Inc. (CH2M 
HILL) 

(c) Authorizing the City Manager to terminate negotiations with CH2M HILL, 
and to negotiate the design-build contract for the Cogeneration Facility Project 
with the second-ranked proposer, in the event that the City Manager 
determines that the City and CH2M HILL cannot agree upon the terms of the 
design-build contract. 

(d) Finding the Initial Study and Mitigated Negative Declaration for the San José-
Santa Clara Regional Wastewater Facility (RWF) Cogeneration Project is 
complete, and was prepared in compliance with the California Environmental 
Quality Act (CEQA), and incorporating environmental mitigation measures as 
set forth in the Mitigation Monitoring and Reporting program for the project. 

 
This item is scheduled for consideration by the City Council on December 1,  
2015. 
 
David Wall spoke on this item.  
 
On a motion by Committee Member Sykes and a second by Committee Member 
Kolstad, to recommend approval of  the staff recommendation for Item 5.B.  
 
Ayes – 6 (Esteves, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 1 (Gatto)  
Absent -1 (Oliverio)  
 
 

C.       Second Amendment for Legal Services Agreement for Regional Wastewater  
      Facility Capital Program 
      Recommendation to:  
      Adopt a resolution authorizing the City Attorney to execute a Second    
      Amendment to the legal services agreement with Hawkins, Delafield & Wood  
      LLP, to modify the initial term of December 1, 2014 through December 1, 2015,  
      to December 1, 2014 through June 20, 2016, to coincide with the fiscal year  
      appropriations which will increase the amount available in the initial term to  
      $700,000, and to modify the number of option terms from two terms to one term,  
      without increasing the total maximum amount of compensation of $1,000,000  
      available under the contract, subject to appropriation of funds by City Council, to  
      support the San José-Santa Clara Regional Wastewater Facility ("RWF") capital  
      improvement program. 
 

This item is scheduled for consideration by the City Council on December 1,  
2015.  
 
On a motion by Committee Member Sykes and a second by Committee Member 
Leonardis, to recommend approval of the staff recommendation for Item 5.C.  
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Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio)  

 
 

D.       Master Consultant Agreement with CDM Smith Inc. for Engineering and    
      Construction Management Services for the “7701- Headworks Project” at the  
      San José- Santa Clara Regional Wastewater Facility  

Recommendation to:  
Approve a master consultant agreement with CDM Smith Inc. to provide engineering 
and construction management services for the Headworks Improvements (including 
Headworks Critical Improvements) and New Headworks at the San José-Santa Clara 
Regional Wastewater Facility for a period beginning on the date of execution 
through December 31, 2022 in a total amount not to exceed $9,670,000, subject to 
the appropriation of funds. 

 
This item is scheduled for consideration by the City Council on December 1,  
2015. 
 
David Wall spoke on this item. 
 
On a motion by Committee Member Leonardis and a second by Committee 
Member Liccardo, to recommend approval of the staff recommendation for 
Item 5.D.  

 
Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio)  

 
 

E.       Report on Bids and Award of Contract for 7946- Process Water Pumps     
        Replacement Project  

Staff Recommendation: 
1. Award of a construction contract for 7946 – Process Water Pumps 

Replacement Project to the low bidder, Anderson Pacific Engineering 
Construction, Inc., in the amount of $382,100  

2. Approval of a construction contingency of 15 percent in the amount of 
$57,315.  
 

      This item is scheduled for consideration by the City Council on December 1,  
      2015.   
 

On a motion by Committee Member Kolstad and a second by Committee 
Member Liccardo, to recommend approval of the staff recommendation for 
Item 5.E.  
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Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio)  

 
 

F.       Execute An Open Purchase Order with ABB Inc.  
      Authorize the City Manager to: 

(a) Execute an Open Purchase Order with ABB Inc. (Wickliss, OH) for hardware 
repair, replacement, and rebuilding services for the Distributed Control 
Systems (DCS) at the Regional Wastewater Facility, for the term December 1, 
2015 through November 30, 2016 in an amount not to exceed $750,000 per 
year; and  

(b) Execute change orders to purchase additional parts and services subject to the 
appropriation of funds; and  

(c) Execute additional purchase orders for the subsequent annual purchase of 
hardware repair, replacement, and rebuilding services through November 30, 
2018 subject to the appropriation of funds.  

 
This item is scheduled for consideration by the City Council on December 1, 
2015.       
 
On a motion by Committee Member Leonardi and a second by Committee 
Member Sykes, to recommend approval of the staff recommendation for Item 
5.F.  

 
Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio)  

 
 
G. Clean Water State Revolving Fund Loan Application  

Staff Recommendation: 
Adopt the following resolutions: 

(a) Authorize the City Manager to execute and deliver documents to the State 
Water Resources Control Board to complete the financial assistance application 
for a Clean Water State Revolving Fund Loan to finance the Digester and 
Thickener Facilities Upgrade Project at the San José-Santa Clara Water 
Pollution Control Plant;  

(b) Declare the official intent of the City of San José to reimburse itself  for certain 
capital expenditures related to the Digester and Thickener Facilities Upgrade 
Project from the proceeds of the Clean Water State Revolving Fund Financing 
Agreement Project Funds; and 

(c) Pledge revenues received from the San José Sewer Service and Use Charge, the 
City of Santa Clara, and from Outside Users that are deposited into the San 
José-Santa Clara Treatment Plant Fund pursuant to San José Municipal Code 
Chapter 4.80 and written agreements with these agencies for each agency’s 
share of the capital cost including repayment of any and all Clean Water State 
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Revolving Fund financings for the Digester and Thickener Facilities Upgrade 
Project. 

 
This item was considered by Council on November 10, 2015.   

 
On a motion by Committee Member Liccardo and a second by Committee 
Member Leonardis, to recommend ratification of the staff recommendation for 
Item 5.G.  

 
Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio)  
 

 
6. OTHER BUSINESS/CORRESPONDENCE 
 

A. Request to Provide Presentation at November 19, 2015 Treatment Plant Advisory 
Committee Meeting  

 
The Tributary Agencies submitted a request to provide a presentation regarding the 
Master Agreements for Item 5.A.  
 
David Wall spoke on this item. 
 

 
7. STATUS OF ITEMS PREVIOUSLY RECOMMENDED FOR APPROVAL BY TPAC 
 

A. San José –Santa Clara Regional Wastewater Facility Capital Improvement Program 
Semiannual Status Report 

 
Staff Recommendation: 
Accept the semiannual status progress report on the San José-Santa Clara Regional 
Wastewater Facility Capital Improvement Program (CIP) for the period January 
through June 2015. 

 
 The proposed report was accepted by Council on October 27, 2015.  

 
David Wall spoke on this item.  
 
 

B. Odor Control Implementation Plan for San José–Santa Clara Regional Wastewater 
Facility 
 
Staff Recommendation: 
(a) Adopt the Odor Control Implementation Plan for the San José-Santa Clara 
Regional Wastewater Facility (RWF). 
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(b) Direct staff to proceed with implementation of the Phase I odor control 
improvements, except for the odor control improvements for the Digested Sludge 
Dewatering Facility project, to achieve the adopted odor goals at the approved fence 
line for the RWF. 
(c) Defer odor control improvements for the Digested Sludge Dewatering 
Facility project to mitigate on-site impacts at the southern odor fence line for the 
purpose of promoting development along the southern fence line until alternate 
funding sources can be identified to pay for the improvements.  
(d) Defer consideration of the Phase II odor control improvements until the 
decommissioning of the lagoons and drying beds has been completed. 
(e) Defer consideration of the Phase III odor control improvements until the 
extent of public access at Pond A18 and the proposed shoreline levee has been 
determined. 
 
Ashwini Kantak and Jay Witherspoon presented on this item.    

 
 The proposed implementation plan was accepted by Council on  
        October 27, 2015. 

  
 David Wall spoke on this item.  
 

 
C. Purchase of California Carbon Allowances for 2014 

 
Staff Recommendation: 
Adoption of a resolution authorizing the City Manager to negotiate and execute an 
agreement between the City of San José and a carbon credit seller approved by the 
California Air Resources Board for the purchase of California Carbon Allowances 
for the San José-Santa Clara Regional Wastewater Facility as part of the California 
Cap-and-Trade Program for an amount not to exceed $320,000. 
 
The proposed resolution was accepted by Council on October 20, 2015.  
 
David Wall spoke on this item.  
 
 

D. First Amendment to the Master Agreement with Haley & Aldrich for Environmental 
Support Services 
 
Staff Recommendation: 
Approve the First Amendment to the Master Agreement with Haley & Aldrich, for 
environmental consulting services, increasing the amount of compensation by 
$200,000, for a total agreement not to exceed $450,000, with no extension on the 
term of the agreement, which expires on March 1, 2017. 

 
The proposed amendment was accepted by Council on October 20, 2015.  
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David Wall spoke on this item. 
 
 

E. Pond A18 and Shoreline Levee 
 
Staff Recommendation: 
Direct staff to enter into discussions with the Santa Clara Valley Water District on 
the terms of a memorandum of understanding related to Pond A18 and the Shoreline 
Levee to facilitate the implementation of the Shoreline Levee Study. 
 
The proposed directive was accepted by Council on October 20, 2015.  

 
  David Wall spoke on this item.  

 
 

F. Clean Water State Revolving Fund Loan Application Information Memorandum  
 
Staff Recommendation: 
Accept the informational memo regarding the status of the City’s application to the 
State Water Resource Control Board for Clean Water State Revolving fund loan for 
the Digester and Thickener Facilities Upgrade project. 
  
The recommendation was adopted by Council on November 10, 2015.  
 
All Items under section 7 were approved to note and file.   
 
Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio) 
 

 
8. REPORTS 
 
  

A.     Open Purchase Orders Greater Than $100,000 (including Service Orders) 
 

    The attached monthly Procurement and Contract Activity Report summarizes the 
          purchase and contracting of goods with an estimated value between $100,000 and 
          $1.08 million and of services between $100,000 and $270,000.       
 
          Item 8.A. was approved to note and file.  

 
Ayes – 8 (Esteves, Gatto, Kolstad, Leonardis, Liccardo, Matthews, Nguyen, Sykes)  
Nayes – 0  
Absent -1 (Oliverio)  
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9. MISCELLANEOUS  
 

A. The next TPAC meeting is December 10, 2015, at 4:30 p.m. City Hall, Room 1734. 
 
 
10. PUBLIC COMMENT 
 
 David Wall spoke on several items.  
 
 
 
11. ADJOURNMENT 
 

A. The Treatment Plant Advisory Committee adjourned at 5:45 p.m. 
 
 
 
 
 
 
 
 Jamie Matthews, Chair 
 TREATMENT PLANT ADVISORY COMMITTEE 
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Capital Improvement Program 

Monthly Status Report for October 2015 
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This report provides a summary of the progress and accomplishments of the Capital Improvement Program (CIP) for the 
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Project Delivery Model 
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Program Summary 

October 2015 
In October, the CIP progressed on multiple fronts, including the successful advancement of one programmatic study and 
two projects through the Project Delivery Model (PDM) stage gate process. The projects that advanced were 
Construction-Enabling Improvements; Plant Instrument Air System Upgrade (both Establish Authorized Baseline stage 
gate); and the Architectural Guidelines Programmatic Study (Final Acceptance stage gate). 

The CIP also met a number of key procurement milestones. Staff advertised a Request for Qualifications (RFQ) for the 
Advanced Facility Control and Meter Replacement Project, which will replace and upgrade critical flow meters, actuators, 
sensors, controls, and monitoring equipment throughout the RWF.   

Staff received construction bids for the Iron Salt Feed Station Project. A contract award is scheduled for January 2016.  
Demonstrations of the short-listed vendor software packages for the Design and Construction Management Software 
(DCMS) procurement were held; Staff anticipates an award recommendation in spring 2016. A pre-proposal meeting and 
consultant site walk for the Nitrification Clarifiers Rehabilitation RFQ were also held this month.  

The Digester and Thickener Facilities Upgrade Project reached the 90 percent design submission milestone. Contractor 
prequalification for the project was completed and a listing of prequalified contractors was posted on BidSync. This project 
is scheduled to be advertised in January 2016. 

Staff presented recommendations from the Odor and Corrosion Strategy Study to the Transportation and Environmental 
Committee (T&E), Treatment Plant Advisory Committee (TPAC) and City Council (Council) this month. The study’s three 
main elements are: validation of the odor goal assumed in the Plant Master Plan (PMP); establishing an odor fence line at 
which the adopted odor goal is to be met; and development of an Odor Implementation Plan (OIP) to meet adopted odor 
goals. All elements of the strategy were approved. 

In addition, construction work continued at the RWF for a number of CIP projects including the Emergency Diesel 
Generators, Digester Gas Compressor Upgrade, and Digester Gas Storage Replacement. The DCS Fiber Optics Network 
Expansion Project was accepted this month. 
 

Look Ahead    
In November, staff will continue to move forward on numerous efforts related to consultant and design-build procurements 
for CIP projects including the Cogeneration Facility; Headworks Improvements; New Headworks; Facility Wide Water 
Systems Improvement; Filter Rehabilitation; Nitrification Clarifiers Rehabilitation; and Advanced Facility Control and Meter 
Replacement. RFQ documents will be issued for the Aeration and Blower Rehabilitation project in December. 

Procurements for a number of programmatic services are also expected to advance, including General Engineering 
Services; DCMS; Value Engineering and Peer Review Services; System Integration Services; Construction Management 
Services; and Audit Services. RFQ documents will be issued for Value Engineering and Peer Review Services in 
November and for Construction Management Services and Audit Services in December. 

Staff will advance recommendations to TPAC and Council to approve final proposer ranking and authorize the City 
Manager to negotiate the design-build contract for the Cogeneration Project and approve a consultant award for the 
Headworks projects in November and December, respectively. Recommendations on Clean Water State Revolving Fund 
(SRF) loan applications and proposed amendments to the RWF Master Services Agreement to secure SRF funding will 
also be presented.   

Three projects will seek to advance through stage gates in November: Iron Salt Feed Station (Authorization to Award) and 
two programmatic studies:Traffic Circulation and Impact Study and Automation Master Plan Guidelines (both Final 
Acceptance). 

The Digester Gas Storage Replacement Project is scheduled to achieve Beneficial Use in late November. 

Formal project management training for all CIP project managers and project engineers will continue, with sessions on 
scheduling planned for November 2015 and January 2016. 

The third annual Vendor Open House will take place at the RWF on November 4. Previous CIP open house events were 
held in 2012 and 2014. 
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Program Highlight – Odor and Corrosion Control Study 
  
As part of the 2013 Plant Master Plan’s (PMP’s) strategic vision for the RWF, in August 2014 the City initiated the RWF 
Odor and Corrosion Control Study. The study’s main elements were (1) to validate the odor goal assumed in the PMP; (2) 
establish an odor fence line at which the odor goal is to be met; and (3) develop an odor control implementation plan.   
 
The study was substantially completed in June 2015 with recommendations to provide odor control improvements for 
Headworks 2; future Headworks 3; East Primary Clarifiers; Dissolved Air Flotation Tanks; and a future Digested Sludge 
Dewatering Facility. This facility will replace existing sludge lagoons and drying beds during the Phase 1 (2015-2029) 
PMP implementation plan. The study also recommended future consideration of optional odor control improvements for 
the Primary Effluent Equalization Basin and Aeration Basins (BNR1).  
 
The primary focus of the CIP Phase 1 odor control improvements is to enable the City to meet the adopted odor goal at 
the RWF odor fence line. The figure below shows the odor fence line (solid orange line), the extent of odor impacts after 
the implementation of Phase 1 (yellow line), and the optional future fence lines (dashed orange lines). The optional fence 
lines will be considered at a later date based on future use of the land currently used for sludge lagoons and drying beds 
once these facilities are decommissioned; and on the extent of future public access to Pond A18 and adjacent land. 
Approximately $47 million will be needed in capital improvements to implement Phase 1 odor control improvements. The 
Odor and Corrosion Control Study was completed on time and within budget. 

 

 

Figure 1—The yellow line shows odor impacts of all potential RWF odor sources within the odor fence line (solid orange 
line) after Phase 1 odor control implementation.  
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Program Performance Summary 
 

Eight key performance indicators (KPIs) have been established to measure the overall success of the CIP. Each KPI 
represents a metric which will be monitored on a regular frequency. Through the life of the CIP, KPIs will be selected and 
measured which best reflect the current maturity of the program. An additional KPI has been added for FY15-16 to 
measure project stage gate compliance.  

Program Key Performance Indicators – Fiscal Year 2015-2016  
 

KPI Target 
Year to Date Fiscal Year End 

Actual Status Trend Forecast Status Trend

Stage Gates 

 
80% 100% 

(9/9)1 
  100% 

(28/28)  
  

Measurement: Percentage of initiated projects and studies that successfully pass each stage gate. 
Criteria: Red: < 70%; Amber: 70% to 80%; Green: >=80%

Schedule 85% 50% 
(1/2)  

  25% 
(1/4) 

  

Measurement: Percentage of CIP projects delivered within 2 months of approved baseline Beneficial Use Milestone. 
Criteria: Red: < 75%; Amber: 75% to 85%; Green: >=85%

Budget 90% 100% 
(4/4)2 

  83% 
(5/6) 

  

Measurement: Percentage of CIP projects that are completed within the approved baseline budget. 
Criteria: Red: < 80%; Amber: 80% to 89%; Green: >=90%

Expenditure $154M 70M   $193M3   

Measurement: CIP Fiscal Year 15/16 committed costs. Committed cost meets or exceeds 70% of planned Budget (70% of $220M 
= $154M 

Procurement 80% 100% 
(6/6)4 

  100% 
(17/17) 

  

Measurement: Number of consultant and contractor procurements for initiated projects and program-wide services advertised 
compared to planned for the fiscal year. Criteria: Red: < 70%; Amber: 70% to 79%; Green: >=80%

Safety 0 0   0   

Measurement: Number of OSHA reportable incidents associated with CIP construction for the fiscal year. 
Criteria: Red: > 2; Amber: 1 to 2; Green: zero incidents

Environmental 0 0   0   

Measurement: Number of permit violations caused by CIP construction for the fiscal year. 
Criteria: Red: > 2; Amber: 1 to 2; Green: zero incidents

Staffing5 80% 100% 
(1/0)   86% 

(25/29)   

Measurement: Number of planned positions filled for the fiscal year. 
Criteria: Red: < 70%; Amber: 70% to 79%; Green: >=80% 

 

Notes 

1. For the Stage Gate KPI Year to Date (YTD), the number of completed stage gates increased from six to nine. The following projects/studies successful 
completed their stage gates in October – Construction-Enabling Improvements, Plant Instrument Air System Upgrade, and Architectural Guidelines. 

2. For the Budget KPI YTD, four out of four projects were completed within the approved baseline budget. These four projects are Fire Main replacement – 
Phase III Project, which was accepted in July 2015, Training Trailer Replacement Project, which was accepted in August 2015, Handrail Replacement 
Project, which was accepted in September 2015, and the DCS Fiber Optics Network Expansion Project, which was accepted in October 2015.  

3. The FYE Forecast Expenditure increased since the Iron Salt Feed project construction contract and the Cogeneration project Black &Veatch design-build 
service order amounts are higher than the original budget estimate. 

4. For the Procurement KPI Year to Date, the number of procurements increased from five to six. The Consultant Services for the Advanced Facility Control & 
Meter Replacement Project was advertised in October 2015. 

5. The City Staffing level KPI for planned recruitments for positions that are vacant at the start of the fiscal year, KPI measured quarterly; all other KPIs 
measured are monthly.  KPI measurement does not account for staff turnover throughout the fiscal year. 
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Program Cost Performance  

This section provides a summary of CIP cost performance for all construction projects and non-construction activities for 
FY15-16 and the 2016-2020 CIP. 

Adopted 2016-2020 CIP Expenditure and Encumbrances  
To accommodate the proposed increase in expenditures and encumbrances over the next five years, the City is 
implementing a long-term financial strategy to fund needed, major capital improvements while minimizing the impact to 
ratepayers. FY 13-14 and FY14-5 expenditures have been adjusted to reflect the CIP portion of the 512 funding, 
excluding South Bay Water and Urgent and Unscheduled Cost ($2.6M and $1.5M respectively). 

 
  

 
 

Notes 
 
Expenditure:  Actual cost expended, either by check to a vendor or through the City’s Financial 
System for expense such as Payroll or non-personal expenses that do not require a contract.  
 
Encumbrance: Financial commitments, such as purchase orders or contracts, which are committed 
to a vendor, consultant, or contractor. The encumbrance reserves the funding within the 
appropriation and project.  
 
Encumbrance Balance:  The amount of the remaining encumbrance committed after payments. 

 
Budget:  Adopted FY 2016-2020 Budget. This is new funding plus rebudgeted funds.  
  
Carryover:  Encumbrance Balances at the end of a FY become Carryover Funding. This is different 
from rebudgets, in that this is done automatically in order to utilize the funding previously 
committed, but not yet paid.  
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Fiscal Year 2015-2016 Program Budget Performance 

The fiscal year program budget is $220 million. The budget amount of $220 million represents the 2015-2016 budget of 
$174 million plus carryover of $46 million. The budget amount excludes Reserves, Ending Fund Balance, South Bay 
Water Recycling, Public Art, and Urgent and Unscheduled Rehabilitation items.  

 

*Committed costs are expenditures and encumbrance balances, including carryover (encumbrance balances from the 
previous fiscal year).  
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Project Performance 

There are currently five active projects in the construction or post-construction phase with a further 19 projects in 
feasibility/development, design, or bid and award phases (see PDM graphic at the front of this report). All active projects 
are listed in the tables below. Projects in the construction phase have cost and schedule baselines established and are 
monitored using the City’s Capital Project Management System (CPMS). These projects have green/red icons included in 
the table below to indicate whether they are on budget and schedule using the CPMS data as a source. 

Project Performance – Baselined Projects 
 

 
Project Name 

Phase Estimated 
Beneficial 
Use Date1 

Cost 
Performance

2 

Schedule 
Performance

2 

Pond A18 Northern Gate Structure Post-Construction Aug 20153 N/A4 N/A4 

Digester Gas Storage Replacement Construction Nov 2015   

A5-A6 Nitrification Mag. Meter & Valve 
Replacement 

Construction Mar 2016   

Emergency Diesel Generators  Construction Aug 2016   

Digester Gas Compressor Upgrade  Construction Sep 2016   

 

KEY: 
Cost: On Budget >1% Over Budget 

Schedule: On Schedule >2 months delay 
 
Notes 
1. Beneficial Use is defined as when the work is sufficiently complete, in accordance with the contract documents, so that the City can 

occupy or use the work. Beneficial Use dates are being reviewed as part of project schedule reviews. 
2. An explanation of cost and schedule variances on specific projects identified in this table is provided on page 12. 
3. Actual Beneficial Use Date 
4. Due to the emergency nature of the Pond A18 Northern Gate Replacement project, cost and schedule performance measurement 

criteria have not been applied. 
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Project Performance – Pre-Baselined Projects 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes 
1. Beneficial Use is defined as when the work is sufficiently complete, in accordance with the contract documents, so that the City can 

occupy or use the work. Beneficial Use dates are being reviewed as part of project schedule reviews. 
2. The Aeration Tanks and Blower Rehabilitation project has been split into two separate projects: (1) Blower Improvements and (2) 

Aeration Tanks Rehabilitation.  

 
  

 
Project Name 

Phase Estimated 
Beneficial Use 

Date1 

Fiber Optic Connection Bid & Award Jul 2016 

Iron Salt Feed Station Bid & Award Mar 2017 

Cogeneration Facility Procurement Mar 2019 

Construction-Enabling Improvements Design Nov 2016 

Plant Instrument Air System Upgrade Design Jan 2018 

Digester & Thickener Facilities Upgrade Design  Jun 2019 

Headworks Critical Improvements Feasibility/Development  Apr 2017 

Blower Improvements2 Feasibility/Development  Jan 2019 

Switchgear S40/G3 Relay Upgrade Feasibility/Development  Jan 2020 

Adv. Facility Control & Meter Replacement  Feasibility/Development May 2020 

Headworks Improvements Feasibility/Development  Jan 2021 

Outfall Bridge and Levee Improvements Feasibility/Development Jun 2021 

Facilitywide Water Systems Improvements Feasibility/Development Dec 2021 

Digested Sludge Dewatering Facility Feasibility/Development Dec 2021 

Filter Rehabilitation Feasibility/Development Feb 2022 

New Headworks Feasibility/Development  Jun 2022 

Nitrification Clarifiers Rehabilitation Feasibility/Development Aug 2022 

Aeration Tanks Rehabilitation2 Feasibility/Development  Sep 2023 

Support Building Improvements Feasibility/Development  Jan 2027 
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Significant Accomplishments 
 
 
The projects below are described under different “packages.” In the CIP, packages are groups of projects organized within 
the same treatment process area. 

Biosolids Package 
Digester and Thickener Facilities Upgrade 

The detailed design continued this month, with the design consultant submitting 90 percent completion level design 
documents. The project team completed the prequalification process for preselection of qualified construction contractors. 
Staff posted a listing of prequalified contractors to BidSync. 

Digester Gas Storage Replacement  

The contractor addressed outstanding construction items and ordered parts for upgrading the davit crane system. The 
contractor also prepared a startup and commissioning plan, with a tentative start and commissioning date of early 
November 2015. 

Facilities Package 
Cogeneration Facility 

On October 7, an eight-member panel conducted design-builder interviews and selected CH2M Hill/Overaa as the top-
ranked firm. Staff will recommend approval of the proposer ranking and authorization to negotiate the contract to TPAC on 
November 19 and Council on December 1. 

Liquids Package 

Iron Salt Feed Station 

This month, staff received project bids, held a stage gate for approval of the bids, and obtained approval pending 
reallocation of funds from other projects and Council approval. Staff anticipates that the contract will be recommended 
to TPAC and Council for award in January 2016. 

Advanced Facility Control and Meter Replacement 

The RFQ was advertised on October 14, 2015 and proposals are due on November 18, 2015. 

Power and Energy 
Digester Gas Compressor Upgrade 

Construction of the new compressor building has been completed. The forms for the pipe bridge columns, cooling tower, 
and chiller housekeeping pads have been formed. Construction is 40 percent complete. 

Plant Instrument Air System Upgrade 

The 50 percent design review was completed and the project successfully passed the Establish Baseline stage gate in 
October.  The consultant has been developing the 90 percent detailed design, which is due in February 2016. 

Programmatic Studies 
Architectural Guidelines 

Staff presented final Architectural Guidelines at the Final Acceptance stage gate meeting in October. A plan was 
proposed and accepted to conduct briefings for staff and consultants on guideline details.  

Automation Master Plan (AMP) and Process Control Approach 

Staff received the AMP implementation plan and prepared comments for modifications by the consultant. Staff prepared 
material for final acceptance of the AMP at a stage gate meeting in early November. 

Traffic Circulation and Impacts 

Staff reviewed and returned final comments to the consultant on the Traffic Management Plan. The study is still on 
schedule to be completed in November. 

Flood Protection Study 

Staff completed review of the draft Flood Protection Guidelines for future RWF projects. One additional alternative will be 
evaluated, which will move study completion to January 2016.  
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Explanation of Project Performance Issues 
 
A5-A6 Nitrification Magnetic Meter & Valve Replacement  

In September 2014, during startup, the project team discovered that the actuators that had been specified and installed 
were incompatible with the available power supply. Engineering staff determined it would be cost more to modify the 
electrical system than to order and install compatible actuators. In addition, O&M staff requested that the actuators match 
the custom actuators used in the other 14 clarifiers. The City pursued various options to resolve the issue and has 
recently requested a proposal from the contractor to install new actuators based on a revised specification. The existing 
funding will not likely be sufficient and the project will need Council approval for additional funds. Lead time of between 14 
to 16 weeks will be required for ordering custom-built actuators. Contractor mobilization, actuator installation, wiring, 
troubleshooting and punch list-sign off will take a minimum of three weeks. Beneficial Use is expected by March 2016. 
 
Digester Gas Compressor Upgrade  
 
During the course of the design portion of this design-build project, it was determined that some of the equipment for this 
project would need to meet the explosion-proof classification of Class 1, Division 1 of the National Electric Code. This 
classification was more stringent than what was originally called for in the bid documents. Cost and schedule impacts 
were received from contractor, Anderson Pacific. In June, Council approved additional project funding and a three-month 
time extension due to a motor upgrade. Beneficial Use is expected by September 2016. 
 

Digester Gas Storage Replacement 
During a comprehensive review of the gas storage tank design submitted by the design consultant, Brown and Caldwell, it 
was noted that the removable piston legs used in the subcontractor’s proposed design did not meet design standards and 
could cause problems with the tank’s intended use. The contractor was granted a three-month, no-cost time extension to 
September 28 to complete design modifications to the gas holder support structure. Several owner-requested changes 
were evaluated during the pre-startup period, resulting in three additional change orders for additional minor work. All 
work requiring welding or other spark-producing activities was completed prior to the introduction of gas. The tank has 
successfully passed its required leakage test and is currently being commissioned. The project is within budget, and 
Beneficial Use is expected by the end of November 2015.   
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Project Profile 
 

Construction-Enabling Improvements Project 
An increased volume of CIP-related construction activity is placing new demands on existing RWF infrastructure. This 
$3.8M project will provide the necessary infrastructure to support increased construction activity across the RWF site. It 
will coordinate demands on traffic, security, and space while minimizing impacts to ongoing facility operations.  

A major feature of the Construction-Enabling Improvements Project is a new “construction only” guarded entrance at the 
intersection of Zanker Road and Mike Tocce Lane along the southern boundary of the site. This entrance will allow worker 
and truck traffic to more safely and efficiently approach RWF site parking and staging areas from Highway 237 without 
disrupting daily plant operations.  

The project also provides worker parking; contractor staging areas; a security and badging trailer for workers; security 
lighting; and fencing along with utility connections to support temporary contractor trailers. In addition, the project provides 
trailer space for the CIP Construction Management Team adjacent to the existing temporary trailer site at the 
Environmental Services Building.  

As a cost-savings measure, existing infrastructure will be reused wherever possible. 

Designed by the City’s Public Works staff along with a local consultant, the project will commence construction during the 
summer of 2016. 

 
Figure 2 – Construction-Enabling Improvements Project Site Layout 
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Regional Wastewater Facility Treatment – Current Treatment Process Flow Diagram 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3 — Current Treatment Process Flow Diagram 
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Regional Wastewater Facility Treatment – Proposed Treatment Process Flow Diagram
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4 — Proposed Treatment Process Flow Diagram 
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Active Construction Projects – Aerial Plan 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5 - Active Construction Projects 























COUNCIL AGENDA: 12/15/15 
ITEM: 

CITY OF 

SAN JOSE Memorandum 
CAPITAL OF SILICON VALLEY 

TO: HONORABLE MAYOR FROM: Kerrie Romanow 
AND CITY COUNCIL 

SUBJECT: SEE BELOW DATE: November 23, 2015 

Approved ^ ^ [ , "* l^/s/IS 

SUBJECT: MASTER CONSULTANT AGREEMENT WITH KENNEDY/JENKS 
CONSULTANTS, INC. FOR ENGINEERING SERVICES FOR THE #7448-
FILTER REHABILITATION PROJECT AT THE SAN JOSE-SANTA 
CLARA REGIONAL WASTEWATER FACILITY 

RECOMMENDATION 

Approve a Master Consultant Agreement with Kennedy/Jenks Consultants, Inc. to provide 
engineering services for the "#7448 - Filter Rehabilitation Project" at the San Jose-Santa Clara 
Regional Wastewater Facility from the date of execution through June 30, 2023, in a total 
amount not to exceed $4,950,000, subject to the appropriation of funds. 

OUTCOME 

Approval of the master consultant agreement with Kennedy/Jenks Consultants, Inc. ("K/J") will 
provide professional engineering services for the condition assessment, alternatives analysis, 
design and construction of the Filter Rehabilitation Project ("Project") at the San Jose Santa 
Clara Regional Wastewater Facility1 ("RWF"). Approval of this master consultant agreement 
will not result in any physical changes to the environment as Council will need to take additional 
actions before construction on the Project commences. 

EXECUTIVE SUMMARY 

The RWF's tertiary filtration process is one of the final steps of the wastewater treatment 
process, and is a necessary component of complying with the RWF's regulatory permit 
requirements. The RWF's tertiary filtration process operates at an annual average flowrate of 
110 million gallons per day ("MGD"), and is the largest tertiary filtration facility in the western 
United States. The elements of the filtration process and much of their equipment were 
constructed in the 1970s and 1980s and require significant refurbishment. The Project will 

1 The legal, official name of the facility remains San Jose/Santa Clara Water Pollution Control Plant, but beginning 
in early 2013, the facility was approved to use a new common name, the San Jose-Santa Clara Regional 
Wastewater Facility. 
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provide critical improvements to the filtration process to enable continued regulatory compliance 
and operational reliability by rehabilitating its structural, mechanical, electrical, and 
instrumentation/control elements. The extent of these critical improvements will be determined 
following a comprehensive condition assessment to be performed by an engineering consultant. 

Staff has completed the evaluation of the only Statement of Qualifications ("SOQ") submitted in 
response to a Request for Qualification ("RFQ"). It was determined that the responding 
engineering consultant, K/J, met the qualifications and experience requirements set forth in the 
RFQ. Staff has negotiated an agreement with K/J that is being recommended for award. The 
master agreement will have a total maximum compensation of $4,950,000 and a term that ends 
June 30, 2023. After execution, K/J would proceed with specified tasks under the master 
consultant agreement upon issuance of service orders by the City. K/J will be compensated 
based on actual hourly wages times a multiplier; the multiplier will not change during the term of 
the agreement. 

BACKGROUND 

Existing Filtration Unit Process Description 

The RWF currently has a tertiary filtration unit process ("filtration process") which consists of 
16 granular media filters and associated ancillary equipment. The filtration process is one of the 
final treatment steps at the RWF that results in the production of effluent that is in compliance 
with the RWF's National Pollutant Discharge Elimination System ("NPDES") regulatory permit. 
The filtration process consists of the following major components: 

• Filter Influent Pump Station; 
• Supplemental Filter Influent Pump Station; 
• Filter Building; 
• Disinfection Tanks; 
• Backwash Equalization Tanks; and 
• Backwash Treatment Tanks. 

Attachment A shows the location of the major filtration process components at the RWF. 

The components of the filtration process and much of their equipment were constructed in the 
1970s and 1980s, and require significant refurbishment. The filtration process has been operating 
at an annual average flow rate of 110 MGD, which is discharged to the San Francisco Bay by 
way of the artesian slough. 

Over the last several years, RWF staff have observed a steady decline in the operational 
effectiveness of the filtration process. In particular, a significant amount of equipment has been 
deteriorating and requires increased operator attention and more frequent maintenance. Filter 
media is continuously dislodged from the filter cells, requiring frequent addition or "topping 
off'; process piping is corroded and requires repair or replacement; process valves do not fully 
seat, compromising the facility's ability to isolate individual cells for repair or maintenance (in 
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2014 the RWF implemented an urgent project to replace three (3) backwash isolation valves that 
had failed and were beyond repair); the existing filter backwashing procedures are relatively 
inefficient and result in a high level of energy consumption. 

In 2007 the City commissioned a cursory level condition assessment (Infrastructure Condition 
Assessment Report, CH2MHill) that documented observations on the condition of all the major 
elements of the filtration process. Significant sections of the report included statements in 
regards to much of the filtration process as being in "fair to poor" condition. Some of the more 
notable areas were related to seismic reliability, process mechanical (pumps, valves, piping) 
components, and electrical and instrumentation/controls equipment. 

As a consequence of the age of the filtration process, much of the mechanical, structural, 
electrical, and instrumentation/controls equipment is nearing the end of its useful life, needing 
repair or replacement. Although regular maintenance activities have been implemented to repair 
certain components over the last several years, a more comprehensive project is needed to 
address critical deficiencies and improve operational reliability and access.. 

As part of the Plant Master Plan adopted by the Council on November 19, 2013, it was 
concluded that the filtration process will continue to be needed to ensure discharge into the San 
Francisco Bay is within the requirements set by the RWF's NPDES permit. 

Filter Rehabilitation Project Description 

The Project consists of implementing critical improvements to the filtration process to enable 
continued regulatory compliance and long-term operational reliability. In particular, this Project 
will rehabilitate the structural, mechanical, electrical, and instrumentation/controls components 
of the filtration process. The extent of the critical improvements will be determined following a 
comprehensive condition assessment to be performed by an engineering consultant. The Project 
will be delivered following the traditional design-bid-build method. The improvements are 
limited to the RWF filtration process, and do not extend to or affect the South Bay Water 
Recycling infrastructure. 

Consultant Services 

The engineering consultant's scope of services will include the following tasks: 

• Condition assessment and alternatives analysis; 
• Detailed design of critical improvements to the filtration process; 
• Engineering services during construction and post-construction; and 
• Technology pilot (optional task). 

The first task involves a comprehensive condition assessment of structural, process mechanical, 
electrical, and instrumentation systems, along with an evaluation of the operability and 
maintainability of the filtration process. This assessment will identify and prioritize what 
specific areas need repairs or replacement. The consultant will then develop alternatives for 
implementing the necessary improvements to the filtration process. These alternatives will 
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consider the selection of products and materials, construction sequencing strategies, and opinions 
of the probable cost of construction. Ultimately, the consultant will present an analysis of 
alternatives for improvements that help to ensure continued regulatory compliance and 
operational flexibility, and that fall within the allocated construction budget. As part of this task, 
the consultant will also study and prepare a long-term plan for the RWF's filtration process. To 
do so, the consultant will need to consider the implications of potential changes to regulatory 
requirements. 

The next key task will be to design the critical improvements. This task will cover the Project's 
conceptual, preliminary, and detailed design stages. The objective of this task will be to develop 
documents suitable for bidding by construction contractors. The engineering consultant will 
provide support during the bidding period. During construction, the consultant will review 
submittals by the construction contractor and assist the City respond to requests for information 
by the construction contractor. The consultant will also provide as-needed engineering support 
during post-construction and commissioning activities for the Project. 

If as part of the alternatives analysis it is determined that the City should consider a long-term 
technology that differs from the current technology utilized for filtration at the RWF, the 
consultant may be tasked with designing and setting up a technology pilot. Although this pilot 
will not eliminate the need for the Project and the need to implement immediate improvements to 
the filtration process, it will provide tangible data to inform a future filter project if needed. 

The consultant will also be expected to prepare, through a subconsultant, the environmental 
review documents required under the California Environmental Quality Act ("CEQA") prior to 
the City Council's award of the construction contract for the Project and issuance of any service 
orders under the master consultant agreement for construction-related services. The consultant 
will also be tasked with obtaining the necessary permits for the Project, such as those identified 
through the CEQA review process, and assisting the City obtain financing from the Clean Water 
State Revolving Fund ("SRF"). 

ANALYSIS 

The City issued a RFQ on June 2, 2015 seeking engineering, design, construction support, testing 
and commissioning services for the Project. 

A non-mandatory conference and site tour attended by three prospective engineering firms was 
held on June 23, 2015. K/J was the only firm that submitted a SOQ by the July 14, 2015 
deadline. Staff believes that the lower than expected response to the RFQ might be attributed to 
some firms electing to reserve their resources for other upcoming capital improvement projects 
at the RWF. Additionally, another competing interest may be several other large ongoing 
wastewater treatment and utility programs in the greater bay area that have concurrent and 
significant rebuild efforts underway. Some of these other agencies include, but are not limited to 
the City of San Mateo, the City of San Francisco (San Francisco Public Utilities Commission), 
the City of Sunnyvale, and the City of Sacramento (Sac Regional). 
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A panel consisting of representatives from the Environmental Services Department's RWF 
Wastewater Management and Capital Improvement Program divisions and a senior engineering 
representative from a local wastewater treatment facility evaluated K/J's SOQ. The panel 
determined that K/J met the qualifications and experience requirements set forth in the RFQ. 
Evaluation of the SOQs was based on the following criteria: 

Description Weight 
Responsiveness Pass/Fail 
Expertise 12% 
Experience 12% 
Approach 26% 
Cost Form 10% 
Local Business Enterprise 5% 
Small Business Enterprise 5% 
Interview 30% 
TOTAL 100% 

Based on SOQ evaluation, K/J's score was as follows: 

Rank Firm Expertise Experience Approach Cost LBE SBE Interview Total* 
NA K/J 9.33 9.00 22.33 10 5 0 NA 55.67 
Out of 70 maximum points possible 

K/J qualified as a Local Business Enterprise (LBE) but not as a Small Business Enterprise 
(SBE). 

Although interviews were not held, staff met with proposed team members to further confirm 
K/J is qualified to perform the consultant services for this Project. Based on the results of SOQ 
evaluation and this meeting, staff recommends approval of a master consultant agreement with 
K/J. K/J is regionally recognized for their expertise in revitalizing wastewater filters and 
possesses relevant design and construction support resources in California. As part of their 
proposal, K/J presented the City with several projects of similar size and scope to the Project that 
confirmed their extensive engineering experience in large, tertiary filters in California. 

Staff conducted extensive negotiations with K/J to arrive at a fee structure and maximum 
compensation in the amount of $4,950,000. Professional services to be provided under this 
agreement include project management, preliminary engineering, design development, and 
engineering support services during bidding, construction, start up and commissioning. 
Individual service orders will be drafted and negotiated for the different phases of work. 

The agreement's total maximum compensation of $4,950,000 represents approximately 22% of 
the current estimated construction cost of approximately $22,082,000 which staff considers to be 
within industry standard for design-bid-build projects. The total Project budget is currently 
$36,692,000, which includes the filter technology pilot work. K/J will be compensated based on 
actual hourly wages times a multiplier of 3.2. The term of agreement will be from the date of 
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execution through June 30, 2023. It is important to note that the scope of work to be completed 
under this contract is primarily intended to focus only on addressing near-term critical 
rehabilitation needs to ensure ongoing operational reliability of the filtration process; and, to the 
extent possible, some longer term considerations will be taken into account to ensure that any 
investments made today will not go to waste and/or conflict with the future new filter complex 
project. While not currently included in the RWF's Ten-Year CIP (through 2025), there is a 
separate New Filter Complex project contemplated beyond the ten-year horizon that is intended 
to address future flows, technology advancements and process improvements, and potential 
changes in regulatory requirements. 

EVALUATION AND FOLLOW-UP 

No additional follow-up action with the Council is expected at this time. All service orders 
issued under this master consultant agreement will be reported to the Treatment Plant Advisory 
Committee ("TPAC") on the monthly summary of procurement and contract activity. A progress 
report on this and other RWF capital projects will be made to the Transportation and 
Environment Committee and the Council on a semiannual basis. 

POLICY ALTERNATIVES 

Alternative #1:Direct City Staff to provide the required services with in-house resources. 
Pros: The Project would give City staff an opportunity to gain experience in the design of large 
wastewater treatment facilities. 
Cons: A lack of existing capacity and expertise will result in significant delays completing this 
Project and subsequently create delays to other pending capital projects. 
Reason for not recommending: The complexity of implementing a project of this size requires 
the use of specialized expertise and experience in large wastewater treatment facilities and 
tertiary filters. 

Alternative #2: Direct City Staff to reissue the RFQfor the Project's consultant services. 
Pros: Reissuing the RFQ for this Project's consultant services could result in more than one 
firm submitting a SOQ and could provide the City with an alternate firm to negotiate an 
agreement with if negotiations with the highest ranking firm are not successful. 
Cons: Another round of the procurement process will result in significant delays in 
implementing much-needed critical improvements to the filtration process. The filtration process 
is a necessary step in complying with the RWF's NPDES regulatory permit, and failure of its 
components may compromise the RWF's ability to meet the permit requirements. 
Reason for not recommending: The City would take on additional risk by rebidding the 
consultant services for the Project as there is no guarantee other qualified firms will submit a 
SOQ. K/J may also not re-submit their SOQ. 
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PUBLIC OUTREACH 

This memorandum will be posted on the City's website for the December 15, 2015 City Council 
meeting agenda. This item is scheduled to be heard at the TP AC meeting on December 10, 
2015. 

COORDINATION 

This memorandum has been coordinated with the City Manager's Budget Office, the City 
Attorney's Office, and the Department of Planning, Building and Code Enforcement. 

FISCAL/POLICY ALIGNMENT 

This Project is consistent with the Council-approved budget strategy to focus on rehabilitating 
aging RWF infrastructure, improve efficiency and reduce operating costs. This Project is also 
consistent with the budget strategy principle of focusing on protecting our vital core services. 

COST SUMMARY/IMPLICATIONS 

1. AMOUNT OF RECOMMENDATION: $4,950,000 

2. COST ELEMENTS OF MASTER AGREEMENT: 

Alternatives Analysis $800,000 
Conceptual Design $250,000 
Preliminary and Detailed Design $2,400,000 
Bid and Award Services $75,000 
Engineering Services During Construction $1,000,000 
Technology Pilot (Optional) $350,000 
SRF Assistance $75,000 
TOTAL AGREEMENT AMOUNT $4,950,000 

3. SOURCE OF FUNDING: 512 - San Jose-Santa Clara Treatment Plant Capital Fund 

4. FISCAL IMPACT: This Project is funded through the San Jose-Santa Clara Treatment 
Plant Capital Fund and will have no impact on the San Jose-Santa Clara Treatment Plant 
Operating Fund (Fund 513). 

BUDGET REFERENCE 

The table below identifies the fund and appropriation to fund the master consultant agreement 
recommended as part of this memorandum. 
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Fund 
# 

Appn. 
# Appn. Name Total Appn. 

2015-2016 
Adopted Capital 

Budget Page 

Last Budget 
Action (Date, 

Ord. No.) 

512 7227 Filter Rehabilitation $1,361,000 V -177 
06/23/2015 

Ord. No. 
29589 

Services performed by K/J under this agreement will be authorized by service orders. An 
appropriation is not required for execution of the master consultant agreement, but is required for 
each service order authorized under this agreement. The appropriation listed above is included 
in the 2015-2016 Adopted Capital Budget and may be used for service orders issued in 2015
2016. Future funding is subject to appropriation and, if needed, will be included in the 
development of future year budgets during the annual budget process. 

CEOA 

Statutory Exemption, CEQA Guidelines Section 15262, Feasibility and Planning Studies. The 
recommended master consultant agreement with K/J is statutorily exempt under CEQA 
Guidelines Section 5262, Feasibility and Planning Studies. Although the proposed master 
consultant agreement includes providing services during future construction activities, which are 
not exempt, service orders for such work will not be issued unless and until the appropriate 
CEQA review and approval is completed for the Project. 

/si 
KERRIE ROMANOW 
Director, Environmental Services 

For questions, please contact Ashwini Kantak, Assistant Director, Environmental Services 
Department, at 408-975-2553. 

Attachment 



Attachment A: Location of Tertiary Filtration Unit Process 

Filter Influent Pump Station -Piping, 
Pumps, Structural, Electrical 
+ Instrumentation 

Mechanical, Piping, Electrical 
+ Instrumentation 

Backwash Equalization Tanks- Structural 
Piping, Electrical + Instrumentation 

Secondary Filter Influent Pump Station -
Piping, Pumps, Electrical + Instrumentation 

Filter Building-16 Filter Cells, Media, 
Piping, Valves, Structural, Electrical Ml 
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