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Executive Summary 
 
  In accordance with the City Auditor’s 2004-05 Audit 

Workplan, we have audited the Public Art Program of the 
Office of Cultural Affairs.  We conducted this audit in 
accordance with generally accepted government auditing 
standards and limited our work to those areas specified in the 
Objective, Scope, and Methodology section of this report. 

  
Finding I  Strengthening The Public Art 

Program’s Internal Controls Will 
Improve Fiscal Accountability And 
Program Effectiveness 

  The City of San José’s Office of Cultural Affairs (OCA) 
manages the City’s Public Art Program (Program).  The 
Program is primarily funded from two percent of certain capital 
construction project funds.  During our audit of the Program, 
we found that the OCA needs to strengthen its internal controls 
related to project costs, community participation, and artist 
selection.  Specifically, we found 

• The City Manager has not complied with the Municipal 
Code requirement to notify the Arts Commission when 
eligible construction projects do not receive an art 
allocation; 

• Public art allocations do not always reflect the actual 
cost of a capital project; 

• City departments changed public art allocations without 
involving Program staff; 

• Program staff do not consistently track the 
administration cost of public art projects; 

• Program staff involve the community in the public art 
process, but community involvement could be more 
meaningful; 

• The OCA has not always followed its own policies and 
procedures regarding Public Art Task Forces (PATFs); 

• The Program overstates its community participation 
statistics; and 
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• The Program needs to establish performance measures 
for artist workshops. 

The City Manager’s Office and OCA can strengthen the 
Program’s internal controls and improve its fiscal 
accountability and effectiveness by notifying the Arts 
Commission when eligible construction projects do not receive 
an art allocation and better define public visibility and eligible 
capital projects for complying with Municipal Code funding 
requirements.  Program staff should also submit for City 
Council consideration a proposal for increasing art allocations 
when project budgets increase significantly.  In addition, the 
City Manager’s Office needs to require City departments to 
coordinate with the Program Director prior to proposing any 
public art allocation reductions.  The Program also needs to 
track and monitor administration cost information for each 
individual public art project and track and report complete 
information on pooled public art project funding.  Finally, the 
Program needs to report accurate information regarding public 
participation in its quarterly reports; develop a benchmark and 
guidelines for community participation; develop a strategy to 
increase community participation; ensure PATFs are 
established for all eligible art projects; and report performance 
measures for local artist outreach efforts. 

  
RECOMMENDATIONS 

  We recommend that the City Manager’s Office: 

Recommendation #1  Notify the Arts Commission when eligible construction 
projects do not receive a public art allocation.  (Priority 3) 

 
  We recommend that the Administration: 
Recommendation #2  Better define public visibility and eligible capital projects 

for purposes of identifying all construction projects that 
should receive a two percent art allocation.  (Priority 3) 

 
  We recommend that the Program Staff: 

Recommendation #3  Submit for City Council consideration a proposal to allow 
art allocations to be increased in the event of increased 
project budgets beyond a specific percentage or dollar 
amount.  (Priority 3) 
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  We recommend that the City Manager’s Office: 

Recommendation #4  Require departments to coordinate with the Public Art 
Program Director prior to proposing any public art 
allocation reductions.  (Priority 3) 

 
  We recommend that the Program: 

Recommendation #5  Develop a means to track and monitor administrative cost 
information for each individual public art project.  
(Priority 3) 

 
  We recommend that Program staff: 

Recommendation #6  Track and report information on pooled public art project 
funds to the City Council and the City Manager’s Budget 
Office.  (Priority 3) 

 
  We recommend that the Program: 

Recommendation #7  Ensure Public Art Task Forces are established for all 
eligible art projects and report any exceptions in its 
quarterly reports to the Arts Commission.  (Priority 3) 

 
Recommendation #8  Establish guidelines for community members in the public 

art process and communicate those guidelines to potential 
and current Public Art Task Force members.  (Priority 3) 

 
Recommendation #9  Report accurate information regarding meeting 

participants in its quarterly reports.  (Priority 3) 
 
Recommendation #10  Develop a benchmark for community participation and 

develop a strategy to improve community participation.  
(Priority 3) 

 
Recommendation #11  Include in its quarterly reports to the Arts Commission 

performance measures on its efforts to groom local artists 
for public art commissions.  (Priority 3) 
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Introduction   

  In accordance with the City Auditor’s 2004-05 Audit 
Workplan, we have audited the Public Art Program of the 
Office of Cultural Affairs.  We conducted this audit in 
accordance with generally accepted government auditing 
standards and limited our work to those areas specified in the 
Objective, Scope, and Methodology section of this report. 

The City Auditor’s Office thanks the Public Art Program, 
Office of Cultural Affairs, the Department of Public Works, 
City Manager’s Office, and Budget Office staff for giving their 
cooperation, information, and assistance during the audit 
process. 

  
The Public Art 
Program 

 In 1984, the City established the Art in Public Buildings 
Program.  The ordinance specified that one percent of funds 
from eligible construction projects be used for acquiring works 
of visual art.  In 1988, the program underwent several changes, 
including increasing the percentage allocated for public art 
funds from one percent to two percent, creating an oversight 
committee, and changing the program name to Art in Public 
Places.  In 1992, the City Council approved expanding funding 
to include parks construction; focusing on commissioning site 
specific and architecturally integrated works of art; allowing up 
to 15 percent of the allocation to be used for project 
administration; and using peer panels to recommend qualified 
artists for projects. 

The Office of Cultural Affairs (OCA) manages the City’s 
Public Art Program (Program).  The 13-member San José Arts 
Commission through its subcommittee, the Public Art 
Committee, oversees the Public Art Program.  A Public Art 
Advisory Committee comprised of artists, arts and design 
professionals, and urban planners assists the Public Arts 
Committee.  The Committees meet monthly to review 
“aesthetic and technical merits of proposed artwork designs.” 

  
Legal Mandate  The Program operates under Title 22 of the Municipal Code, 

which specifies that “the city council and redevelopment 
agency Board shall provide in their respective annual capital 
improvement budgets for amounts of not less than two percent 
of the total amount budgeted for each ‘eligible construction 
project’ to be set aside” to commission, purchase, and install 
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artworks. Eligible construction projects shall include any 
capital improvement project of the City or Redevelopment 
Agency involving a public place.  This applies to capital 
projects that exceed a total cost of $500,000 and are identified 
in the Annual Capital Improvement Budget of the City or 
Redevelopment Agency. 

Resolution 64284 (adopted by the City Council  
December 10, 1992) established guidelines and procedures for 
the Program.  The resolution specifically addressed factors for 
calculating the art allocation and identifying eligible art 
projects.  Art funding for an eligible construction project is 
supposed to be set when project funds for the design phase of 
the project are first appropriated.  The total estimated cost for 
the eligible construction project is supposed to include the cost 
of engineering, design, and construction, but exclude costs 
related to land acquisition, soil remediation, and off-site 
improvements.  If the proposed budget for the eligible 
construction project increases as a result of a “deliberate 
decision” to change the size or nature of the project, “the Art 
Allocation shall be increased proportionally” and funds 
appropriated accordingly.   

The resolution also requires that after the adoption of the 
Annual Capital Improvement Budget of the City, the City 
Manager is supposed to notify the Arts Commission of eligible 
construction projects and of the amounts budgeted for each 
project.  Additionally, the City Manager is also supposed to 
make the Arts Commission aware of the process for selecting 
architectural and design-related consultants, and the 
implementation schedule for each project.  Further, the 
resolution requires that the Director of any City department 
responsible for the construction of an eligible construction 
project shall designate a staff member to meet with OCA staff 
to discuss the nature of each project identified in the five-year 
Capital Improvement Plan and the Annual Capital 
Improvement Budget.   

  
Art Master Plans   For major new projects or bond measures, the Program 

develops a specific Public Art Master Plan for the project or 
groups of projects.  Specific Public Art Master Plans have been 
approved for the 1) Martin Luther King, Jr. Library; 2) New 
Civic Center; 3) Park and Library Measure O & P Bond 
Projects; and 4) Airport Master Plan.  A Master Plan is 
currently being developed for the Police and Fire Safety 
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Facilities Bond Projects.  Additionally, in December 2000, the 
San José Arts Commission issued a Public Art Master Plan for 
the years 2000 to 2005.  The plan focused on addressing issues 
related to neighborhoods, Strong Neighborhood Initiative, 
public-private collaboration, education and outreach, and 
program management.  Specific areas of concern included 
Program staffing, funding conservation, and maintenance of 
artwork.  According to the OCA Director, the Master Plans 
provide a strategic approach to guide large projects and project 
groups that responds to the City and client department goals. 

  
Public Art 
Workload 

 The 2004 Public Art Workplan (dated March 12, 2004) has 40 
projects with a total art budget of $18,148,175 resulting from 
capital construction projects valued at over $900 million.  Of 
these 40 projects, 25 are City Bond-funded1, eight are City-
funded, six are privately-funded2, and one is Redevelopment 
Agency-funded.  In 2003, the Program oversaw the completion 
of nine projects with total art budgets of $2,319,815, of which 
$347,972 was allocated for administrative expenses. 

As of February 4, 2005, as shown in Exhibit 1, the Public Art 
Program has 38 public art projects3 funded at $18.3 million.  Of 
these 38 public art projects, nine are undergoing artist selection, 
15 are undergoing design development, five are undergoing 
fabrication and installation, and nine are pending. 

 

                                                 
1 Includes one project funded with Airport bonds. 
2 As part of agreements with San José Redevelopment Agency, private developers have been required to 
provide one percent of project costs for public art. 
3 Includes three private developer-funded projects. 
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Exhibit 1  Public Art Projects As Of February 4, 2005 

 
Council 
District Project Funding Source Project Status 

Public Art 
Budget 

1 Citywide 
City of San José/San José State Joint Library 
(Group IV) RDA Design Development $970,440 

      
2 Citywide Civic Center:  Streetscape City/Bonds Design Development $1,081,000 
3 Citywide Civic Center:  Water Feature City/Bonds Fabrication Installation $2,869,000 
 Citywide Civic Center:  Master Plan City/Bonds Completed $50,000 
    Sub-total Civic Center $4,000,000 
      

4 Citywide San José Airport North Concourse User Fees Pending $3,814,000 
      

5 Citywide Emma Prusch Park City/Bonds Design Development $123,086 
6 Citywide Happy Hollow Park and Zoo City/Bonds Pending $1,249,808 
7 Citywide Police South Sub-station Public Safety Bond Artist Selection $1,000,000 
8 Citywide Sports Complex: Shady Oaks City/Bonds Pending $195,811 
9 Citywide Sports Complex: Singleton City/Bonds Pending $205,050 
10 Citywide Trail System City/Bonds Design Development $224,154 
11 1 Police West CPC/Starbird Park City/Bonds/RDA Artist Selection $145,770 
12 2 Fire Station #35 Public Safety Bond Artist Selection $40,000 
13 2 Edenvale Garden Park City/Bonds Design Development $143,152 
14 2 Edenvale Library City/Bonds Design Development $209,087 
15 2 Hayes Mansion: Interior Art City/Bonds Pending $249,333 
16 3 Father Sheedy Park O & P Bonds Artist Selection $20,000 
17 3 Joyce Ellington Library City/Bonds Design Development $158,754 
18 3 Roosevelt Community Center O & P Bonds Artist Selection $382,562 
19 3 Adobe/Phase II: Façade Private Design Development $423,300 
20 3 CIM Group Private Design Development $1,379,110 
21 3 CIM Group Private Artist Selection $971,140 
22 4 Fire Station #25 Public Safety Bond Artist Selection $40,000 
23 4 Mabury Road Park City Pending $57,750 
24 4 River Oaks/Coyote Creek Trail City/Bonds Fabrication  $74,931 
25 4 Morrill Community Center City/Bonds Pending $80,850 
26 4 Berryessa Branch Library City/Bonds Fabrication Installation $200,114 
27 5 Plato Arroyo Skate Park O & P Bonds Artist Selection $10,000 
28 5 Hillview Branch Library City/Bonds Design Development $205,876 
29 5 Alum Rock Branch Library City/Bonds Design Development $209,052 
30 5 Story/King Road Retail Private Design Development $240,625 
31 6 Rosegarden Library City/Bonds Design Development $143,070 
32 8 Meadowfair Park City Pending $12,000 
33 8 Evergreen Branch Library City/Bonds Fabrication $188,897 
34 8 Evergreen Center Expansion City/Bonds Pending TBD 
35 9 Fire Station #17 Public Safety Bond Artist Selection $40,000 
36 9 Camden Community Center City/Bonds Fabrication Installation $171,406 
37 9 Cambrian Branch Library City/Bonds Design Development $229,546 
38 10 Almaden Branch Library/Community Center City/Bonds Design Development $514,349 

    TOTAL $18,323,023 
 
*Note: This table excludes closed projects shown on the 2004 Workplan, except for one Master Plan Project which is 
shown to calculate total project costs.  The total project cost shown for the joint City/San José State Library is based on 
the City’s share of construction costs.  Currently, only $60,200 in Group IV project costs remain. The art budget costs 
shown for Fire Stations #35, #25, and #17 represent only design and administrative costs.  Fabrication and installations 
have not been set. 
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Public Art 
Program Budget 
And Staffing 

 The Program is located within the Office of Cultural Affairs 
(OCA), which reports to the City Manager’s Office.4  Program 
staffing includes an Arts Program Director, four Senior Arts 
Program Officers, and one Arts Program Coordinator.  The two 
percent of capital budget art allocation funds all positions 
except for two Senior Arts Program Officers positions which 
the City’s General Fund supports.  In 2004-05, the total 
administrative budget for the Program is almost $700,000, of 
which $655,000 is for personal services and $41,000 is for non-
personal services.  Of the four Senior Arts Program Officers, 
three are responsible for managing art projects.  The three 
Senior Arts Program Officers split the workload of 33 active 
projects valued at about $17 million. 

Since December 2003, a Senior Arts Program Officer has been 
responsible for conducting project outreach activities, including 
managing the outreach database and sending out meeting 
notifications.  Program Officers are responsible for 1) the 
organization and oversight of the artist selection process;  
2) artist contract management; 3) art project budget 
management; 4) negotiating schedules with artists;  
5) communication and coordination with City departments and 
City Council members; 6) developing written reports for 
commissioners and the City Council; and 7) delivering public 
presentations to community members and commissioners. 

The Program Coordinator is responsible for 1) developing artist 
rosters including artist outreach and coordination of selection 
with Program Officers; 2) developing and managing artist and 
media databases; 3) scheduling and monitoring artwork 
maintenance; 4) coordinating with the Public Art Committee; 
5) preparing staff meeting agendas; and 6) managing small, 
neighborhood-based public art projects. 

 

                                                 
4 The Mayor’s March Budget Message for 2005-06 has a recommendation to the City Manager to merge the 
OCA into the Office of Economic Development. 
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Audit Objective, 
Scope, And 
Methodology 

 Our audit objectives were to review the performance of the 
Program related to public art allocation, community 
participation, and artist selection.  We limited our review to 
City Departments’ public art projects listed in the 2004 Annual 
Workplan and project status as of February 4, 2005. 

We interviewed staff from the Program, the Department of 
Public Works, the Department of Transportation, the City 
Manager’s Budget Office, and the City Attorney’s Office.  We 
surveyed 72 Public Art Task Force members5 and received 
responses from 20 participants.  We also met with the 
Chairman of the Public Art Committee and City Council 
members.  We attended and observed an artist selection 
meeting for Starbird Park and participated in a walking tour of 
Public Art located in Downtown San José, including the City of 
San José/San José State University Joint Library.  We obtained 
and reviewed information pertaining to public art allocation, 
community participation, and artist selection. 

We matched program cost information against the City’s 
Financial Management System on a limited basis to verify the 
accuracy and reliability of the information. 

  
Major 
Accomplishments 
Related To This 
Program 

 As part of the City Administration’s response to this audit, the 
Deputy Director of the Office of Cultural Affairs informs us of 
the Public Art Program accomplishments. 

 

                                                 
5 Included 20 Airport Art Steering Committee members. 
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Finding I  Strengthening The Public Art 
Program’s Internal Controls Will 
Improve Fiscal Accountability And 
Program Effectiveness 

  The City of San José’s Office of Cultural Affairs (OCA) 
manages the City’s Public Art Program (Program).  The 
Program is primarily funded from two percent of certain capital 
construction project funds.  During our audit of the Program, 
we found that the OCA needs to strengthen its internal controls 
related to project costs, community participation, and artist 
selection.  Specifically, we found 

• The City Manager has not complied with the Municipal 
Code requirement to notify the Arts Commission when 
eligible construction projects do not receive an art 
allocation; 

• Public art allocations do not always reflect the actual 
cost of a capital project; 

• City departments changed public art allocations without 
involving Program staff; 

• Program staff do not consistently track the 
administration cost of public art projects; 

• Program staff involve the community in the public art 
process, but community involvement could be more 
meaningful; 

• The OCA has not always followed its own policies and 
procedures regarding Public Art Task Forces (PATFs); 

• The Program overstates its community participation 
statistics; and 

• The Program needs to establish performance measures 
for artist workshops. 

The City Manager’s Office and OCA can strengthen the 
Program’s internal controls and improve its fiscal 
accountability and effectiveness by notifying the Arts 
Commission when eligible construction projects do not receive 
an art allocation and better define public visibility and eligible 
capital projects for complying with Municipal Code funding 
requirements.  Program staff should also submit for City 
Council consideration a proposal for increasing art allocations 
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when project budgets increase significantly.  In addition, the 
City Manager’s Office needs to require City departments to 
coordinate with the Program Director prior to proposing any 
public art allocation reductions.  The Program also needs to 
track and monitor administration cost information for each 
individual public art project and track and report complete 
information on pooled public art project funding.  Finally, the 
Program needs to report accurate information regarding public 
participation in its quarterly reports; develop a benchmark and 
guidelines for community participation; develop a strategy to 
increase community participation; ensure PATFs are 
established for all eligible art projects; and report performance 
measures for local artist outreach efforts. 

  
The City Manager 
Has Not Complied 
With The 
Municipal Code 
Requirement To 
Notify The Arts 
Commission When 
Eligible 
Construction 
Projects Do Not 
Receive An Art 
Allocation 

 The City Manager has not complied with a technical provision 
of the Municipal Code to notify the Arts Commission when 
eligible construction projects do not receive an art allocation.  
The Municipal Code requires that when the City Manager and 
the Redevelopment Agency Executive Director submit the 
annual capital budgets for the City and Redevelopment Agency, 
each may exempt eligible construction projects from receiving 
an art allocation if certain criteria are met.  Projects may be 
exempted if the anticipated public visibility and/or public traffic 
usage of the capital improvement project is too minimal to 
warrant expenditures of funds for works of art.  To exempt a 
project, the City Manager and Redevelopment Agency 
Executive Director are required to notify the Arts Commission 
of proposed exemptions.  The 2004-05 Adopted Capital Budget 
has 157 projects with a minimum budget of $500,000 or more.  
The proposed budget for these projects is over $716 million.  
However, most of these projects may not be eligible 
construction projects because they are related to sanitary and 
storm sewers or the acquisition of capital assets, such as 
communication equipment.  For example, a capital-funded 
project without an art allocation is the $70 million Water 
Pollution Control Plant Reliability Improvements Project.  
According to a Senior Sanitary Engineer, this project should be 
exempt because the project is located in the interior part the 
treatment plant, away from public right of way, and the 
majority of the facility will be constructed below ground.  As a 
result, this project will have minimal public visibility.  
However, the Administration exempted this project from the 
two percent art allocation without notifying the Arts 
Commission. 
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According to Program staff, it is not always clear when a 
capital project should be exempted from the two percent art 
allocation.  The Municipal Code allows projects to be exempted 
if “the anticipated public visibility and/or public traffic usage of 
the capital improvement project is too minimal” to warrant an 
art allocation.  In our opinion, the Municipal Code should be 
clarified to minimize any confusion regarding project 
exemptions.  The City Manager’s Office should better define 
public visibility for purposes of identifying all construction 
projects that should receive a two percent art allocation. 

We also found other construction projects listed in the capital 
budget that the Administration incorrectly exempted from 
receiving an art allocation.  Examples of these capital budget 
projects6 are the 13th Street Streetscape project funded at 
$1,452,000 (a $29,040 art allocation omission) and Monterey 
Corridor Median Improvement Project funded at $2,836,000 (a 
$56,720 art allocation omission).  According to a 
Redevelopment Agency Program Manager, the Administration 
exempted capital projects because it is not clear if 
transportation and streetscape-related projects fall under the 
Public Art Program. 

We should note that the Municipal Code establishes that capital 
improvement projects over $500,000 involving a public place 
qualify for an art allocation.  Public places include, but are not 
limited to “sidewalks, streetscapes, plazas, parks, buildings, 
bridges, parking garages, sports and recreational facilities.”  
Thus, it appears that the two projects noted above should have 
qualified for an art allocation.   

We recommend that the City Manager’s Office: 

 
 Recommendation #1 

Notify the Arts Commission when eligible construction 
projects do not receive a public art allocation.  (Priority 3) 

 

                                                 
6 These two projects are part of the San José Redevelopment Agency Area Traffic Capital Program. 
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 We recommend that the Administration: 

 
 Recommendation #2 

Better define public visibility and eligible capital projects 
for purposes of identifying all construction projects that 
should receive a two percent art allocation.  (Priority 3) 

 
  
Public Art 
Allocations Do Not 
Always Reflect The 
Actual Cost Of A 
Capital Project 

 Once public art allocations are established, they can be 
increased in the event of a “deliberate decision to change the 
size or nature of the eligible construction project.”  However, 
art allocations do not increase when the cost of an eligible 
capital project increases significantly due to factors such as 
inflation or staff underestimating the cost of the project.  For 
example, we found one project whose proposed budget 
increased 34 percent without a corresponding increase in the art 
allocation.  Specifically, in 2001, Public Works staff provided 
the Program Director with estimated construction and 
engineering-related costs of $9.1 million to construct the 
Animal Shelter.  Public Works staff calculated the two percent 
art allocation at $182,000, or two percent of $9.1 million.  
Subsequently, when the City bid the project in 2002, 
construction and engineering-related costs totaled $12,237,000.  
As a result, the public art allocation for the Animal Shelter 
should have been $244,470 or $62,740 more than the original 
allocation.  Public Works staff did not allocate the additional 
$62,740 to the project. 

Public Works staff indicated that by the time the bids came in, 
the selected artist was already working on incorporating the art 
project into the facility design and any additional art allocations 
would have complicated the project.  Public Works staff also 
believed that the increased costs did not necessitate increasing 
the art allocation. 

It appears that part of the art allocation problem may be timing.  
Public Works staff calculates the art allocation when it 
develops budget estimates for the project.  Public Works 
prepares budget estimates up to two years before construction 
begins.  By the time construction occurs, construction costs are 
sometimes higher than the original estimates, with the Animal 
Shelter project being a case in point.  In our opinion, Program 
staff should submit for City Council consideration a proposal to
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allow public art allocations to be increased in the event of 
higher project costs.  By so doing, art allocations would be 
more reflective of the actual cost of a capital project. 

We recommend that the Program Staff: 

 
 Recommendation #3 

Submit for City Council consideration a proposal to allow 
art allocations to be increased in the event of increased 
project budgets beyond a specific percentage or dollar 
amount.  (Priority 3) 

 
  
City Departments 
Changed Public Art 
Allocations 
Without Involving 
Program Staff 

 We found that in some situations City departments changed 
public art allocations without involving Program staff.  
Specifically, in at least two cases, City departments directly 
reduced or proposed reducing public art allocations, resulting in 
public art allocations of less than two percent without properly 
notifying or involving Program staff.  These two projects 
included a public safety-related project and the New Civic 
Center project. 

In a December 8, 2003 memorandum from the Acting San José 
Police Department (SJPD) Chief to a Deputy City Manager, the 
SJPD proposed reducing the $1,077,527 public art budget for 
the SJPD’s South Sub-station by $77,527 and use this money to 
increase public art funding for the Driver Safety Training 
Project from $164,690 to $239,966.  SJPD staff envisioned 
using the art funding for “artistic and decorative fencing and 
screening of the Driving Course.”  The fencing was needed to 
screen portions of the training facility from motorists on 
Highway 237, who could be distracted by police cars with full 
lights and sirens heading toward the highway.  In a March 1, 
2005 memorandum to the Deputy City Manager, the SJPD 
Chief recommended returning $165,000 of the $239,966 Driver 
Safety Training Project public art allocation to the capital 
project budget.  Neither, the SJPD nor the City Manager’s 
Office informed Program staff of this public art funding 
recommendation in a timely manner. 
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  The New Civic Center Master Plan the City Council adopted on 

June 19, 2001, established a plan to spend $5 million7 on public 
art at the New City Hall.  The plan proposed allocating funds as 
follows: 

Water Feature/Fountain $2,650,000 
Streetscape $1,000,000 
Bay Area Art Collection $550,000 
Civic Gallery $50,000 
Project Administration $750,000 
Total $5,000,000 

 
  In March 2003, Program staff realized that the Adopted Capital 

Improvement Program Budget showed a $4 million art 
allocation for the New Civic Center.  According to Program 
staff, by the time it realized that a smaller appropriation had 
been made, it had committed $3,650,000 to fund the Water 
Feature and Streetscape art projects.  Consequently, the 
$550,000 for the Bay Area Art Collection, $50,000 for Civic 
Gallery, and $400,000 of the $750,000 for Project 
Administration that were in the adopted plan were not funded.  
As in the previous case, no one in the Administration informed 
Program staff that the public art allocation for the New City 
Hall had been reduced. 

We recommend that the City Manager’s Office: 

  Recommendation #4 

Require departments to coordinate with the Public Art 
Program Director prior to proposing any public art 
allocation reductions.  (Priority 3) 

 
  
Program Staff Do 
Not Consistently 
Track The 
Administration 
Cost Of Public Art 
Projects 

 We found that the Program staff do not consistently maintain 
detailed records for individual public art projects.  Specifically, 
the Program does not track project administrative costs in a way 
to identify the total cost of delivering individual art projects. 

The Program generally accounts for individual project costs in 
three cost categories – administration, design, and 
fabrication/installation.  Resolution 64284 sets the allowable 
cost for project administration at 15 percent of the project art 

                                                 
7 An email from the then Public Art Director, indicated that Public Works negotiated the $5 million amount 
for public art at the New Civic Center, as opposed to the two percent calculation. 
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allocation.  Administrative costs include – salaries, benefits, 
overhead, and supplies.  Design and fabrication/installation 
costs primarily represent professional and consultant services 
contracts with artists for the development and construction of 
art projects. 

We reviewed cost information for six art projects and found 
that in some cases the Program combined administrative costs 
for individual projects into one lump sum administration 
category.  For example, Program staff combined the 
administrative costs for all Parks, Recreation, and 
Neighborhood Services park bond projects into one cost 
category in the City’s Financial Management System (FMS).  
As a result, the Program cannot account for administrative staff 
time, supplies, and overhead associated with individual park 
projects.  Consequently, the Program cannot determine if the 
administrative costs of individual park bond projects violate the 
Resolution 64284 restriction of 15 percent.  More specifically, 
our review of FMS information revealed that none of the 
$65,000 public art budget allocation for the Fontana Park 
project was spent on administration even though Program staff 
did in fact spend time and effort towards the project.  Thus, it 
appears that the Fontana Park project exceeded its $65,000 
public art budget, and Program staff used other public art 
project allocations to fund the administrative costs of the 
Fontana Park project.   

Program staff indicated that the loss of a budget analyst 
position has hampered their ability to adequately track and 
account for individual art projects. 

In our opinion, the Program’s accounting system is not 
adequate to account for individual project administrative costs.  
As a result, the Program cannot ensure that it is in compliance 
with the Resolution 64284 administrative cost restriction of 15 
percent for individual public art projects. 

We recommend that the Program: 

  Recommendation #5 
 
Develop a means to track and monitor administrative cost 
information for each individual public art project.  
(Priority 3) 
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OCA Did Not 
Adequately Track 
And Communicate 
Pooled Funding For 
Some Public Art 
Projects 

 Program staff did not maintain adequate documentation of 
which project funds it pooled for these projects.  We should 
note that the Public Art Workplan for Measure O & P Bond 
Projects, May 2002, proposed a recommended strategy to pool 
funding for smaller neighborhood park projects.  However, the 
workplan did not fully document on which art project funds 
would be pooled, nor did Program staff communicate any 
information on pooled project funds to the City Council or the 
City Manager’s Budget Office. 

We found that five public art projects had allocations greater 
than two percent which resulted from Program staff transferring 
art allocation amounts among various projects.  Even though 
the Municipal Code allows allocations greater than two percent, 
Program staff did not keep budget information on pooled art 
allocations to allow for the tracking of transferred funds.  The 
Budget Office was not aware that Program staff had transferred 
art allocations among projects.  As a result, the Budget Office 
did not have correct information regarding some art project 
allocations. 

We found that Program staff pooled art allocation funds from 
smaller neighborhood park projects within Council Districts to 
fund larger art projects.  For example, a Public Task Force is 
working closely with an artist to a design a gazebo for the 
Emma Prusch Regional Park.  According to the Budget Office 
records, the art allocation should have been $70,000.  However, 
Program staff allocated an additional $53,096 in Almaden Lake 
Park O & P art funds to the gazebo project for a total of 
$123,086.  We found that Program staff also allocated 
additional art funding for the Almaden Library/Community 
Center; Maybury Road Park; Citywide Trail Projects; and 
Happy Hollow Park and Zoo. 

We recommend that Program staff: 

  Recommendation #6 
 
Track and report information on pooled public art project 
funds to the City Council and the City Manager’s Budget 
Office.  (Priority 3) 
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Program Staff 
Involve The 
Community In The 
Public Art Process, 
But Community 
Involvement Could 
Be More 
Meaningful 

 The OCA Director describes the Program’s community 
involvement process as the most comprehensive in the country.  
Generally, Program staff convene community-based panels to 
select artists for art projects.  For each public art project, a 
Public Art Task Force (PATF) comprised of local residents is 
supposed to be established to review and approve the public art 
project.  A PATF is comprised of City Council-appointments 
and other interested community members willing and able to 
commit to attending five meetings over the duration of the art 
project.  The PATFs are responsible for reviewing and 
providing input for 1) the art design concept; 2) schematic and 
design development proposals; 3) the Public Art Committee; 
and 4) the Public Art Advisory Committee. 

For each art project, Program staff develop an outreach 
database of interested community members.  Program staff 
gather names from various sources, such as City Council 
offices, neighborhood associations, service organizations, 
churches, school district offices, and other groups tied to the 
specific project.  Program staff use the database to invite 
interested participants to community meetings about the project 
and to mail, email, and telephone potential participants. 

Additional opportunities for community participation in the 
public art process include the Arts Commission and its sub-
committee—the Public Art Committee.  The Public Art 
Committee oversees and advises the Commission on the 
Program process, including the selection, acquisition, 
placement, and conservation of public works of art in the City’s 
collection, and implementation of the City’s Public Art Master 
Plan. 

  
The OCA Has Not 
Always Followed 
Its Own Policies 
And Procedures 
Regarding Public 
Art Task Forces 

 The PATF is the cornerstone of the Program’s community 
participation process.  We found that not all public art projects 
included a formal PATF as internal OCA policy and procedures 
require.  We found that of 33 active public art projects, 21 had a 
PATF and 12 projects did not have a PATF.  Of those 12 
projects without a PATF, seven are in pending status.  
According to the Program Deputy Director, four public safety 
projects will have PATFs as they are initiated.  Furthermore, 
the Program Deputy Director noted that for two projects that  
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were developed without PATFs, the Animal Shelter 
(completed) and the Citywide Trail system, Program staff held 
community meetings, met with community groups, and 
involved the public in the art process. 

We recommend that the Program: 

  Recommendation #7 

Ensure Public Art Task Forces are established for all 
eligible art projects and report any exceptions in its 
quarterly reports to the Arts Commission.  (Priority 3) 

 

  We surveyed 72 PATF members to obtain their opinions on the 
public art process.  Of the 72 PATF members we surveyed, 20 
(28 percent) responded.  Of the 20 PATF members who 
responded to our survey: 

• 75 percent agreed or strongly agreed that meeting 
notices were received in a timely manner; 

• 70 percent agreed or strongly agreed that PATF 
meetings were held at convenient times; 

• 70 percent agreed or strongly agreed that their 
participation made a difference in the project outcome; 

• 75 percent agreed or strongly agreed that Public Art 
Program staff were receptive and open to suggestions; 

• 70 percent agreed or strongly agreed that their 
participation was valued by Public Art Program staff; 

• 70 percent agreed or strongly agreed that their input and 
opinions were considered by Public Art Program staff; 
and 

• 65 percent agreed or strongly agreed that community 
participation was an effective way to select the artist. 

As shown above, the majority of PATF participants that 
responded to our survey were generally positive about their 
involvement in the public art process.  However, some PATF 
members raised concerns about the authenticity of the 
community participation for individual art projects.  For 
example, one PATF member indicated that Program staff 
solicited the residents’ opinions so that only a few names and 
addresses could be listed as evidence of public participation.  



  Finding I 

17 

Another PATF member expressed similar concerns.  This 
PATF member felt that the PATFs’ participation in the 
selection of the art itself was ancillary because Program staff 
had already selected the art before the public meeting, which 
staff held only because it was required.  This PATF participant 
also said that staff, while polite and courteous, did not value 
community comments.  Another respondent was concerned that 
the current approach for selecting projects may not allow artists 
who have specific ideas to be heard. 

In our opinion, some PATF members appear to not know what 
their role in the art and artist selection process should be.  The 
Program needs to clarify the expected role of PATF members in 
the art process and ensure that community participants can 
make a meaningful contribution to the public art process. 

We recommend that the Program: 

  Recommendation #8 
 
Establish guidelines for community members in the public 
art process and communicate those guidelines to potential 
and current Public Art Task Force members.  (Priority 3) 

 
  
The Program 
Overstates Its 
Community 
Participation 
Statistics 

 We found that the Program overstated its community outreach 
efforts to the Arts Commission and the City Council.  
Specifically, the Program reported inflated statistics on the 
number of public meeting attendees and flyers mailed.  We 
found that the outreach statistics included public attendance 
figures from public art meetings, grand openings, 
groundbreakings, and general outreach activities.  On a 
quarterly basis, the OCA Director issues a status report of the 
Public Art Workplan.  Since 2004, a component of this report 
includes information on community outreach efforts.  In the 
2004 Public Art Third Quarter Report to the Arts Commission, 
dated November 3, 2004, the OCA Deputy Director reported 
that nine community meetings were held for four 
neighborhood-based art projects.  Staff mailed 5,072 flyers and 
828 residents participated in these community meetings.  
Similarly, in the 2004 Public Art Fourth Quarter Report 
(February 4, 2005) to the Arts Commission, staff reported that 
10 community meetings were held for six neighborhood-based 
art projects.  Staff reported that they mailed 3,202 flyers and 
596 residents participated in these community meetings. 
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  We reviewed the supporting documentation for the Fourth 
Quarter Report and found the following: 

• Of 596 residents listed as participating in 10 community 
meetings, we verified that only 68 persons attended four 
community meetings related to reviewing design 
concepts and selecting artists for public art projects.  
Some of the 68 meeting attendees counted as residents 
included non-residents, such as artists invited to observe 
the meetings. 

• Of 596 persons counted as participating in community 
meetings, 476 included participants in a groundbreaking 
ceremony, grand opening ceremony, multi-cultural 
festival participants, and History Park Family Day 
attendees.  These 476 participants are a Program staff 
estimate. 

• The 3,202 flyers Program staff listed as mailed included 
750 flyers staff dropped off at branch libraries. 

In our opinion, the OCA should ensure the Program collects 
and reports accurate participation information. 

Overstated Statistics 
Mask Low 
Participation Rate 

 We found that, by aggregating various statistics, Program staff 
did not present the Arts Commission with a complete 
representation of community participation in specific arts 
meetings.  As shown in Exhibit 2 below, the actual number of 
community members attending public art meetings ranged from 
10 to 26 participants. 

 
Exhibit 2  2004 Public Art Fourth Quarter Report:  Meetings 

Date Project Meeting Purpose 

Number Of 
Meeting 

Attendees8 
10/25/04 Edenvale Branch Library View Design Concept 26 
9/20/04 Joyce Ellington Library Artist Selection 12 

11/29/04 CIM Development View Schematic Design 10 
10/27/04 Cambrian Library View Schematic Design 20 

 
  Community participation in the artist selection process appears 

to be quite limited.  For example, at the September 20, 2004, 
Joyce Ellington Library artist selection meeting, the Program  
reported that it conducted outreach by mailing 1,146 flyers 

                                                 
8 The number of meeting attendees was based on the number of people who signed the sign-in sheet.  
Attendees were not required to sign-in.  The sign-in sheet noted that to receive meeting notices, attendees 
should fill out the form.  It is possible that not all meeting attendees signed the sign-in sheet. 
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advertising the meeting.  Exhibit 3 shows the actual breakdown 
of the 1,146 flyers Program staff reported as mailed. 

 
Exhibit 3  Joyce Ellington Library Artist Selection Meeting 

Notification List 

Number Action 
36 Joyce Ellington email List 
68 95112 Zip Code Community Outreach database email 
13 Arts Commissioners email 

117 Subtotal Emails 
  

72 General Community Outreach list (Neighborhood Associations, 
SNI, non-profit cultural groups) 

81 Association for Viet Arts List 
668 Mailing List 1,000 foot radius from library 
821 Subtotal Mailing 

  
150 Flyers distributed to J. Ellington Library 
31 Reminder emails from J. Ellington email list 
27 Phone Calls on 9/18 and 9/19 

208 Subtotal Flyers, Reminder Emails, and Phone Calls 
1,146 Total Email, Mailing, and Phone Calls 

Source:  Auditor analysis of OCA data. 
 
  Altogether, Program staff contacted 938 specific individuals for 

the Joyce Ellington Library artist selection meeting, but we 
found that about only one percent of those 938 individuals 
actually attended the meeting.   

We recommend that the Program: 

  Recommendation #9 

Report accurate information regarding meeting 
participants in its quarterly reports.  (Priority 3) 

 
 
  Recommendation #10 

Develop a benchmark for community participation and 
develop a strategy to improve community participation.  
(Priority 3) 
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The Program Needs 
To Establish 
Performance 
Measures For 
Artist Workshops 

 Public Art Program staff conducts a full-day annual training 
workshop for local artists.  According to the Program staff, the 
workshop provides training to local and regional artists on all 
aspects of the public art process, perspective on various roles in 
public art making, case studies, and public art resources.  As of 
2002, Program staff conducted full-day workshops for local 
artists in order to insure that they would have a competitive 
advantage in applying for public art commissions.  The 
Program offered workshops in 1994 as a full-day training and 
in 1996 over a period of seven to 12 weeks.  The Program 
stopped offering the workshops from 1997 through 2001. 

In order to evaluate if the workshops are successful in getting 
participating artists to join the pool, the Program should 
develop and report the number of local artists who attend 
workshops, apply for inclusion in the public art pool, and 
workshop artists receiving public art commissions.  The 
Program reports the number of artist requests for assistance to 
which it responded and one-on-one artist meetings in its 
Quarterly Public Art Workplan to the Arts Commission.  As 
shown in Exhibit 4, the Program reported that six artists joined 
the artist pool after attending public art workshops and four 
have received commissions.   

 
Exhibit 4  Artist Workshop Attendees 

Year Of 
Workshop 

Number Of 
Attendees 

Artists Applied 
To Artist Pool 

Artists 
Included In 
Artist Pool 

Commissioned 
Artists 

2002 57 8 4 2 
2003 14 5 2 1 
2004 44 TBD TBD 1 
Total 117 13 6 4 

Source:  Public Art Program. 
 
  The Program does not report the statistics shown in Exhibit 4 in 

its quarterly report to the Arts Commission.  In our opinion, the 
Program should include artist workshop participation 
information in its quarterly report to the Arts Commission. 
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  We recommend that the Program: 

  Recommendation #11 

Include in its quarterly reports to the Arts Commission 
performance measures on its efforts to groom local artists 
for public art commissions.  (Priority 3) 

 
  
CONCLUSION  The City Manager’s Office and OCA can strengthen the 

Program’s internal controls and improve its fiscal 
accountability and effectiveness by notifying the Arts 
Commission when eligible construction projects do not receive 
an art allocation and better define public visibility and eligible 
capital projects for complying with Municipal Code funding 
requirements.  Program staff needs to bring forth a proposal for 
Council attention for increasing art allocations.  In addition, the 
City Manager’s Office needs to require City departments to 
coordinate with the Program Director prior to proposing an art 
allocation reduction.  The Program also needs to track and 
monitor administration cost information for each individual 
public art project and track and report complete information on 
pooled public art project funding.  Finally, the Program needs 
to report accurate information regarding public participation in 
its quarterly reports; develop a benchmark and guidelines for 
community participation; develop a strategy to increase 
community participation; ensure PATFs are established for all 
eligible art projects; and report performance measures of local 
artist outreach efforts. 

  
RECOMMENDATIONS 

  We recommend that the City Manager’s Office: 

Recommendation #1  Notify the Arts Commission when eligible construction 
projects do not receive a public art allocation.  (Priority 3) 

 
  We recommend that the Administration: 
Recommendation #2  Better define public visibility and eligible capital projects 

for purposes of identifying all construction projects that 
should receive a two percent art allocation.  (Priority 3) 
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  We recommend that the Program Staff: 

Recommendation #3  Submit for City Council consideration a proposal to allow 
art allocations to be increased in the event of increased 
project budgets beyond a specific percentage or dollar 
amount.  (Priority 3) 

 
  We recommend that the City Manager’s Office: 

Recommendation #4  Require departments to coordinate with the Public Art 
Program Director prior to proposing any public art 
allocation reductions.  (Priority 3) 

 
  We recommend that the Program: 

Recommendation #5  Develop a means to track and monitor administrative cost 
information for each individual public art project.  
(Priority 3) 

 
  We recommend that Program staff: 

Recommendation #6  Track and report information on pooled public art project 
funds to the City Council and the City Manager’s Budget 
Office.  (Priority 3) 

 
  We recommend that the Program: 

Recommendation #7  Ensure Public Art Task Forces are established for all 
eligible art projects and report any exceptions in its 
quarterly reports to the Arts Commission.  (Priority 3) 

 
Recommendation #8  Establish guidelines for community members in the public 

art process and communicate those guidelines to potential 
and current Public Art Task Force members.  (Priority 3) 

 
Recommendation #9  Report accurate information regarding meeting 

participants in its quarterly reports.  (Priority 3) 
 
Recommendation #10  Develop a benchmark for community participation and 

develop a strategy to improve community participation.  
(Priority 3) 
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  We recommend that the Program: 
Recommendation #11  Include in its quarterly reports to the Arts Commission 

performance measures on its efforts to groom local artists 
for public art commissions.  (Priority 3) 

 



Public Art Program   

24 

 
This Page Was Intentionally Left Blank 

 



 

25 

Other Pertinent Information 

Public Art Master 
Plan 2000 

 On February 20, 2001, the City Council accepted the Public Art 
Master Plan and directed the City Attorney to draft the 
Ordinance implementing changes in the Public Art Master Plan.  
The City Council also directed the Administration to include in 
the Master Plan more historical landmarks and originating 
industries and directed the Administration to consider public art 
partnerships with schools. 

The Master Plan-recommended changes to the Public Art 
Ordinance and Resolutions included the following: 

• Amend the Public Art Ordinance to allow up to 20 
percent of the two percent art allocation to be used for 
project administrative costs; 

• Enable artists’ participation in the City’s Urban 
planning development initiatives; 

• Lower the threshold for eligible capital improvement 
projects from $500,000 to $100,000; 

• Allow the pooling of public art funds within Council 
Districts; 

• Amend the language of the Public Art Ordinance and 
accompanying resolutions to specify one percent for 
public art from project budgets of private development 
partnerships efforts led by the City of San José and 
San José Redevelopment Agency; 

• Amend the City’s General Plan to include language that 
public art be involved in neighborhood improvement 
planning initiatives; and 

• Amend the language of the Public Art Ordinance to 
increase the City Manager’s contracting authority to be 
consistent with the general contract authority provisions 
of the Municipal Code. 

As of June 1, 2005, the Administration has not brought the 
Ordinance changes to the City Council.  The Administration is 
planning on developing a new Public Art Master Plan with new 
proposals regarding the Ordinance.  The Administration would 
like to clarify ambiguities concerning funding eligible 
construction projects.  The Administration expects to begin 
work on the new Public Art Master Plan in July 2005. 
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The City Cannot 
Provide Local 
Artist Preference 
During The Artist 
Selection Process 

 The City Auditor’s Office researched a City Councilmember’s 
question (in relation to the adoption of the Airport Public Art 
Master Plan). The Councilmember asked if the City could 
increase the participation by local artists in the Public Art 
Program.  The City Attorney’s Office, working with OCA staff, 
drafted language that would provide a local preference in the 
artist selection process for the Airport Public Art Master Plan. 
That language is as follows: 

“Local Artist Enterprise” means a business enterprise, 
including but not limited to a sole proprietorship, 
partnership, or corporation, which has a legitimate 
business presence in the County of Santa Clara.  
Evidence of legitimate business presence in San José 
shall include: 

A. Having a current San José business tax certificate; 
and 

B. Having either of the following types of places of 
business operating legally within the County of Santa 
Clara: 

1. The Artist’s principal business office, place of 
business or studio; or 

2. The contractor’s regional, branch or satellite 
studio or place of business with at least one 
full-time employee located in the County of 
Santa Clara. 

A “Small Business Artist Enterprise” means a Local 
Artist Enterprise that has Thirty-Five (35) or fewer total 
employees. 

The City Attorney’s Office does not recommend that the City 
adopt local artist requirements or preferences that go beyond 
the local preference language cited above. As of the date of this 
report, a local artist preference has not been incorporated into 
the overall Public Art Program. Before such a preference could 
be incorporated, it would need to be reviewed and considered 
by the Arts Commission. 
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The Administration 
Was Unable To 
Provide 
Documentation To 
Validate Art 
Allocations For 
Several Park 
Projects 

 We attempted to validate the two percent public art allocations 
for the 36 public-funded art projects by verifying the eligible 
construction project budget estimates.  For each eligible 
construction project, Public Works calculates the art allocation 
when it develops its budget estimates using a “Cost Estimating 
Sheet”.  Public Works prepares these estimates as much as two 
years prior to project construction.  Public Works gave us Cost 
Estimating Sheets for 31 projects but was unable to provide us 
with Cost Estimating Sheets for five park projects.  The 
Department of Parks, Recreation, and Neighborhood Services 
and Program staff were also unable to provide us with cost 
information for these five projects. 

Since fall 2004, the calculation of the public art allocations has 
been automated as part of the Capital Budget process.  This 
includes: 

• Automated Cost Estimating Worksheet—The Capital 
Project Management System (CPMS) includes a capital 
project cost estimating module, of which, one cost 
element is Public Art.  Based on the cost of the project 
and the public art exclusions (land acquisition and soil 
remediation), there is a line item in the cost estimating 
module for the project manager to place the public art 
contribution.  Due to the restrictive nature of some of 
the funding sources for the capital projects that would 
exclude public art, the module allows the manager the 
flexibility to modify the public art contribution as 
needed based on these conditions.  The information 
from the cost estimating module is transferred to the 
Capital Budget Preparation Database. 

• The Capital Budget Preparation Database is used to 
download the budget information from the CPMS.  This 
allows staff to further define the public art budget by 
itemizing any additional exclusions related to the 
funding of a project.  This will allow staff to determine 
if a public art budget adjustment is necessary based on 
the change in the cost of the project.  The database will 
also be used to determine whether all of the public art 
allocations have been identified.  Staff will have to 
provide an explanation for the construction projects 
over $500,000 that do not have a public art allocation. 
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These recent changes to the budget automation process should 
result in more accurate and verifiable public art allocation 
information. 
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Memorandum
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HONORABLE MAYOR AND
CITY COUNCIL

SUBJECT: RESPONSE TO PUBLIC ART DATE: 05-11-05
PROGRAM AUDIT RECOMMENDATIONS

Approved Date

The Office of Cultural Affairs has reviewed the final draft of "An Audit of the Public Art
Program." The following document responds to each recommendation of the Audit; outlines
actions that have already been initiated; and outlines strategies to address the remainder of the
recommendations. Although the Redevelopment Agency is included in the Public Art Program,
the audit did not review the Agency's compliance with the current Art in Public Places
Ordinance or with Resolution 3606, which establish Agency guidelines and procedures for the
Art in Public Places Ordinance. As the Office of Cultural Affairs (OCA) addresses the audit
recommendations, it will include the Redevelopment Agency in its discussions.

Some of the recommendations in the Audit have already been implemented and others can be
realized by collaborative efforts of City Departments. Some recommendations in the Audit were
anticipated in the 2000-2005 Public Art Masterplan that was adopted by City Council on
February 20,2001. At that time, City Council instructed OCA and the City Attorney's Office to
draft revisions to the Art in Public Places Ordinance. Those revisions, while drafted, were never
presented to City Council.

In 2005-06, OCA will be integrated into the Office of Economic Development. The 2005-06
OCA workplan includes the development of a new five-year (2006-2010) Public Art Masterplan.
This Masterplan will include a revised Art in Public Places Ordinance and Resolution that will
be presented within the next year to the City Council for review and adoption. A number of the
Audit recommendations will be incorporated in the updated Masterplan.

Recommendation #1: Notify the Arts Commission when eligible construction projects do
not receive a public art allocation.

The Administration agrees with this recommendation. The Art in Public Places Ordinance,
Municipal Code Section 22.08, instructs the City Manager's Office and the Executive Director of
the Redevelopment Agency to inform OCA of proposed capital improvement projects that are
(1) not designated (our emphasis) "eligible construction projects," (2) "eligible construction
projects," and (3) discretionary funds added to the art in public place program.
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Until recently, the City Manager's Office did not provide consistent information to OCA
outlining the public art allocation, what was included and what was deemed ineligible. This
situation has been corrected in the development of the 2005-06 City budget. The City Manager's
Office has developed a report for 2005-06 that consolidates public art allocation information
from City departments for projects that are eligible for public art funding, as well as those that
are not. This information was sent to OCA for distribution to the Arts Commission. The report
will be a useful tool for OCA in developing its 2005-06 Public Art workplan. A request for
similar information will be made to the Redevelopment Agency.

During the coming months, OCA will continue to work with the City Manager's Office and the
Redevelopment Agency to insure that a proper accounting of eligible and ineligible construction
projects is provided. Some time period will also need to be designated during which the OCA
can confer with the City Manager's Office and the Redevelopment Agency for clarification on
projects deemed ineligible.

Recommendation#2: Better define public visibility and eligible capital projects for
purposes of identifying all construction projects that should receive a two percent art
allocation.

The Administration agrees with this recommendation. A portion of funds for each "Eligible
Construction Project" is required to be dedicated for public art. An eligible construction project
is defined in Municipal Code .Section 22.04.040 (Appendix A). Basically, the Code defines
Eligible Construction Projects as all public projects of the City or the Agency involving a public
place (see Appendix A for definition), if those projects have a cost of at least $500,000.
Maintenance projects of existing public places are not included if they do not increase the size or
capacity, or change any function of the public place. Also not included are projects for which
the source of funds does not allow expenditure of those funds on public art.

The Municipal Code authorizes the City Manager and the Redevelopment Agency Executive
Director to remove certain projects from the list of eligible construction projects (thereby
removing them from a Public Art requirement) if either the City Manager or Executive Director
determines that the public visibility and/or public traffic use will be too minimal to warrant the
expenditure of funds for public art (see Section 22.08.020 of the Municipal Code). In applying
this standard to projects, staff has found that this standard is too vague and leaves too much room
for interpretation.

Over the coming months, the Administration will work with the City Manager's Office to:

• Recommend to the City Council which projects should be considered "eligible" and
"ineligible" and why;

• Work with the Budget Office and the City Service Areas to establish consistency when
applying the eligibility standard and developing public art allocations.
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In addition, the clarification of the Art in Public Places ordinance and the resolutions that set
forth further details of the Public Art Program, are key elements that will be explored during the
Public Art Masterplan process.

Recommendation #3: Submit for City Council consideration a proposal to allow art
allocations to be increased in the event of increased project budgets beyond specific
percentage or dollar amount.

The Administration agrees that a proposal should be developed that will allow City Council to
increase art allocations in the event of increased project budgets.

At present, the City's Resolution No. 64284 (Subsection 3b) clearly states, "In the event the
proposed budget for an ECP [Eligible Construction Project] increases as a result of deliberate
decision to change the size or nature of the ECP, the Art Allocation shall be increased
proportionally and the corresponding appropriations shall occur." Resolution No. 3606
(Subsection 4b), applying to Redevelopment Agency's public art allocations, reads in a similar
way. However, sometimes the timing of an increase in project or budget size poses a challenge
to the integration of public art. Furthermore, while the resolutions state that the amount of the
public art allocation will be fixed at the time the project funds for the design phase are
appropriated, the resolution language does not address the issue of increasing the public art
allocation if, subsequent to that time, project budgets increase because of increased construction
costs, a factor that can also impact the cost of public art fabrication. The resolutions also do not
address what actions should be taken in the event of decreased project budgets.

Over the coming months, OCA will work with the City Manager's Office to:

• Analyze the circumstances that lead to an increase in project budgets; and
• Determine a threshold for assessing when project scope and/or budget increases should

prompt a commensurate increase in the public art allocation.
• Analyze the appropriate actions to take in the event of reductions in project budgets.

Recommendation 4: Require departments to coordinate with the Public Art Program
Director prior to proposing any public art allocation reductions.

The Administration agrees with this recommendation. However, aside from a decline in project
cost, we can see no circumstances under which a public art allocation should be reduced once it
has been approved as part of the City budget. A past example of this situation is the new City
Hall, where the reduction resulted in the deletion of key portions of the public art project for the
new facility. Proposed reductions in the public art allocation for a project should be brought to
the attention of the Public Art Program Director as soon as possible and should be approved by
City Council in the context of the quarterly reports.
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Recommendation #5: Develop a means to track and monitor administrative cost
information for each individual public art project.

The Administration concurs that it is essential to develop the means to track and monitor
administrative cost information for each public art project. During 2003-04, OCA lost its Public
Art Program Director, and in 2004-05, staff positions that provided budget analysis, timekeeping
and accounting services. This has hampered efforts to track administrative information.

Despite the lack of a budget analyst, OCA has begun to address the issue of tracking
administrative costs: Public Art staff has met with the Budget Office and Finance to discuss
protocols to capture and correctly allocate administrative costs to individual public art projects,
simplifying the system of visible codes and developing Financial Management System (FMS)
reports that wiIlbe more useful in monitoring program costs. The OCA is currently engaged in:

• Analyzing existing visible codes .assigned to projects to insure that costs are appropriately
assigned;

• Discussing the designation andapplication.of.visible codes with Budget Office and Finance
to individual projects;

• Working with Finance to develop a means to accurately distribute costs to specific
appropriations within multi-funded projects.

Recommendation #6: Track and report information on pooled public art project funds to
the City Council and the City Manager's Budget Office.

The Administration agrees with this recommendation. Resolution No. 64284 allows public art
funds to be distributed from one eligible construction project to another if the funds are not
restricted by contract, federal or state grant, law or regulation. The 2000-2005 Public Art
Masterplan adopted by City Council on February 20,2001, included a proposal to allow percent
for-art funds to be pooled within Council districts for neighborhood parks projects. Public Art
plans developed for the Measure 0 & P Bonds and Public Safety Bonds (pending) include an
explanation of the strategies employed for pooling funds and a spreadsheet showing the
distribution of funds. However, while this information was part of the plans for the development
of public art in connection with the bond-funded projects, it has not been clearly communicated
either to Finance or the Budget Office.

During the time that OCA had a budget analyst, there was a regular report generated for the
Public Art Program Director and staff that tracked public art expenditures in administration,
design and fabrication. Given the loss of key staff for OCA over the past several years, it has
been somewhat difficult to track all of the specific details of pooled funding within the Measure
0& P Bond projects. While the Measure 0 Bond projects (libraries) were distributed strictly
according to the 2% formula, the Measure P Bond projects (parks) public art funds were
distributed according to a strategy that emphasized development of significant artworks in a
smaller number of parks and community centers. Some parks public art projects included not
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only funds pooled from Measure P Bonds but also some 2 percent funds from Council District or
Citywide Construction and Conveyance Tax funds.

The following progress has been made in developing a tracking system for pooled public art
project funds:

• OCA has initiated work on a spreadsheet that shows each public art project and its
multiple sources of funding;

• OCA is working with Finance to develop a report in FMS that will allow projects with
multiple funding to be reported in one report;

• OCA will seek assistance from the Budget Office in tracking the status of appropriations
that appear to have been reduced since their initial allocation to public art projects prior
to 2004-05; and

• OCA will work with the City Manager's Office to keep track of pooled projects,
allocations and expenditures and develop a means to regularly report this to the Council.

Recommendation #7: Ensure public art task forces are established for all eligible art
projects and report any exception in its Quarterly reports to the Arts Commission.

The Administration agrees with this recommendation. All projects that have been initiated in
2004-05 include Public Art Task Forces. During the course of the Public Art Masterplan
development, staff will investigate the appropriate composition for a Public Art Task Force and
how this composition might vary among projects. For example, a neighborhood-based Public
Art Task Force might be most appropriate for a neighborhood-based fire station or library
branch, whereas a building that serves a specific population like teens or seniors, or is regional
like Citywide trails or Happy Hollow Zoo, might be better served by a stakeholder task force. In
fact, during the development of the conceptual plan for Citywide Trails, a stakeholder group
including a broad coalition of environmentalists, etc, was formed to advise the arts planners. The
OCA anticipates that when specific trail projects are initiated, a Public Art Task Force that
includes both neighborhood activists and individuals with a broader view of ecological,
recreational and environmental issues might be the most appropriate support structure.

Over the coming months, OCA will refine its definition of Public Art Task Force membership
and include this in its proposed Resolution revisions.

Recommendation #8: Establish guidelines for community members in the public art
process and communicate those guidelines to potential and current public art task force
members.

The Administration agrees that guidelines for Public Art Task Force members and the
community expectations created at the onset of Public Art Task Forces should be further
developed. During the last several months, the Administration has been analyzing projects and
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the communications currently in use with Public Art Task Force members. The OCA also plans
. to conduct focus group meetings with Public Art Task Force members during the development of

the Public Art Masterplan; and to refine the Public Art Task Force guidelines with the
involvement of community members who have participated in the Task Force process.

Recommendation #9: Report accurate information regarding meeting participants in its
quarterly reports.

The Administration agrees with this recommendation, and has already complied beginning with
the Fourth Quarter Report for 2004. This community involvement report item was produced at
the request of City Council and first appeared in our Second and Third Quarter 2004 reports, and
mistakenly reported very broad numbers for public participation, rather than capturing data
specifically dedicated to attendance at public art meetings. The Second and Third Quarter
Reports for 2004 included not only people who actively participated in Public Art Task Force
meetings, but also community members who had attended public art dedications or individuals
who signed up to receive information about the Public Art Program. Beginning with Fourth
Quarter 2004, the information has been corrected to reflectthe specific nature of outreach and
only the active participation of communitymembers in public art meetings.

Recommendation #10: Develop a benchmark for community participation and develop a
strategy to improve community participation.

The success of community participation should be judged on its substance as well as the number
of participants. With the addition of a Community Outreach officer in 2004, the Public Art
Program began to place greater emphasis on promoting community involvement through direct
mail and fliers. This approach has not proven to be cost effectivenor has it resulted in the
desired level of participation by key stakeholders. Consequently, the Public Art Program has
focused recently on linking to the community involvement process of partner agencies' CIP
projects, working through community organizations and consulting with City Council members
to reach out to likely stakeholders for involvement in the Public Art Task Force process.
Examples of this new approach are projects such as Parque Mateo Sheedy and the Roosevelt
Community Center. OCA will be tracking the comparable success of this outreach method.

In addition, OCA is developing more significant means of involving community members in an
ongoing way. In February, Public Art Program staff hosted a volunteer recognition event;
currently, staff is exploring the feasibility of the following avenues to build cultural literacy
among community members:

• Development of a community public art hand book;
• Development of public art tours for community members;
• Development of public art presentations in community venues by both staff andArts

Commissioners;
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• Creation of interactive public art maps on the OCA web pages;
• Creation of informative collateral material to accompany public art projects;
• Creation of an on-line and paper public art newsletter that will keep community members

informed of the status of public art projects; and
• Adding a link to the City's Capital Project web page to enable community members to

volunteer for Public Art Task Force members.

Staff will monitor the impact of these community outreach tools and develop benchmarks for
successful community involvement.

Recommendation # 11: Include in its quarterly reports to the Arts Commission
performance measures on its efforts to groom local artists for public art commissions.

The Administration agrees with this recommendation and is proud of its work to groom local
artists for public art commissions. In addition to the well-attended annual one-day training
session, Public Art staff conducts regularone-on-one consultations with local artists and is
working with colleagues in San Francisco, Oakland and Sacramento to develop a regional
training and mentorship program for emerging public artists.

While artist outreach efforts are regularly reported in the Quarterly Reports to Council, staff
plans to work with the City Manager's Office to establish appropriate specific performance
measures and targets, in order to quantify the success of artist outreach efforts.

In conclusion, the Office of Cultural Affairs and Public Art Program staff appreciate the efforts
of the Auditor's staff in identifying areas in which the Public Art Program can improve its
effectiveness and delivery of programs to the community. To illustrate the scope of the Public
Art Program to date, attached is a statement of program accomplishments (Appendix B).

~ lliQ~ ,-
~~~.~. v~- ____

Deputy Director
Office of Cultural Affairs
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APPENDIX A - DEFINITIONS

San Jose Municipal Code Section

22.04.040 Eligible construction project.

A. Subject to the exemptions specified in this section, and subject to such other exclusions
from this title as may from time to time occur in accordance with Section 22.08.020, the
term "eligible construction project" shall include any capital improvement project of the city or
redevelopment agency involving a public place which exceeds a total cost of five hundred
thousand dollars, as identified in the annual capital improvement budget of the city or the
redevelopment agency and which is paid for wholly or in part by city or redevelopment agency
funds. The calculation of the total cost of an "eligible construction project" shall be in
accordance with the formula and procedures established in the implementing resolutions of the
city council and agency board.

B. For purposes of this Title 22, the phrase "eligible construction project" shall not include
those capital improvement projects for which the sources of funds are limited to a specified
purpose, or for which the terms of a contract, federal or state grant, law, or regulation prohibit or
restrict the expenditure of funds on works of art.

C. For purposes of this Title 22, the term "eligible construction project" shall not include
maintenance of an existing public place provided that the maintenance project does not increase
the size or capacity or change any function of the public place. The term "maintenance" as used
in this subsection shall include the replacement of furniture, fixtures or equipment within an
existing public place, but shall exclude the renovation of an existing public place.

22.04.030 Public place.

"Public place," for purposes of this chapter, means any structure or open space, which is
visible or accessible from a public right-of-way. By way of example, the term "public place"
shall include, but not be limited to, sidewalks, streetscapes, plazas, parks, buildings, bridges,
parking garages, sports and recreational facilities.
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APPENDIX B - STATEMENT OF PROGRAM ACCOMPLISHMENTS

Public Art Program Accomplishments

San Jose has had an active public art program since 1982, when the original one percent for art
ordinance was passed by the City Council. In 1989, recognizing that many capital projects did
not generate enough money for a suitable artproject, the City Council increased the program to
two percent. Further refinements to the ordinance were adopted by the City Council in 1992 to
increase community participation in the program. A public art master plan was completed and
adopted by the Council in 2001, but not fully implemented. A new public art master plan will be
developed in 2005-06.

Since 1982, 105 separate projects have been completed for the City and the Redevelopment
Agency. Many of these projects involved the purchase or commissioning of multiple artworks.
To date, the City owns 162 artworks in its collection. There are 44 active projects in the current
year, including the a and P and the Public Safety Bond projects. Of the 26 Park and Community
Center projects, three have been completed,eight are in design and fabrication, three have been
pooled into other projects and 12 are in development or are awaiting project initiation by Parks,
Recreation and Neighborhood Services. Of the 20 library projects, three are complete, six are in
design or fabrication, two are in development and nine are waiting project initiation by the
Library Department. Earlier this year, an innovative master plan for public art at the Airport was
adopted by the City Council.

The City's public art program has received considerable national recognition and awards. In
2003, the former Director of the Public Art Program, Harriet Traurig, received the first national
lifetime achievement award in the field from the Public Art Network with Americans for the
Arts. The current Director, Barbara Goldstein, has just had her new book, Public Art by the
Book, published by Americans for the Arts in association with the University of Washington
Press. In 2002, an international publication, Designing the World's Greatest Public Art, by
Garrison Roots, identified San Jose as one of the eight best public art program in the nation. The
collection of 31 works by Mel Chin for the San Jose State University / City of San Jose Martin
Luther King Jr. Library has been reviewed in several national and international art publications.

In the early 1990s, the public art program worked with a community task force to identify
important historical events that should be commemorated by the public art process. The results
have been the commissioning of four major sculptures celebrating the Ohlone Way of Life, the
Valley's Agricultural History, the Founding of the Pueblo and the Life of Dr. Ernesto Galarza.

Over the past four years, the Public Art Program has developed an innovative process to
encourage a high level of citizen participation in individual neighborhood public art projects. To
date, more than 200 community members have directly participated in the artist selection and
design development processes. This approach has garnered a much higher level of community
ownership in the public ali program.
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