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 AGENDA/TPAC 

 

 

4:30 p.m. March 10, 2016 Room 1734  

 

1. ROLL CALL 
 

2. APPROVAL OF MINUTES 

 

A. February 11, 2016 

 

3. UNFINISHED BUSINESS/REQUEST FOR DEFERRALS 

 

4. DIRECTOR’S REPORT  

 

A. Directors Report (verbal) 

 Monthly Progress Report  

 

5. AGREEMENTS/ACTION ITEMS    

 

A. Election of the Chair    

 

B. Confirmation of hearing date and procedures for Administrative Claim 

Hearing 

 

C. Construction Contingency Increase and Contract Change Order Authorization  

for the “7076 – Influent Magnetic Meter and Valve Replacement for Nitrification 

Clarifiers A-5 and A-6 Project” at the San José-Santa Clara Regional Wastewater  

Facility  

 

Staff Recommendations:  

(a) Approve a $92,970 increase to the construction contingency amount of  

          $27,030 for a revised total contingency in the amount of $120,000 and   

                                 increase the original contract not-to-exceed amount from $297,330 to a total 

revised contract amount not-to-exceed $390,300. 

(b)  Adopt a resolution authorizing the Director of Public Works to negotiate and 

execute Contract Change No. 4 with JMB Construction, Inc. for the 7076 – 

Influent Magnetic Meter and Valve Replacement for Nitrification Clarifiers 

A-5 and A-6 Project extending the project completion date from  

February 17, 2014 to May 27, 2016 for a total of 561 working days beyond 

the original contract completion date of February 7, 2014.  



 

D. 2015-2016 Budget Adjustments for the San José-Santa Clara Regional 

Wastewater Facility Capital Improvement Program 

 

Staff Recommendations:  

(a) Adopt the following 2015-2016 Appropriation Ordinance and Funding 

Sources Resolution Amendments in the San José-Santa Clara Treatment 

Plant Capital Fund: 

(1) Decrease the estimate for Earned Revenue by $4,219,000; 

(2) Decrease the Transfer to the Clean Water Financing Authority Debt 

Service 2015-2016 by $1,556,000; and 

(3) Decrease the Unrestricted Ending Fund Balance by $3,643,000.  

(b) Adopt the following 2015-2016 Appropriation Ordinance Amendments in 

the Sewer Service and Use Charge Fund: 

(1) Decrease the Transfer to the San José/Santa Clara Treatment Plant 

Capital Fund on or before June 30 by $980,000; and 

(2) Increase the Unrestricted Fund Balance by $980,000.  

 

 

6. OTHER BUSINESS/CORRESPONDENCE 

 

A. Letter from Mayor Liccardo to the Tributary Agencies  

 

B. Letter from the Tributary Agencies to TPAC  

 

 

7. STATUS OF ITEMS PREVIOUSLY RECOMMENDED FOR APPROVAL BY 

 TPAC 

 

A.       Master Agreement Claim Hearing Process  

 

Staff Recommendations:  

(a) Adopt the hearing procedures. 

(b) Schedule a hearing date by March 25, 2016. 

                         

  This item will be scheduled for a TPAC Administrative Claim Hearing  

                        on March 10, 2016.   

 

B.       Report on Bids and Award of Contract for the 6970 – Fiber Optic Connection  

      Project at the San José- Santa Clara Regional Wastewater Facility 

 

 

  Staff Recommendation: Report on bids and award of a construction contract for  

  the 6970 – Fiber Optic Connection Project to the low bidder, All Phase  

                        Excavating and Construction, Inc., in the amount of $240,000 and approval of a  

                        15 percent contingency in amount of $36,000.  

 

 The proposed recommendation was approved by Council on  

      February 23, 2016.  

        



 

8. REPORTS 

 

A. Open Purchase Orders Greater Than $100,000 (including Service Orders) 

 

The attached monthly Procurement and Contract Activity Report summarizes the 

purchase and contracting of goods with an estimated value between $100,000 and 

$1.08 million and of services between $100,000 and $270,000. 

 

 

9. MISCELLANEOUS 

 

A. The regular, monthly TPAC Meeting is April 14, 2016, at 4:30 p.m., City Hall, 

Room 1734.  

 

 

10. OPEN FORUM 

 

11. ADJOURNMENT 

 

 

NOTE:  If you have any changes or questions, please contact Melrose Cacal, Environmental 

Services (408) 975-2547. 

 

To request an accommodation or alternative format for City-sponsored meetings, events or 

printed materials, please contact Melrose Cacal (408) 975-2547 or (408) 294-9337 (TTY) as 

soon as possible, but at least three business days before the meeting/event.  

 

Availability of Public Records. All public records relating to an open session item on this 

agenda, which are not exempt from disclosure pursuant to the California Public Records Act, 

that are distributed to a majority of the legislative body will be available for public inspection 

at San Jose City Hall, 200 East Santa Clara Street, 10th Floor, Environmental Services at the 

same time that the public records are distributed or made available to the legislative body. 



 

MINUTES OF THE  

SAN JOSÉ/SANTA CLARA 

TREATMENT PLANT ADVISORY COMMITTEE 

City Hall, Council Chambers 

Thursday, February 11, 2016 at 4:30 p.m. 

 

1. ROLL CALL 

Minutes of the Treatment Plant Advisory Committee convened this date at 4:32 p.m.  Roll call 

was taken with the following members in attendance: 

 

Committee Members: Jose Esteves, Pat Kolstad, Patrick Kwok, Steven Leonardis, Sam 

Liccardo, Jerry Marsalli, Manh Nguyen, Dave Sykes  

 

 

2. APPROVAL OF MINUTES 

 

A. January 14, 2016 

Item 2.A. was approved to note and file. 

Ayes – 6 (Esteves, Kolstad, Leonardis, Liccardo, Nguyen, Sykes) 

Nays – 0 

 Absent – 1 (Oliverio) 

 Abstain – 2 (Kwok, Marsalli) 

 

3.          UNFINISHED BUSINESS/REQUEST FOR DEFERRALS 

 

 

4. DIRECTORS REPORT 

 

A. Directors Report (verbal)  

Monthly progress report  

 

There were no items to report.  

 

 

5. AGREEMENTS/ACTION ITEMS 

 

A.     Master Agreement Claim Hearing Process   

 

  Staff Recommendations:   

(a) Adopt the hearing procedures 

(b) Schedule a hearing date by March 25, 2016.  

 

David Wall spoke on this item.   

 

In response to the Master Agreement claim the City of San José received on  

January 26, 2016, TPAC had a discussion about scheduling a special meeting on one 

of the following dates and times:  Thursday, March 24, 2016 from 9-11 AM in the 

Wing Committee Rooms; Friday, March 25, 2016 at 9-11 AM or 1 PM in the City 

Council Chambers.  This meeting would be held at San José City Hall.   
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Based on the availability of and preferences of committee members, TPAC agreed to 

schedule the special meeting for Thursday, March 24, 2016 at a start of time of 9:30 

am per Vice-Chair Liccardo.  

 

Committee Member Esteves referenced a letter that was distributed by the Tributary 

Agencies at the meeting for Item 5.A.  Since TPAC was not able to review the letter 

prior to the start of the meeting and was not scheduled as an agenda item, Vice-Chair 

Liccardo suggested a motion to note and file and to move the item to Open Forum 

for discussion.   

 

 

B.      Report on Bids and Award of Contract for the 6970 – Fiber Optic Connection  

     Project at the San José-Santa Clara Regional Wastewater Facility  

 

Staff Recommendation:  Report on bids and award of a construction contract for the  

6970 – Fiber Optic Connection Project to the low bidder, All Phase Excavating and 

Construction, Inc., in the amount of $36,000.   

 

This item is scheduled for consideration by the City Council on  

February 23, 2016.  

 

David Wall spoke on this item.   

 

On a motion by Committee Member Leonardis and a second by Committee 

Member Kolstad, TPAC recommended approval of the Staff Recommendation 

for Item 5.B.  

 

Ayes – 8 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Marsalli, Nguyen, Sykes)  

Nayes –0 

Absent – 1 (Oliverio)  

 

 

6. OTHER BUSINESS/CORRESPONDENCE 

 

 

7. STATUS OF ITEMS PREVIOUSLY RECOMMENDED FOR APPROVAL BY TPAC 

 

A.     Report on Bids and Award of Contract for 6717—Iron Salt Feed Station 

Project at the San José- Santa Clara Regional Wastewater Facility 

 

Staff Recommendations: 

(a) Report on bids and award of construction contract for 6717- Iron Salt Feed 

Station Project to the lowest bidder, Anderson Pacific Engineering 

Construction, Inc., in the amount of $5,205,000 and approve a 15 percent 

construction contingency in the amount of $780,750; 
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(b) Adopt a resolution authorizing the Director of Public Works to execute one or 

more change orders in excess of $100,000 for the remaining duration of the 

Project, not to exceed the total contingency amount approved for the Project; 

(c) Adopt the following 2015-2016 Appropriation Ordinance Amendments in the   

San José-Santa Clara Treatment Plant Capital Fund: 

(1) Decrease the East Primary Rehabilitation, Seismic Retrofit, and Odor 

Control appropriation to the Environmental Services Department in the 

amount of $1,500,000;  

(2) Decrease the Tunnel Rehabilitation appropriation to the Environmental 

Services Department in the amount of $300,000; and  

(3) Increase the Iron Salt Feed Station appropriation to the Environmental 

Services Department in the amount of $1,800,000. 

 

The proposed recommendations were approved by Council on  

January 26, 2016.  

 

B.       Mid-Year Budget Review Strategy for Master Agreement Amendments  

 

Staff Recommendation: Accept the proposed 2015-2016 Mid-Year Budget Review 

strategy to provide staffing and funding to support amendments to the Master 

Agreement for Wastewater Treatment between City of San José, City of Santa Clara, 

and Tributary Agencies.  

   

This item is included in the 2015-2016 Mid-Year Budget Review Report 

                        scheduled for City Council on February 9, 2016. 

 

David Wall spoke on this item.   

 

  All items under Section 7 were approved to note and file.  

 

                        Ayes – 8 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Marsalli, Nguyen, Sykes) 

                        Nayes – 0  

                        Absent – 1 (Oliverio)  

 

 

8. REPORTS 

 

A.     Open Purchase Orders Greater Than $100,000 (including Service Orders) 

 

     The attached monthly Procurement and Contract Activity Report summarizes the  

     Purchase and contracting of goods with an estimated value between $100,000 and  

     $1.08 million of services between $100,000 and $270,000. 

 

David Wall spoke on this item. 

 

     Item 8.A. was approved to note and file. 
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                 Ayes – 8 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Marsalli, Nguyen, Sykes) 

     Nayes – 0  

     Absent – 1 (Oliverio)    

 

   

9. MISCELLANEOUS  

 

A. The next TPAC meeting is March 10, 2016, at 4:30 p.m., City Hall, Room 1734. 

 

 

10. OPEN FORUM 

 

A. The Tributary Agencies submitted a letter expressing concern that San José staff sent 

them a request for records.  The letter and representatives present from the Tributary 

Agencies stated that, after the discussion at the February 8 Study Session, they were 

hoping for a mediated solution to resolve the issues in an expedited manner.  San José 

Mayor Liccardo responded that the information requested in the PRA could be relevant 

to the issues raised by the claim filed by the Tributary Agencies, including negotiations 

to resolve the dispute.  Since the Tributary Agencies have filed a claim against San José 

and Santa Clara, the owners must prepare to defend against the claim. Mayor Liccardo 

reiterated that if the Tributary Agencies wished to withdraw the claim, San José would 

be open to a course of mediation to resolve the issues.  However, the owners cannot 

mediate to resolve the dispute while at the same time defend against a claim.   

 

B. David Wall spoke. 

 

 

11. ADJOURNMENT 

 

      A.   The Treatment Plant Advisory Committee adjourned at 4:56 p.m. 

 

 

 

 

 

 

 

 

 Sam Liccardo, Vice-Chair 

 TREATMENT PLANT ADVISORY COMMITTEE 
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Capital Improvement Program 

Monthly Status Report: January 2016 
March 3, 2016 

This report provides a summary of the progress and accomplishments of the Capital Improvement Program (CIP) for the 
San José-Santa Clara Regional Wastewater Facility (RWF) for January 2016.  
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Project Delivery Model 

 

*Projects shown in bold and italics have advanced this reporting period 
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Program Summary 
January 2016 
In January, the CIP progressed on multiple fronts, including several key procurement milestones: 

 Staff successfully completed the design phase of the Digester & Thickener Facilities Upgrade Project. The project 
team advertised the project for construction bidding this month and held a pre-bid meeting and site visit. Eight 
pre-qualified contractors attended. This $85 million construction project will include upgrading four existing 
digesters with new covers, mixing systems, and heat exchangers. The project will also modify low-pressure 
digester gas piping systems and the dissolved air flotation thickeners to improve co-thickening of combined 
primary and waste-activated sludge; incorporate odor control; build a sludge screening facility; and rehabilitate the 
existing flare systems. 

 Staff held a pre-proposal meeting with consultants on the Aeration Tanks Rehabilitation and Blower 
Improvements Projects. 

 Staff completed the assessment of the Advanced Facility Control and Meter Replacement procurement and 
notified the successful consultant. Negotiations on final scope and agreement terms will commence in February. 

The City Council (Council) approved the following items previously recommended for approval by the Treatment Plant 
Advisory Committee (TPAC) in December: 

 The 10-year funding strategy update, including staff’s recommendation of projects that will seek Clean Water 
State Revolving Fund (SRF) loans. 

Staff presented the following recommendations to TPAC and Council in January:  

 Award a $5.2 million construction contract to Anderson Pacific Engineering Construction, Inc, for the Iron Salt 
Feed Station Project;  
 

Contract negotiations continued for the Cogeneration Facility Project with design-builder CH2M Hill. Staff anticipates 
Council award of the design-build contract in April. Staff also met with the State Water Board to commence the application 
process to seek authorization of SRF loans for this project. 

The Plant Instrument Air System Upgrade Project reached the 90 percent design review milestone this month and reviews 
have commenced. The Construction-Enabling Improvements Project reached the 100 percent design review milestone. 
Staff anticipates this project will pass through the Authorization to Bid stage gate next month and will be advertised for 
construction in March 2016. 

In addition, construction continued at the RWF on the Emergency Diesel Generators Project and the Digester Gas 
Compressor Upgrade Project. 

Look Ahead 
In February, staff will continue to move forward with efforts related to consultant procurements, including the Nitrification 
Clarifiers Rehabilitation Project, Aeration Tanks Rehabilitation Project, Blower Improvements Project and the Facility Wide 
Water Systems Improvements Project. Staff will continue to advance procurements for a number of programmatic 
services including: General Engineering Services; Design and Construction Management Software (DCMS); Value 
Engineering and Peer Review Services; and Construction Management and Inspection Services.  

Project team members anticipate that the Construction-Enabling Improvements Project will advance through the 
Authorization to Bid stage gate in February. Staff also plans to issue three Requests for Qualification (RFQ) next month: 
System Integrator Services Pre-qualification for future CIP projects; Owner’s Representative & Construction Management 
Services for Digested Sludge Dewatering Facility; and Audit Services.  

Staff will discuss the RWF CIP at a Council Study Session on February 8. 

In addition, all CIP project managers and project engineers will continue formal staff training in February with the first of 
two sessions planned on Risk Management. 

  



 

CIP Monthly Status Report for January 2016 Page 4 of 16 

 

Program Highlight – CIP Risk Management 
The goal of the CIP Risk Management process is to help ensure the successful delivery of the CIP and its component 
projects by managing significant risks. To achieve this goal, risk management is infused into all aspects of the Project 
Delivery Model (PDM). The CIP uses tools and processes to help manage risks that may affect the overall program, as 
well as risks that are project-specific. The tools used include a risk assessment matrix, risk ‘heat maps’, a program-level 
risk register, and individual project risk registers for all active CIP projects. These tools help identify, assess, and monitor 
risks, as well as develop and document risk response plans to appropriately manage and mitigate threats and maximize 
opportunities.   

The CIP currently has risk registers in place for all active projects. Risk registers are used to record and manage identified 
risks. Information contained in the risk register for each risk includes a description, magnitude and likelihood of impact, 
proposed mitigation measures and owner. Project managers maintain and update these registers as part of the monthly 
progress reporting process. Project risks are also routinely reviewed at monthly CIP Package Performance Review 
Meetings and at all PDM stage gates. Additionally, the CIP Risk Manager regularly conducts focused reviews of the 
project risk registers; assists the project teams with risk identification, analysis, and risk response planning; and 
periodically updates the risk management plan component of the Program Execution Plan (PEP).   

At the program level, Staff evaluates risk register items and develops response plans to help effectively manage the CIP's 
most significant risks.  

Risk management is an integral part of the CIP’s activities and its organizational culture. Over the next four months, the 
program team will: 

 Develop and present to CIP staff two program management training modules focused on risk management; 
 Hold three rounds of project risk register reviews, each with a different focus, to further enhance risk identification 

and response plans for active projects; 
 Implement a risk summary dashboard on the CIP Portal, which will help track and display risk status; 
 Conduct risk workshops with the CIP leadership team to evaluate additional program risk register items;  
 Refine related risk response plans; and  
 Update the Risk Management Plan appendix of the PEP. 

 

 

Figure 1 - Risk Management Process as Applied to the PDM 
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Program Performance Summary 
Eight key performance indicators (KPIs) have been established to measure the overall success of the CIP. Each KPI 
represents a metric that will be monitored on a regular frequency. Through the life of the CIP, KPIs will be selected and 
measured that best reflect the current maturity of the program. 

Program Key Performance Indicators – Fiscal Year 2015-2016  
 

KPI Target 
Year to Date Fiscal Year End 

Actual Status Trend Forecast Status Trend

Stage Gates 

 
80% 

94% 

(15/16)1 
  100% 

(28/28)  
  

Measurement: Percentage of initiated projects and studies that successfully pass each stage gate. 
Criteria: Red: < 70%; Amber: 70% to 80%; Green: >=80%

Schedule 85% 
33% 

(1/3) 
  25% 

(1/4) 
  

Measurement: Percentage of CIP projects delivered within 2 months of approved baseline Beneficial Use Milestone. 
Criteria: Red: < 75%; Amber: 75% to 85%; Green: >=85%

Budget 90% 
100% 

(4/4) 

  83% 

(5/6) 
  

Measurement: Percentage of CIP projects that are completed within the approved baseline budget. 
Criteria: Red: < 80%; Amber: 80% to 89%; Green: >=90%

Expenditure $153M2 $73M 
  

$188M3 
  

Measurement: CIP Fiscal Year 15/16 committed costs. Committed cost meets or exceeds 70% of planned Budget (70% of $219M 
= $153M2 

Procurement 80% 
83% 

(10/12)4 
  100% 

(16/16)5 
  

Measurement: Number of consultant and contractor procurements for initiated projects and program-wide services advertised 
compared to planned for the fiscal year. Criteria: Red: < 70%; Amber: 70% to 79%; Green: >=80%

Safety 0 0 
  

0 
  

Measurement: Number of OSHA reportable incidents associated with CIP construction for the fiscal year. 
Criteria: Red: > 2; Amber: 1 to 2; Green: zero incidents

Environmental 0 0 
  

0 
  

Measurement: Number of permit violations caused by CIP construction for the fiscal year. 
Criteria: Red: > 2; Amber: 1 to 2; Green: zero incidents

Staffing 80% 
86% 
(6/7)6 

  86% 
(25/29) 

  

Measurement: Number of planned positions filled for the fiscal year. 
Criteria: Red: < 70%; Amber: 70% to 79%; Green: >=80% 

 

Notes 

1. For the Stage Gate KPI Year to Date (YTD), the number of completed stage gates remained constant at 15. The Construction-Enabling Improvements 
Project was scheduled this month, but was unsuccessful at passing the stage gate. 

2. Liquidation of a carryover contract encumbrance reduced the fiscal year budget and thereby reduced the target expenditure by $1M. 
3. The Fiscal Year End Forecast decreased $4M due to the revised encumbrance estimates 
4. The Procurement KPI Year to Date has increased from nine to 10 as the construction contract for the Digester & Thickener Facilities Upgrade Project was 

advertised this month. The procurement for the Construction Enabling Project construction contract has slipped. Finally, the procurement for consultant 
services for the Outfall Bridge & Levee Improvements Project has been deferred.. 

5. The Procurement KPI Fiscal Year End has been reduced from 17 to 16 due to the deferment of the procurement for consultant services for the Outfall 
Bridge & Levee Improvements Project due to regional project interfaces outside of the control of the CIP. 

6. The City Staffing level KPI for planned recruitments for positions that are vacant at the start of the fiscal year is measured quarterly; all other KPIs are 
measured monthly. KPI measurement does not account for staff turnover throughout the fiscal year. 
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Program Cost Performance Summary 
This section provides a summary of CIP cost performance for all construction projects and non-construction activities for 
FY15-16 and the 2016-2020 CIP. 

Adopted 2016-2020 CIP Expenditure and Encumbrances  

To accommodate the proposed increase in expenditures and encumbrances over the next five years, the City is 
implementing a long-term financial strategy to fund needed, major capital improvements while minimizing the impact to 
ratepayers. FY13-14 and FY14-15 expenditures have been adjusted to reflect the CIP portion of the Treatment Plant 
Capital Fund, Fund 512, excluding South Bay Water and Urgent and Unscheduled Cost ($2.6M and $1.5M, respectively). 

 

  

 
 

Notes 
 
Expenditure:  Actual cost expended, either by check to a vendor or through the City’s Financial 
System for expenses such as payroll or non-personal expenses that do not require a contract.  
 
Encumbrance: Financial commitments, such as purchase orders or contracts, which are committed 
to a vendor, consultant, or contractor. The encumbrance reserves the funding within the 
appropriation and project.  
 
Encumbrance Balance:  The amount of the remaining encumbrance committed after payments. 

 
Budget:  Adopted FY 2016-2020 Budget. This is new funding plus rebudgeted funds.  
  
Carryover:  Encumbrance Balances at the end of a fiscal year become Carryover Funding. This is 
different from rebudgets, in that it is done automatically to utilize funding that was previously 
committed, but not yet paid.  
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Fiscal Year 2015-2016 Program Budget Performance 

The fiscal year program budget has decreased from $220 million to $219 million due to the liquidation of a carryover 
encumbrance. The budget amount of $219 million represents the 2015-2016 budget of $174 million plus the reduced 
carryover of $45 million. The budget amount excludes Reserves, Ending Fund Balance, South Bay Water Recycling, 
Public Art, and Urgent and Unscheduled Rehabilitation items.  

  

*Committed costs are expenditures and encumbrance balances, including carryover (encumbrance balances from the 
previous fiscal year).  
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Project Performance Summary 

There are currently six active projects in the construction or post-construction phase, with a further 19 projects in 
feasibility/development, design, or bid and award phases (see PDM graphic, page 2). All active projects are listed in the 
tables below. Projects in the construction phase have cost and schedule baselines established and are monitored using 
the City’s Capital Staff System (CPMS). Green/red icons are included in the table below to indicate whether these projects 
are on budget and schedule, using the CPMS data as a source. 

Project Performance – Baselined Projects 

 

Project Name 

Phase Estimated 
Beneficial 
Use Date1 

Cost 
Performance

2 

Schedule 
Performance

2 

Pond A18 Northern Gate Structure Post-Construction Aug 20153 N/A4 N/A4 

Digester Gas Storage Replacement Post-Construction Nov 20153   

A5-A6 Nitrification Mag. Meter & Valve 
Replacement 

Construction May 2016   

Digester Gas Compressor Upgrade5  Construction Sep 2016   

Emergency Diesel Generators  Construction Dec 2016   

Iron Salt Feed Station Construction Mar 2017   

 

KEY: 

Cost: On Budget >1% Over Budget 

Schedule: On Schedule >2 months delay 

 
Notes 
1. Beneficial Use is defined as when the work is sufficiently complete, in accordance with the contract documents, so that the City can 

occupy or use the work. Beneficial Use dates are being reviewed as part of project schedule reviews. 
2. An explanation of cost and schedule variances on specific projects identified in this table is provided on page 12. 
3. Actual Beneficial Use date. 
4. Due to the emergency nature of the Pond A18 Northern Gate Replacement project, cost and schedule performance measurement 

criteria have not been applied. 
5. The baseline schedule was reset for the Digester Gas Compressor Upgrade Project due to the approved addition of scope to allow 

for proper interconnection and operations with the Digester and Thickener Facilities Upgrade and Cogeneration Facility projects. 
The schedule performance indicator has returned to green. 
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Project Performance – Pre-Baselined Projects 
 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes 
1. Beneficial Use is defined as when the work is sufficiently complete, in accordance with the contract documents, so that the City can 

occupy or use the work. Beneficial Use dates are being reviewed as part of project schedule reviews. 

 
  

 

Project Name 

Phase Estimated 
Beneficial Use 

Date1 

Fiber Optic Connection Bid & Award  Nov 2016 

Cogeneration Facility Bid & Award Mar 2019 

Digester & Thickener Facilities Upgrade Bid & Award Jun 2019 

Construction-Enabling Improvements Design Dec 2016 

Headworks Critical Improvements Design June 2017 

Plant Instrument Air System Upgrade Design Jan 2018 

Blower Improvements Feasibility/Development  Mar 2019 

Adv. Facility Control & Meter Replacement  Feasibility/Development May 2020 

Switchgear S40 Upgrade, M4 Replacement, 
G3 & G3A Removal 

Feasibility/Development  Sept 2020 

Headworks Improvements Feasibility/Development  April 2021 

Outfall Bridge and Levee Improvements Feasibility/Development Nov 2021 

Digested Sludge Dewatering Facility Feasibility/Development Dec 2021 

Facility Wide Water Systems Improvements Feasibility/Development Feb 2022 

Filter Rehabilitation Feasibility/Development Mar 2022 

New Headworks Feasibility/Development  Aug 2022 

Nitrification Clarifiers Rehabilitation Feasibility/Development Aug 2022 

Yard Piping and Road Improvements Feasibility/Development Aug 2022 

Aeration Tanks Rehabilitation Feasibility/Development  Nov 2023 

Support Building Improvements Feasibility/Development  Jan 2027 
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Significant Accomplishments 
The projects below are described under different “packages.” In the CIP, packages are groups of projects organized within 
the same treatment process area. 

Biosolids Package 

Digester and Thickener Facilities Upgrade 

 Staff advertised the final plans and specifications for construction bids. Bid opening is scheduled for March. 
 Staff conducted a pre-bid meeting and site visit. Eight pre-qualified contractors attended this non-mandatory meeting. 

Digester Gas Storage Replacement 

 The facility successfully passed the 45-day commissioning period.  Project Acceptance is anticipated in March 2016. 

Facilities Package 

Cogeneration Facility 

 Staff conducted the second of three all-day contract negotiations workshops with the proposed design-builder. The 
project team anticipates Council award of the contract in April.  

 Staff met with the State Water Board to commence the application process to seek SRF funding for this project. 

Construction-Enabling Improvements 

 Staff has completed final design and held a stage gate to authorize the project for bidding. Construction cost 
estimates were trending high, causing project staff to revisit several scope items and cost estimates to bring the 
project estimate back in line with the budget. The project team expects the construction contract to be awarded in 
July. 

Facility Wide Water Systems Improvements 

 The consultant selection process is underway, and the non-mandatory pre-submittal meeting was held for interested 
firms in January, with Statements of Qualifications (SOQ) due in February. 

Liquids Package 

Aeration Tanks Rehabilitation and Blower Improvements 

 Staff held a pre-submittal meeting with consultants in January. SOQs are due in February. 

Iron Salt Feed Station 

 Council awarded the construction contract to Anderson Pacific on January 19.  
 Notice to Proceed expected to be issued to the contractor in March 2016 and construction completion is anticipated in 

spring 2017.  

Power and Energy 

Digester Gas Compressor Upgrade 

 The gas compressor motors have been shipped from Hyundai in Korea to Unison Solutions (Gas Skid Packager). 
 Work continued on outdoor cooling equipment and 480V Motor Control Center. 
 The factory acceptance test for the gas compressor skids is expected to take place at Unison Solutions in late March 

or early April. 

Plant Instrument Air System Upgrade 

 Consultant is incorporating comments to the 90% detail plans and specification.  
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Explanation of Project Performance Issues 
A5-A6 Nitrification Magnetic Meter & Valve Replacement  
In September 2014, during startup, the project team discovered that the actuators that had been specified and installed 
were incompatible with the available power supply. Engineering staff determined it would cost more to modify the 
electrical system than to order and install compatible actuators. Operations and Maintenance (O&M) staff requested that 
the actuators match the custom actuators used in the other 14 clarifiers. The City pursued various options to resolve the 
issue and has received a proposal from the contractor to install new actuators based on a revised specification. A 
counterproposal was provided to the contractor in December. Discussions between senior management from both sides 
have been productive. A negotiated agreement to resolve all outstanding contract issues was concluded in January. A 
change order was issued on January 27 for the contractor to purchase replacement custom actuators, with lead time of 
between 12 to 14 weeks. Council approval of additional required funding is expected in March. Contractor mobilization, 
actuator installation, wiring, troubleshooting, and “punch list” sign off will take a minimum of three weeks. Beneficial Use is 
forecasted for late May 2016. 

Digester Gas Storage Replacement 
During a comprehensive review of the gas storage tank design submitted by the design consultant, Brown and Caldwell, it 
was noted that the removable piston legs used in the subcontractor’s proposed design did not meet design standards and 
could cause problems with the tank’s intended use. The contractor was granted a three-month, no-cost time extension to 
September 28 to complete design modifications to the gas holder support structure. Several owner-requested changes 
were evaluated during the pre-startup period, resulting in three additional change orders. All work requiring welding or 
other spark-producing activities was completed prior to the introduction of gas. The tank successfully passed its required 
leakage test and was commissioned in November 2015. The tank is in use, the project is within budget, and final contract 
closeout activities are expected to be completed in March 2016. 
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Project Profile - Iron Salt Feed Station 
The Iron Salt Feed Station Project will construct a new ferric 
chloride feed station and a new polymer feed station at the 
RWF. Each station will include chemical storage tanks; 
metering pumps; concrete containment structures; metal 
canopies; chemical offloading areas; electrical systems; and 
instrumentation and control systems. The ferric chloride feed 
station will store and deliver ferric chloride to the influent to 
control hydrogen sulfide levels in the digester gas. The 
polymer feed station will store, activate and deliver polymer to 
the primary influent to enhance primary treatment.   

The benefits of this project include: 

 Compliance with air permit requirements through the 
reduction of hydrogen sulfide levels in the digesters’ gas; 

 Reduced corrosion throughout the RWF’s downstream 
processes; 

 Reduced odors at headworks and the primary clarifiers; 
 Increased primary solids removal; 
 Increased biogas production in the digesters; and 
 Reduced biological oxygen demand loading to RWF’s 

downstream treatment processes. 

The project design was completed in August 2015. Extensive 
work was performed during the design phase to address 
environmental, safety, construction, operation and 
maintenance concerns.  

The following challenges were addressed during the design 
process: 

 CEQA Initial Study: Reviewed the environmental impact 
report, prepared initial study report and developed 
mitigation measures to be implemented during the 
construction phase;  

 Air Permit Application: Obtained authority to construct from the Bay Area Air Quality Management District; 
 Geotechnical Investigation: Characterized onsite soils and made recommendations for site preparation, structure 

foundation design, and underground utility installation;  
 Site Survey: Created accurate, detailed topographic and utility location maps that served as the basis for design;  
 Pre-construction Hazardous Material Assessment: Evaluated whether specific soil management and disposal 

procedures for contaminated materials are required;  
 Pre-construction Potholing: Field-verified larger existing underground utilities to minimize delays, avoid unnecessary 

utility relocations, and reduce redesign costs during the construction phase; and 
 Process Hazard and Operability Analysis: Identified and assessed hazards and operability concerns; and developed 

and integrated mitigation measures into the design. 

The project was advertised for bidding in September 2015 and awarded by Council in January 2016. Construction is 
anticipated to begin in spring 2016 with substantial completion by spring 2017. 

  

Figure 3 - Ferric Chloride Feed Station

Figure 2 - Polymer Feed Station 



 

CIP Monthly Status Report for January 2016 Page 13 of 16 

 

Page intentionally left blank 

 

 



 

CIP Monthly Status Report for January 2016 Page 14 of 16 

  

Regional Wastewater Facility Treatment – Current Treatment Process Flow Diagram 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4 — Current Treatment Process Flow Diagram 
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Regional Wastewater Facility Treatment – Proposed Treatment Process Flow Diagram
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5 — Proposed Treatment Process Flow Diagram 
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Active Construction Projects – Aerial Plan 

 

Figure 6—Active Construction Projects 



COUNCIL AGENDA: 3/15/16 
ITEM: 

CITY OF ...... , 
SAN JOSE Memorandum 
CAPITAL OF SILICON VALLEY 

TO: HONORABLE MAYOR AND FROM: Kerrie Romanow 
CITY COUNCIL Barry Ng 

SUBJECT: SEE BELOW DATE: February 29, 2016 

APPr""* - PSA Da" J/2//C, 

SUBJECT: CONSTRUCTION CONTINGENCY INCREASE AND CONTRACT 
CHANGE ORDER AUTHORIZATION FOR THE "7076-INFLUENT 
MAGNETIC METER AND VALVE REPLACEMENT FOR 
NITRIFICATION CLARIFIERS A-5 AND A-6 PROJECT" AT THE 
SAN JOSE-SANTA CLARA REGIONAL WASTEWATER FACILITY 

RECOMMENDATION 

(a) Approve a $92,970 increase to the construction contingency amount of $27,030 for a revised 
total contingency in the amount of $120,000 and increase the original contract not-to-exceed 
amount from $297,330 to a total revised contract amount not-to-exceed $390,300. 

(b) Adopt a resolution authorizing the Director of Public Works to negotiate and execute 
Contract Change Order No. 4 with JMB Construction, Inc. for the 7076-Influent Magnetic 
Meter and Valve Replacement for Nitrification Clarifiers A-5 and A-6 Project extending the 
project completion date from February 7,2014 to May 27, 2016 for a total of 561 working 
days beyond the original contract completion date of February 7, 2014. 

OUTCOME 

Approval of the recommendations will authorize execution of a final change order for additional 
work needed to complete the Project. It will also extend the Project completion date for a total 
of 561 working days beyond the original contract completion date. 

BACKGROUND 

Due to age and corrosion, the 42-inch influent magnetic flowmeters and signal converters at two 
of the sixteen Nitrification Clarifiers (A-5 and A-6), at the San Jose-Santa Clara Regional 
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Wastewater Facility1 ("RWF"), have failed and are out of service. Additionally, the butterfly 
valves are leaking and flow control valve actuators are not functioning properly. These flow 
control valves and flow meters regulate the clarifier influent flows for optimal performance by 
evenly distributing incoming flows to all nitrification clarifiers in service. This Project replaces 
two magnetic flowmeters and four butterfly valves and includes all associated electrical, 
instrumentation, floor stands and structural work. 

On May 21, 2013, the City Council awarded the Project to JMB Construction, Inc. (JMB) in the 
amount of $270,300 (32.4 percent under the Engineer's Estimate) along with a 10 percent 
contingency in the amount of $27,030. JMB began work on the project but encountered a 
number of specification issues and submittal delays that are described below. 

Valve Specification Issue/Delay 

Approval of the valve design submittal was delayed for over three months as only one 
manufacturer (Val-Matic) recommended in the Contract was able to fully meet the valve disc 
specifications. Once JMB submitted an acceptable valve disc design, City staff approved the 
submittal, however the delay in approving the valve submittal pushed the construction start into 
the wet season. On November 26, 2013, staff issued Contract Change Order No. 1 (CCOl) 
authorizing an additional 98 working days due to RWF operation shutdown restrictions during 
wet season. JMB mobilized for work commencing on May 19, 2014. 

Valve Submittal Approval Issue 

Construction work was further delayed when it was discovered that, although the valve disc 
design met the specifications, the orientation and torque tube requirements were not met. In 
approving the Val-Matic valve design, City staff inadvertently approved its standard valve 
orientation which does not meet the Project plans and specifications. On June 9, 2014, JMB 
corrected the valve orientation in conformance with the City's Standard Specifications - Section 
5-1.09 "Removal of Rejected and Unauthorized Work." On July 17, 2014, staff received JMB's 
Notice of Potential Claim for $57,896 to pay for the cost of correcting the valve orientation, and 
the cost to furnish and install four torque tubes. With the Notice of Potential Claim filed, JMB 
installed four torque tubes and floor stands on September 4, 2014. 

Valve Actuator Power Supply Issue 

Work continued until the start-up and commissioning of the valves and actuators on September 
18, 2014, when the City's Electrical Code Inspector identified that the contractor-installed three-
phase electric motor actuators were incompatible with the existing single-phase power supply. 

After a review of the Project contract plans, specifications, bidding Q&A and contractor 

1 The legal, official name of the facility remains San Jose/Santa Clara Water Pollution Control Plan, but beginning 
in early 2013, the facility was approved to use a new common name, the San Jose-Santa Clara Regional Wastewater 
Facility. 



HONORABLE MAYOR AND CITY COUNCIL 
February 29, 2016 
Subject: Construction Contingency Increase and Contract Change Order Authorization for the 7076-Influent 
Magnetic Meter and Valve Replacement for Nitrification Clarifiers A-5 and A-6 Project 
Page 3 of 6 

submittal history, City staff determined the following: 

a. The Project plan single-line diagram showed the existing power supply as 240 volts, 
single-phase. However, the Project specifications for new electric motor actuators stated 
240 volts, three-phase power supply, with an additional requirement for a variable 
frequency drive (VFD), which would allow for single-phase input and three-phase 
output power. The existing and required power phase were not clearly described in both 
plans and specifications language. 

b. The bidding Q&A documentation confirmed the specification requirement for integral 
VFD. 

c. No VFD was specified in JMB's submittals for Process Valves & Operators, however in 
approving the same Val-Matic valve design submittal described above, City staff 
inadvertently approved the contractor-proposed three-phase actuators, without meeting 
the VFD requirement. 

Negotiation Summary 

As described above, staff received JMB's Notice of Potential Claim for $57,896. On October 
27, 2014, staff offered $15,796 as a reasonable change order amount to resolve the valve disc 
design, orientation and torque tube issues. JMB rejected the City's offer, and the Notice of 
Potential Claim remained in effect. 

During the next 12 months, City staff and JMB evaluated and pursued various options to 
address the actuator issue in order to complete the project. On November 6, 2015, after a series 
of discussions and City requests for quotes to replace the incompatible actuators, JMB 
submitted a Change Order Request (COR#4), in the amount of $179,076 to furnish and install 
the replacement actuators and pay for extended contractor overhead costs as a result of 
construction delays. This amount also included the work and delay claims covered in the 
Notice of Potential Claim. The City responded with a counteroffer of $78,873 in late 
December 2015. On January 12, 2016, City staff and JMB met and mutually agreed to 
complete the Project for $99,543 and extend the term of the contract, subject to approval by the 
City Council. This amount was deemed to be an equitable split of the delay costs, contractor 
overhead, and the cost of the remaining work necessary to complete the Project. 

The negotiated resolution to complete the work was contingent on JMB rescinding its former 
Notice of Potential Claim. On January 28, 2016, JMB rescinded in writing their July 17, 2014 
Notice of Potential Claim and confirmed that they do not intend to file or further pursue any 
additional compensation associated with past issues, subject to approval of CC04, as 
recommended in this memorandum. 

Due to a 12 to 14 week lead time for the fabrication and delivery of new actuators, City staff 
issued CC03 in the amount of $16,444.63 for JMB to procure the two new actuators, and 
exhaust the remaining Project contingency. To date, a total of three change orders have been 
issued for the Project, totaling $27,030 and adding 113 working days to the contract time. 
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ANALYSIS • 

The initial construction delay due to the valve submittal approval issue and subsequent delay 
due to valve orientation and torque tube requirement could have been avoided if the specified 
valve design had been available from more than one manufacturer and not a single source. Staff 
preparing the specifications intended the new valves and actuators to match the existing 
equipment as much as possible in order to be compatible with the other 14 Nitrification 
Clarifiers and to provide for consistent operations and maintenance. 

Also, conflicting project plans and specifications for the valve actuator power supply 
contributed to the delays. Lessons learned from this Project have been incorporated into the 
current RWF CIP project delivery model and processes have been put in place to ensure robust 
quality assurance and control measures at various project stages to prevent similar issues on 
future projects. 

With the Project 95 percent complete, staff recommends increasing the approved construction 
contingency to provide funding for CC04 in the amount of $83,098.37 and an additional 
$9,871.63 to cover any further unanticipated work necessary for the proper completion of the 
Project. Approval of this recommendation will result in a $92,970 increase to the original 
construction contingency amount of $27,030 for a revised total contingency amount of $120,000, 
and increase the original contract not-to-exceed amount of $297,330 to a revised contract not-to-
exceed amount of $390,300. 

As a result of the construction delay since September 18, 2014 and anticipated 12 to 14 week 
lead time to fabricate the replacement actuators, staff recommends delegating authority to the 
Director of Public Works to negotiate and execute CC04 to extend the original project 
completion date from February 7,2014 to May 27,2016 which will enable staff to expediently 
authorize work needed to complete the Project. Approval of these recommendations will allow 
for the proper completion of the Project and provide staff with the flexibility to efficiently and 
effectively respond to unforeseen or changed conditions for the remaining duration of the 
Project. 

EVALUATION AND FOLLOW-UP 

No other follow-up action with the City Council is expected at this time. A progress report on 
this and other RWF capital projects will be made to the Transportation and Environment 
Committee and the City Council on a semiannual basis. Monthly progress reports will also be 
submitted to the Treatment Plant Advisory Committee (TPAC) and posted on the City's website. 
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POLICY ALTERNATIVES 

Alternative #1: Do not approve an increase to the construction contingency amount and do not 
delegate authority to the Director of Public Works to negotiate and execute CC04. 
Pros: The additional cost associated with contingency increase and CC04 will not be incurred. 
Cons: The Project would not be complete. Staff will not be able to negotiate and execute 
additional change orders above and beyond the contingency budget. The incompatible actuators 
will prevent the testing and operation of the flowmeters and flow control valves that regulate the 
clarifier influent flows for optimal performance and hence reduce the capacity of RWF 
nitrification clarifiers in service. Additional delays and cost will be incurred if the contractor 
pursues its claim for substantial delay. 
Reasons for not Recommending: Given that this Project is already near completion and the 
nitrification clarifiers must be put back in operation, staff believe that increasing the contingency 
amount is the most expedient and equitable course to complete the Project. If CC04 is not 
approved, the Project will have to be completed through alternative and more expensive 
procurement methods. In addition, the contractor may pursue claims for additional costs, 
including those set forth in its Notice of Potential Claim and COR#4. 

PUBLIC OUTREACH 

This memorandum will be posted on the City's website for the March 15, 2016 City Council 
agenda. 

COORDINATION 

This Project and memorandum have been coordinated with the City Manager's Budget Office 
and the City Attorney's Office. This item is scheduled to be heard at the March 10,2016 TP AC 
meeting. 

COST SUMMARY/IMPLICATIONS 

1. AMOUNT OF RECOMMENDATION: $92,970 

2. COST OF CONTRACT 
Original Construction Contract Amount 
Original Contingency Amount 
Original Total Contract Amount 
Contingency Increase 
Total Contract Amount 

$270,300 
27,030 

297,330 
92,970 

$390,300 

3. SOURCE OF FUNDING: 512 - San Jose-Santa Clara Treatment Plant Capital Fund. 
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BUDGET REFERENCE 

The table below identifies the fund and appropriation to fund the contract recommended as 
part of this memorandum and remaining project costs. Remaining project costs include 
$92,970 for increased construction contingency and $10,000 for project/construction 
management and closeout. 

Fund 
# 

Appn 
# Appn. Name 

Total 
Appn 

Amt. for 
Contract 

2015-2016 
Adopted 
Capital 

Budget Page 

Last Budget 
Action (Date, 

Ord. No.) 
Remaining Project Costs $102,970 
Remaining Funding Available 
512 4332 Equipment 

Replacement 
$1,663,000 $92,970 < OO

 
00

 

06/23/2015 
Ord. No. 
29589 

Total Current Funding Available $1,663,000 $92,970 

CEOA 

Exempt, File No. PP12-094. 

/s/ /s/ Ashwini Kantak for 
BARRY NG KERRIE ROMANOW 
Director of Public Works Director, Environmental Services 

For questions please contact John Cannon, Principal Engineer, Department of Public Works, at 
(408) 535-8340. 

























CITY OF OS 

SANfOSE Sam T, Liccardo 
CAPITAL OF SILICON VALLEY MAYOR 

February 12, 2016 

Dear Tributary Agencies, 

I am responding to a letter dated February 11, 2016 submitted to Treatment Plant 
Advisory Committee ("TPAC") from your respective agencies. While the letter was addressed 
to TP AC, I would like to respond as the Mayor of San Jose. The City of San Jose's staff have 
continued to communicate and demonstrate a consistent intent to negotiate concerns over the 
Capital Improvement Program and the Master Agreements. 

At the January TP AC meeting, when I raised the issue of the extensive Public Records 
Act (PRA) submitted by your agencies on January 12, 2016,1 was hoping we could move 
forward towards resolution. Instead, your agencies responded by voting against a budget 
allocation for negotiations and by filing Breach of Contract claims on January 25, 2016. It was 
in response to those claims that we submitted a PRA in order to adequately prepare a defense. 

Despite your votes against negotiations, the City Council approved a mid-year budget 
adjustment for negotiations on February 9th, 2016 and is now prepared to begin a mediated 
discussion. 

If the Tributary Agencies desire to withdraw the claim, we are prepared to continue a 
course where issues can be resolved through mediation, not litigation. 

Sam Liccardo 
Mayor 

CC: Jose Esteves, Mayor, City of Milpitas 
City Council, City of Santa Clara 
Board of Directors, Cupertino Sanitary District 
Board of Directors, West Valley Sanitation District 
Board of Directors, County Sanitation Districts Nos. 2-3 
Board of Directors, Burbank Sanitary District 

Sincerely, 

200 East Santa Clara Street, 18th Floor San Jose, CA 95113 tel (408) 535-4800 fax (408) 292-6422 wrvw.sjmayor.org 

CS ©ABA83 







City Manager's Contract Approval Summary
For Procurement and Contract Activity between $100,000 and $1.08 Million for Goods and $100,000 and $270,000 for Services

Description of Contract Activity 
1 Fiscal 

Year

Req#/ 

RFP#
PO# Vendor/Consultant

Original             $ 

Amount
Start Date End Date

Additional      

$ Amount

Total               

$ Amount
Comments

OVERHAUL OF TPS & FLOWAY PUMPS TO 

INCLUDE PULL, INSPECTION OVERHAUL AND 

REINSTALL AS NEEDED.

15-16 21802 52348 MARTECH, INC $150,000 2/1/2016 1/31/2017

ENGINE CONTROL SYSTEM UPGRADE FOR 

ENGINE 2 AND 3 
15-16 21894 79023

COASTAL IGNITION & CONTROL 

INC
$408,275 2/15/2016 2/14/2017

LABOR, EQUIPMENT, AND MATERIALS FOR 

CRANE UPGRADE AND REPAIR SERVICES
15-16 21964 52354 GP CRANE & HOIST SERVICES $100,000 12/1/2015 11/30/2016

WEED ABATEMENT SERVICE 15-16 22027 52390 LONG'S CUSTOM DISCING, INC $110,000 2/1/2016 1/31/2017

TEMPORARY PERSONNEL - ASSISTANT 

ENVIRONMENTAL INSPECTOR (2)
15-16 22038 52403 TRENDTECH INC $119,000 1/1/2016 6/30/2016

TEMPORARY  PERSONNEL - LABORATORY 

TECHNICIAN I (3)
15-16 22122 52356 KELLY SERVICES $106,080 1/10/2016 6/30/2016

PRE-DESIGN AND DESIGN TECHNICAL 

SUPPORT SERVICES FOR COGENERATION 

FACILITY

15-16 AC27060 BLACK & VEATCH $1,240,888 12/11/2015 6/30/2019

SERVICE ORDER #1                 

(MASTER AGREEMENT TERM 

8/26/15-6/30/19)

1
 This report captures completed contract activity (Purchase Order Number, Contract Term, and Contract Amount)

FEBRUARY 1, 2016 - FEBRUARY 29, 2016

File: FEB 2016/15-16
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