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4:00 p.m. December 8, 2016 Room 1734  

 

1. ROLL CALL 
 

2. APPROVAL OF MINUTES 

 

A. October 13, 2016 

 

3. UNFINISHED BUSINESS/REQUEST FOR DEFERRALS 

 

4. DIRECTOR’S REPORT  
 

           A.        Directors Report (verbal) 

 Monthly Progress Report 

 

5. AGREEMENTS/ACTION ITEMS    

 

A.     Broker, Administrative, and Claims Services to Implement an Owner Controlled 

    Insurance Program for the San Jose – Santa Clara Regional Wastewater Facility  

    Capital Improvement Program 

 

    Staff Recommendation: Accept the report on the Request for Proposal and adopt 

    a resolution authorizing the City Manager to: 

(1) Negotiate and execute an agreement with Alliant Risk Services, Inc. to 

provide broker, claims, and administrative services to establish and maintain a 

multiline, rolling Owner Controlled Insurance Program for capital 

improvements at the San José – Santa Clara Regional Wastewater Facility for 

the term December 14, 2016 through December 13, 2021, with maximum 

compensation of $900,000, subject to the appropriation of funds. 

(2) Exercise up to two five-year options to extend the term of the Agreement 

through December 13, 2031, with maximum compensation not to exceed 

$245,000 annually, subject to the appropriation of funds.  

 

    This item is scheduled for consideration by the City Council on  

    December 13, 2016.  

 

 

 



6. OTHER BUSINESS/CORRESPONDENCE 

 

 

7. STATUS OF ITEMS PREVIOUSLY RECOMMENDED FOR APPROVAL BY 

 TPAC 

                       

A.     San José – Santa Clara Regional Wastewater Capital Improvement Program 

    Semiannual Status Report  

 

    Staff Recommendations: Accept the semiannual progress report on the San José- 

    Santa Clara Regional Wastewater Facility Capital Improvement Program for the  

    period January through June 2016.  

 

                      The progress report was approved by the City Council on October 25, 2016.  

 

B.     Master Consultant Agreement with Brown and Caldwell Inc. for  

    Engineering Services as Owner’s Advisor for the 7758 – Digested Sludge 

    Dewatering Facility Project at the San Jose- Santa Clara Regional Wastewater 

    Facility  

 

                      Staff Recommendation: Approve a Master Consultant Agreement with Brown and 

                      Caldwell to provide engineering services as owner’s advisor for the 7758 –  

                      Digested Sludge Dewatering Facility at the San José- Santa Clara Regional  

                      Wastewater Facility from the date of execution through December 31, 2023, in a  

                      Total amount not to exceed $7,700,000, subject to the appropriation of funds. 

 

                      The proposed recommendation was approved by the City Council on  

                      October 25, 2016.  

 

C.     Actions Related to the Purchase Order for Mechanical Maintenance and Repair 

    Services  

 

    Staff Recommendation: Adopt a resolution to authorize the City Manager to: 

(3) Execute a Purchase Order with Monterey Mechanical Company 

(Oakland,CA) to provide all labor, material, and equipment for mechanical 

maintenance and repair services for various wastewater treatment projects at  

the Regional Wastewater Facility for the term November 1, 2016 through  

October 17, 2017, in a total amount not to exceed $290,000. 

(4) Exercise up to four one-year options to extend the term of the Purchase Order 

through October 31, 2021, for an aggregate maximum compensation amount 

of $1,200,000, subject to the annual appropriation of funds. 

 

                     The proposed resolution was adopted by the City Council on  

                     October 25, 2016.  

 

 

 

 

 

 



D.     Purchase of California Carbon Allowances 

                        

                      Staff Recommendation: Approve the Agreement between the City of San Jose and  

                      Vitol, Inc., which is approved by the California Air Resources Board for the  

                      purchase pf California Carbon Allowances for the San José-Santa Clara Regional  

                      Wastewater Facility, as part of the California Cap-and-Trade Program, for an  

                      amount not to exceed $310,000.  

 

                      The proposed resolution was adopted by the City Council on  

                      October 25, 2016.  

 

 

8. REPORTS 

 

A. Open Purchase Orders Greater Than $100,000 (including Service Orders) 

 

The attached monthly Procurement and Contract Activity Report summarizes the 

purchase and contracting of goods with an estimated value between $100,000 and 

$1.08 million and of services between $100,000 and $270,000. 

 

 

9. MISCELLANEOUS 

 

A. The next monthly TPAC Meeting is January 12, 2017, at 4:00 p.m., City Hall, 

Room 1734.   

 

10. OPEN FORUM 

 

 

11. ADJOURNMENT 

 

 

NOTE:  If you have any changes or questions, please contact Melrose Cacal, Environmental 

Services (408) 975-2547. 

 

To request an accommodation or alternative format for City-sponsored meetings, events or 

printed materials, please contact Melrose Cacal (408) 975-2547 or (408) 294-9337 (TTY) as 

soon as possible, but at least three business days before the meeting/event.  

 

Availability of Public Records. All public records relating to an open session item on this 

agenda, which are not exempt from disclosure pursuant to the California Public Records Act, 

that are distributed to a majority of the legislative body will be available for public inspection 

at San Jose City Hall, 200 East Santa Clara Street, 10th Floor, Environmental Services at the 

same time that the public records are distributed or made available to the legislative body. 



 

MINUTES OF THE  

SAN JOSÉ/SANTA CLARA 

TREATMENT PLANT ADVISORY COMMITTEE 

City Hall, Council Chambers 

Thursday, October 13, 2016 at 4:00 p.m. 

 

1. ROLL CALL 

Minutes of the Treatment Plant Advisory Committee convened this date at 4:02 p.m.  Roll call 

was taken with the following members in attendance: 

 

Committee Members: Jose Esteves, Pat Kolstad, Patrick Kwok (alternate), Sam Liccardo, 

Manh Nguyen, Pierluigi Oliverio, Dave Sykes, Steven Leonardis, Teresa O’Neill  

 

Absent: Committee Member John Gatto  

 

2. APPROVAL OF MINUTES 

 

A. September 8, 2016 

Item 2.A. was approved to note and file. 

Ayes – 7 (Esteves, Kolstad, Kwok, Liccardo, Nguyen, Oliverio, Sykes) 

Nayes – 0 

Absent – 2 (Leonardis, O’Neill) 

 

3.       UNFINISHED BUSINESS/REQUEST FOR DEFERRALS 

        
 

4. DIRECTORS REPORT 

 

A. Directors Report (verbal)  

 Monthly Progress Report  

 

Director Kerrie Romanow announced the retirement of Deputy Director 

Joanna De Sa and acknowledged her contributions to the City of San José.  

     

5. AGREEMENTS/ACTION ITEMS   

              

A.   San José – Santa Clara Regional Wastewater Facility Capital Improvement Program 

  Semiannual Status Report 

 

  Staff Recommendations: Accept the semiannual status report on the San José-  

  Santa Clara Regional Wastewater Facility Capital Improvement Program for the  

  Period January through June 2016.  

 

                    This item is scheduled for consideration by the City Council on  

                    October 25, 2016.  

 

                    Deputy Director Julia Nguyen and Principal Engineer John Cannon presented on this  

                    item.  
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                    Committee Member Kwok requested a report of all active Regional Wastewater  

        Facility Capital Improvement Program consultant agreements and service orders, a request  

        he stated he had already made at a previous TPAC meeting.  Assistant Director Ashwini  

        Kantak responded that, as requested, such a report was already being provided to staff  of 

        all the Agencies on a quarterly basis, however in the future, City staff would also send this  

        report directly to TPAC members.  

 

                     Chair Liccardo inquired if the list of 25 active projects were on track in terms of schedule  

                     and expenditures.  Assistant Director Ashwini Kantak responded that the majority of  

                     projects are currently progressing as planned; project schedules for a few projects  

                     had been adjusted based on resource and funding availability.  Future CIP reports could  

                     provide additional detail on project status. 

 

                    On a motion made by Committee Member Oliverio and a second by Committee  

                    Member Kolstad, TPAC recommended approval of staff’s recommendation for 

                    Item 5.A.  

 

                    Ayes – 9 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Nguyen, Oliverio, O’Neill,  

                    Sykes)  

                    Nayes – 0 

                    Absent – 0  

                     

B.   Master Consultant Agreement with Brown and Caldwell, for Engineering Services 

  as Owner’s Advisor for the 7758 – Digested Sludge Dewatering Facility Project 

  at the San Jose – Santa Clara Regional Wastewater Facility  

 

  Staff Recommendation: Approve a Master Consultant Agreement with Brown and  

  Caldwell to provide engineering services as owner’s advisor for the 7758 –  

  Digested Sludge Dewatering Facility at the San José – Santa Clara Regional  

  Wastewater Facility from the date of execution through December 31, 2023, in a total 

  amount not to exceed $7,700,000, subject to the appropriation of funds.   

 

                     This item is scheduled for consideration by the City Council on 

                     October 25, 2016.  

 

                     Program Manager Colin Page presented on this item. 

 

                     On a motion made by Committee Member Oliverio and a second by Committee  

                     Member Kolstad, TPAC recommended approval of staff’s recommendations for 

                     Item 5.B.  

 

                     Ayes – 8 (Kolstad, Kwok, Leonardis, Liccardo, Nguyen, Oliverio, O’Neill, Sykes)            

                     Nayes – 1 (Esteves) 

                     Absent – 0 

 

                     Committee Member Esteves expressed that his opposition was due to the fact that 

                     amendments to the Master Agreements have not been negotiated.   
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C.    Actions Related to the Purchase Order for Mechanical Maintenance and Repair  

   Services  

 

   Staff Recommendation: Adopt a resolution authorizing the City Manager to: 

(1) Execute a Purchase Order with Monterey Mechanical Company 

(Oakland, CA) to provide all labor, material, and equipment for mechanical 

Maintenance and repair services for various wastewater treatment projects at 

the Regional Wastewater Facility for the term November 1, 2016 through 

October 31, 2017, in an amount not to exceed $290,000. 

(2) Exercise up to four one-year options to extend the term of the Purchase Order 

through October 31, 2021, for an aggregate maximum compensation amount of 

$1,200,000, subject to the annual appropriation of funds. 

 

                      This item is scheduled for consideration by the City Council on 

                      October 25, 2016.  

 

                      On a motion made by Committee Member Oliverio and a second by Committee  

                      Member Kolstad, TPAC recommended approval of staff’s recommendation  

                      for Item 5.C. 

 

                      Ayes – 9 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Nguyen, Oliverio, O’Neill  

                      Sykes) 

                      Nayes – 0 

                      Absent – 0 

 

D.     Purchase of California Carbon Allowances  

 

    Staff Recommendation: Approve the Agreement between the City of San José and 

    Vitol, Inc., which is approved by the California Air Resources Board for the purchase 

    of California Carbon Allowances for the San José - Santa Clara Regional Wastewater 

    Facility, as part of the California Cap-and-Trade Program, for an amount not to  

    exceed $310,000.  

 

    This item is scheduled for consideration by the City Council on  

    October 25, 2016.  

 

                      Committee Member Kwok asked what steps city staff is taking to mitigate potential risks  

                       of re-entering into the California Cap-and- Trade Program (CATP).   

 

                       Assistant Director Ashwini Kantak explained that the RWF entered the CATP in 2013  

                       due to failure of the digester gas holder and failure of landfill gas infrastructure. Upon  

                       entering the CATP, an entity is required to continue to be in program through two  

                       compliance periods. Since 2013 staff has been very closely monitoring and managing the  

                       purchase of natural gas and electricity and this has enabled the RWF to stay under the  

                       25,000 metric ton threshold. The RWF anticipates staying under the cap until the new  

                       Cogeneration Facility comes online in 2019.  At that time, staff will bring forward a  

                       comprehensive energy generation and management strategy at the RWF.  
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                    On a motion made by Committee Member Oliverio and a second by Committee  

                    Member Kolstad, TPAC recommended approval of staff’s recommendation  

                    for Item 5.D. 

 

                    Ayes – 9 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Nguyen, Oliverio, O’Neill,     

                    Sykes) 

                    Nayes – 0 

                    Absent – 0 

 

 

6. OTHER BUSINESS/CORRESPONDENCE 

 

A.   Information Memorandum: Public Art Appropriation Review  

 

         Assistant Director Ashwini Kantak re-iterated that the memo formalized adjustments  

                    made to the 2015-2016 Capital Improvement Program budget. Many of the projects  

                    were not subject to the Public Art Allocation due to the fact that they were  

        rehabilitation projects and not new construction projects.  The City of San José, City of  

        Santa Clara, and each tributary agency will be credited for their share of the Public Art  

                    Appropriation during the third quarter reconciliation.  Interest will be factored into the  

                    final amount as is typically done for the overall adjustment.   

 

 

7. STATUS OF ITEMS PREVIOUSLY RECOMMENDED FOR APPROVAL BY TPAC 

 

A. Master Consultant Agreement with Kennedy/Jenks Consultants, Inc. for Engineering 

Services for the 7760 – Facility Wide Water Systems Improvements Project at the 

San Jose- Santa Clara Regional Wastewater Facility  

 

                     Staff Recommendation: Approve a Master Consultant Agreement with Kennedy/ 

                     Jenks Consultants, Inc. to provide engineering services for the 7760 – Facility  

                     Wide Water Systems Improvements Project at the San José – Santa Clara Regional 

                     Wastewater Facility from the date of execution through June 30, 2023, in a total 

                     amount not to exceed $2,100,00, subject to the appropriation of funds.  

 

                     The proposed recommendation was approved by the City Council on  

                     September 20, 2016. 

 

B. Report on Request for Proposal for Broker, Administrative, and Claims Services to 

Implement an Owner Controlled Insurance Program for the San Jose – Santa Clara 

Regional Wastewater Facility Capital Improvement Program  

 

Staff Recommendations: Accept the report on the Request for Proposal and  

adopt a resolution authorizing the City Manager to: 

(1) Negotiate and execute an agreement with Alliant Risk Services, Inc. to provide 

broker, claims, and administrative services to establish and maintain a multiline, 

rolling Owner Controlled Insurance Program for capital improvements at the 
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Regional Wastewater Facility for the term September 20, 2016 through September 

19, 2021, with a maximum compensation amount of $1,025,00 for the initial five 

year term, not to exceed $245,000 per year.  

(2) Exercise up to two five-year options to extend the term of the Agreement after the 

initial term through September 2031, subject to the appropriation of funds, with  

maximum compensation not to exceed $245,000 per year.  

 

                      On September 20, 2016, City Council discussed this item.  Based on questions  

          raised about a protest, Council rejected all bids and directed staff to re-bid the  

                      project.  

 

C. Approval of Citywide Insurance Renewals  

 

                     Staff Recommendation: Adopt a resolution authorizing the Director of Finance to: 

(a) Select and purchase certain City property and liability insurance policies for the 

period October 1, 2016 to October 1, 2017 at a total cost not to exceed $1,750,000, 

with the following insurance carriers: 

(1) American Home Assurance Company for Property & Casualty Insurance, 

including Boiler & Machinery. 

(2) Old Republic Aerospace, Phoenix Aviation Managers, for Airport Owners and 

Operators Liability including War Risks & Extended Perils Coverage (Primary 

and Excess) and Police Aircraft Hull & Liability including War Risks & 

Extended Perils. 

(3) The Travelers Indemnity Company of CT for Automobile Liability, or other 

insurance carriers that the City is currently in negotiations with, (Airport fleet 

vehicles including Shuttle Buses, Regional Wastewater Facility fleet vehicles, 

and Airport Shuttle Bus physical damage). 

(4) QBE Specialty Insurance Company for Secondary Employment Law 

Enforcement Professional Liability. 

(5) National Union Fire Insurance Company of Pittsburg, PA for Life/Accidental 

Death and Dismemberment Policy for the Police Air Support Unit.    

(b) Select and purchase Government Fidelity/Crime Coverage for the period 

December 18, 2016 to December 18, 2017, at a cost not to exceed $26,000.  

 

                     The proposed resolution was adopted by the City Council on 

                     September 20, 2016. 

 

D. Burrowing Owl Habitat Improvements at the San Jose- Santa Clara Regional  

Wastewater Facility 

 

Staff Recommendation: Accept this progress report highlighting the ongoing 

habitat management activities for the Western Burrowing Owl on San José- 

Santa Clara Regional Wastewater Facility bufferlands.  

 

The progress report was accepted by the Transportation and Environment 

Committee on September 12, 2016 and by the City Council on October 4, 2016.  

 



Page 6 

TPAC Minutes 

10-13-16 

 

 
E.  Master Consultant Agreement with Williams, Adley, & Company- CA, LLP for 

8132 – Audit Services for the San Jose- Santa Clara Regional Wastewater Facility  

 

Staff Recommendation: Approve a Master Consultant Agreement with Williams,  

Adley, & Company – CA, LLP to provide audit services for the Capital Improvement 

Program at the San José- Santa Clara Regional Wastewater Facility from the date of  

Execution through December 21, 2021 in a total amount not to exceed $1,000,000,  

subject to the appropriation of funds.  

 

The proposed recommendation was accepted by the City Council on  

September 20, 2016.  

 

F. Contract Change Order No. 12 for 7394 – Emergency Diesel Generator Package  

2A Project  

 

Staff Recommendation: Approve a Contract Change Order for a credit to the City in  

the amount of $718,000 and extend the construction completion date from January 11, 

2017 to February 22, 2017 for the Emergency Diesel Generator Package 2A Project. 

 

The proposed recommendation was approved by the City Council on  

September 20, 2016.  

 

                     Assistant Director Ashwini Kantak mentioned that Item 7.B. received Council  

                     direction to reject all bids due to questions raised through a protest.  City staff  

                     is currently in the process of a re-bidding the proposal and that a revised  

                     recommendation would be brought forward to TPAC and Council in December 2016.   

                     

 

8. REPORTS 

 

A.   Open Purchase Orders Greater Than $100,000 (including Service Orders)  

 

  The attached monthly Procurement and Contract Activity Report summarizes the  

  Purchase and contracting of goods with an estimated value between $100,000 and  

  $1.08 million of services between $100,000 and $270,000. 

 

            Item 8.A. was approved to note and file.  

 

            Ayes – 9 (Esteves, Kolstad, Kwok, Leonardis, Liccardo, Nguyen, Oliverio, O’Neill, Sykes) 

            Nayes – 0 

            Absent – 0  
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9. MISCELLANEOUS  

 

A. The next monthly TPAC Meeting is November 10, 2016, at 4:00 p.m., City Hall,   

Room 1734.  

 

 

10. OPEN FORUM 

 

A.  Dean Stanford, Seth LaForge, Eduardo Morales, Gus Meyner, Andrew Spencer, and   

 Paul Slavik spoke in support of opening a zero emission recreational vehicle park in  

 San José.  

 

 Committee Member Esteves inquired if the subject was within TPAC’s perview and   

 suggested that this item be agendized for a future TPAC meeting.  Director Romanow   

 indicated that although there is recreational land set aside in the Plant Master  

 Plan; there is no direction from the City Council or City Manager’s Office to work on   

 this effort at this time.  Chair Liccardo concurred with this statement and the item was   

 not agendized for future discussion.  

 

             

11. ADJOURNMENT 

 

      A.   The Treatment Plant Advisory Committee adjourned at 4:47 p.m. 

 

 

 

 

 

 

 Sam Liccardo, Chair 

 TREATMENT PLANT ADVISORY COMMITTEE 
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Capital Improvement Program 

Monthly Status Report: October 2016 
December 1, 2016 

This report summarizes the progress and accomplishments of the Capital Improvement Program (CIP) for the San José-
Santa Clara Regional Wastewater Facility (RWF) for October 2016.  

Report Contents  

Project Delivery Model ............................................................................................................................................................ 2 
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Active Construction Projects – Aerial Plan ............................................................................................................................ 16 
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Project Delivery Model 
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Program Summary 
October 2016 

In October, the CIP progressed on multiple fronts, including advancing two projects through the Project Delivery Model 
(PDM) stage gate process: the Blower Improvements Project (Authorization to Proceed), and the Headworks Critical 
Improvements Project (Authorization to Bid). 

In additional developments, CIP staff: 

 Presented recommendations to the Treatment Plant Advisory Committee (TPAC) and City Council (Council) to 
award Brown and Caldwell a master consultant agreement (MCA) to provide Owner’s Advisor engineering services 
for the Digested Sludge Dewatering Project; and accept the January-June 2016 CIP Semi-annual Status Report. 
Both recommendations were approved. 

 Advertised a Request for Qualifications (RFQ) for firms interested in providing programwide industrial hygienist 
services for the RWF. The scope of these services includes assessing existing conditions and testing for hazardous 
materials; providing field testing services; preparing construction specifications, remediation, and compliance plans 
that will satisfy the state’s Division of Occupational Safety and Health requirements and all other applicable codes 
and standards; and monitoring as necessary during CIP Project construction. 

Design work was completed on the Headworks Critical Improvements Project this month. The Cogeneration Facility Design-
Build Project continued to progress through preliminary design work stages. Staff will recommend a preferred engine and 
gas purification early works package in November. Conceptual design and alternatives analysis work continued on the 
Headworks Improvements, New Headworks, Filter Rehabilitation, and Nitrification Clarifier Rehabilitation projects. The 
Conceptual Design Report was completed for the Blower Improvements Project; detailed design work will commence on 
the project next month. Condition assessment work progressed on the Filter Rehabilitation and Nitrification Clarifier 
Rehabilitation projects. Both projects will complete condition assessment activities next month, and then will begin 
alternative analysis and conceptual design tasks. Service orders negotiations for the Advanced Facility Control and Meter 
Replacement Project were completed this month. Condition assessment work will commence in November. 

Construction work continued at the RWF on the Emergency Diesel Generators, Digester Gas Compressor Upgrade, Iron 
Salt Feed Station, Fiber Optic Connection, Construction-Enabling Improvements, and Digester and Thickener Facilities 
Upgrade projects. Staff carried out a number of major process shutdowns to isolate sections of the RWF and allow 
construction to progress for the Digester and Thickener Facilities Upgrade Project. These shutdowns revealed major 
damage to a critical, 78-inch effluent pipeline. Further investigations are ongoing to evaluate necessary repairs and design 
modifications. Pre-construction activities also commenced on the Plant Instrument Air System Upgrade Project this month. 

Look Ahead 

In November, CIP project teams and associated design consultants will move forward with design, condition assessment, 
and alternatives analysis work for the Headworks Improvements, New Headworks, Cogeneration Facility, Filter 
Rehabilitation, Blower Improvements, Nitrification Clarifiers Rehabilitation, and Advanced Facility Control and Meter 
Replacement projects. The Headworks Critical Improvements Project will be advertised for construction in November. 
Applications and discussions with the State Water Resources Control Board relating to Clean Water State Revolving Fund 
(SRF) funding for the Digester and Thickener Facilities Upgrade and Cogeneration Facility projects will also continue. 

Staff will continue with efforts related to consultant procurements and service orders, including for the Aeration Tanks 
Rehabilitation, Facility-wide Water Systems Improvement, Switchgear S40 Upgrade, M4 Replacement, G3 and G3A 
Removal, Digested Sludge Dewatering Facility, Support Building Improvements, and Yard Piping and Road Improvements 
projects. An RFQ for Owner’s Advisor services for the Yard Piping and Road Improvements Project will also be advertised 
in December. In January 2017, staff will recommend that TPAC and Council award an engineering services MCA for the 
Support Buildings Improvement Project. 

Construction activities will continue on the Emergency Diesel Generators, Digester Gas Compressor Upgrade, Iron Salt 
Feed Station, Fiber Optic Connection, Digester and Thickener Facilities Upgrade, Construction-Enabling Improvement, and 
Plant Instrument Air System Upgrade projects.  
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Program Highlight – Condition Assessment Procedure 
An essential element in the ongoing effort to rebuild the aging RWF is condition 
assessment. RWF treatment processes and support facilities date from the early 1960s 
and are in varying states of operability due to intensity of use, maintenance, and 
environmental conditions. The CIP is comprised of projects to rebuild the RWF. Most 
CIP projects include condition assessments to examine the current state of facilities’ 
structural, mechanical, electrical, and instrumentation/controls systems conditions, 
determine their remaining useful life, and identify needed repairs or replacements to 
extend service. Techniques and methods to inspect, observe, and measure RWF 
facilities’ conditions include visual observation, the use of remotely operated cameras, 
concrete coring, electronic sensing devices, laser scanners, and the use of underwater 
divers. During inspections, teams strictly adhere to confined space procedures; 
however, as a precaution, rescue teams are also on site to safely recover inspection 
teams should unexpected difficulties arise.  

When design engineering consultants are appointed, one of their first tasks is to conduct 
condition assessments of the facilities within their scope of services. This assessment 
analyzes all aspects of treatment and support systems, and evaluates whether facilities 
can be effectively operated and maintained in their current condition. The condition 
assessment also identifies and prioritizes specific areas that need repairs or 
replacement. The consultant then develops alternatives for implementing the necessary 
improvements, taking into account products and materials, construction sequencing 
strategies, and probable cost of construction. At the conclusion of the condition 
assessment, the consultant presents an analysis of improvement alternatives together 
with a recommended preferred alternative that will support continued regulatory 
compliance and operational flexibility, and that falls within the allocated construction 
budget. 

RWF facilities to be inspected as part of an assessment are usually operational with the consequent hazards that presents. 
To complete an assessment, staff must often plan and carry out one or more process shutdowns, described in detail in the 
September 2016 Monthly Status Report. When a process shutdown is required, planned, approved, and implemented, the 

condition assessment team must be ready to do its work at 
the low-flow period of the day – usually from 2:00 a.m. to 
6:00 a.m. During this time, Operations and Maintenance 
(O&M) staff must operate the facility to limit flow to selected 
structures while maintaining compliance with the RWF’s 
discharge permit, and maintaining the supply of treated 
wastewater to the South Bay Water Recycling system. 

CIP project condition assessments have been carried out, 
or are planned, this fiscal year for Blowers Improvement, 
Filter Rehabilitation, Nitrification Clarifiers Rehabilitation, 
Advanced Facility Control and Meter Replacement, Facility-
wide Water Systems Improvement, Support Building 
Improvements, and Aeration Tanks Rehabilitation projects.

Figure 1: Technological devices 
such as the Pipeline Inspection 
and Condition Analysis’ Seesnake
allow visual and electronic
inspection of flooded piping. 

Figure 2: Concrete scanning and coring to evaluate structural
conditions in the Filter Block. 
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Program Performance Summary 
Eight key performance indicators (KPIs) have been established to measure overall CIP success. Each KPI represents a 
metric that will be monitored on a regular frequency. Through the life of the CIP, KPIs will be selected and measured that 
best reflect the current program. 

Program Key Performance Indicators – Fiscal Year 2016-2017  

  

Notes 

1. The Blower Improvements Project successfully passed Stage Gate 3: Authorization to Proceed and the Headworks Critical Improvement Project 
successfully passed Stage Gate 5: Authorization to Bid. 

2. The CIP baseline budget was reduced by a net $10 million as the $11 million budget for repayment of SRF loan and debt service associated 
with South Bay Water Recycling (SBWR) was removed from CIP reporting totals. Additionally, $1 million was added to the CIP budget from the 
fall budget clean up. 

3. The fiscal year-end projection has increased due to an increase in anticipated encumbrances, but the reported value is less than last month due 
to the removal of SBWR expenditures from CIP reporting totals. 

4. The CIP advertised the Programwide Industrial Hygienist Services RFQ on October 31. The RFQ for consultant services for the Yard Piping & 
Road Improvements Project was not advertised as originally anticipated. 

5. The City staffing level KPI for planned recruitments for positions that are vacant at the start of the fiscal year is measured quarterly; all other 
KPIs are measured monthly. KPI measurement does not account for staff turnover throughout the fiscal year. 
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Program Cost Performance Summary 
This section summarizes CIP cost performance for all construction projects and non-construction activities for fiscal year 
(FY)16-17 and for the 2017-2021 CIP. 

Adopted 2017-2021 CIP Expenditure and Encumbrances  

FY14-15 and FY15-16 expenditures have been adjusted to reflect the CIP portion of the Treatment Plant Capital Fund (Fund 
512), excluding South Bay Water Recycling and Urgent and Unscheduled Cost ($2.6 million and $1.5 million, respectively). 

 

Notes: 

Expenditure: Actual cost expended, either by check to a vendor or through the City’s financial system, for expenses such 
as payroll or non-personal expenses that do not require a contract. Expenditures to date decreased this month as the 
expenses associated with the SBWR loan and debt service payments have been removed. 

Encumbrance: Financial commitments, such as purchase orders or contracts, that are committed to a vendor, consultant, 
or contractor. The encumbrance reserves the funding within the appropriation and project. 

Encumbrance Balance: The amount of the remaining encumbrance committed after payments. 

Budget: Adopted 2017-2021 CIP Budget, which is new funding plus rebudgeted funds. Budget decreased this month as the 
budget associated with the SBWR loan and debt service payments have been removed. 

Carryover: Encumbrance balances at the end of a fiscal year become carryover funding. Carryover is different from 
rebudgeted funds, in that it automatically utilizes funding that was previously committed, but not yet paid. 
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Fiscal Year 2016-2017 Program Budget Performance 

This budget comprises the FY16-17 budget of $114 million, plus carryover of $152 million. The budget excludes Reserves, 
Ending Fund Balance, South Bay Water Recycling, Public Art, and Urgent and Unscheduled Rehabilitation items.  

 

Notes: 
1. Committed costs are expenditures and encumbrance balances, including carryover (encumbrance balances from the previous fiscal 

year).  
2. The forecasted variance between budget and expenditures can be primarily attributed to the following factors: 

a. Expenses anticipated for the pre-purchase of blowers for the Blower Improvements Project are no longer required this fiscal 
year. Originally, the project had identified a potential need to pre-purchase blowers to meet schedule constraints. As design 
progressed, this pre-purchase was deemed unnecessary. The equipment will now be purchased in FY17-18 as part of the 
construction contract. 

b. Several encumbrances for consultant services are either anticipated to be lower than budgeted or are no longer anticipated 
this fiscal year. 

c. Estimated personal services are anticipated to be under budget. Several authorized positions are currently vacant, resulting 
in lower than budgeted personal services expenses. 

d. Recurring appropriations such as Equipment Replacement and Plant Infrastructure Improvements are included in the 
budget, but not anticipated at this time to be expended. 
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Project Performance Summary 

There are currently seven active projects in the construction or post-construction phases, with an additional 17 projects in 
feasibility/development, design, bid and award, or design and construction (design-build projects) phases (see PDM, page 
2). All active projects are listed in the tables below. Projects in the construction phase have established cost and schedule 
baselines and are monitored using the City’s Capital Project Management System (CPMS). Green/red icons are included 
in the table below to indicate whether these projects are on budget and schedule, using CPMS data as a source. 

Project Performance – Baselined Projects 

Project Name Phase 
Estimated 

Beneficial Use 
Date1 

Cost 
Performance

2 

Schedule 
Performance2 

1. Digester Gas Compressor Upgrade Construction Jan 2017         

2. Emergency Diesel Generators  Construction Mar 2017                         

3. Fiber Optic Connection Construction Feb 2017   

4. Construction-Enabling Improvements Construction Mar 2017   

5. Iron Salt Feed Station Construction Sep 2017   

6. Plant Instrument Air System Upgrade Construction Jan 20183   

7. Digester and Thickener Facilities 
Upgrade 

Construction Apr 2020   

 

KEY: 

Cost: On Budget >1% Over Budget 

Schedule: On Schedule >2 months delay 

 
Notes 
1. Beneficial Use is defined as work that is sufficiently complete, in accordance with contract documents, that it can be used or occupied 

by the City. Beneficial Use dates are reviewed as part of project schedule reviews. 
2. An explanation of cost and schedule variances on specific projects identified in this table is provided on page 12. 
3. The project construction Beneficial Use date will be baselined once the contractor submits their construction schedule. 
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Project Performance – Pre-Baselined Projects 

 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes 
1. Beneficial Use is defined as work that is sufficiently complete, in accordance with contract documents, that it can be used or occupied 

by the City. Beneficial Use dates are reviewed as part of project schedule reviews. 

 
  

 

Project Name 

 

Phase 

Estimated 
Beneficial Use 

Date1 

1. Headworks Critical Improvements Design Oct 2017 

2. Cogeneration Facility Design & Construction May 2019 

3. Blower Improvements Design Mar 2020 

4. Adv. Facility Control & Meter 
Replacement  

Feasibility/Development Jan 2021 

5. Headworks Improvements Feasibility/Development May 2021 

6. Switchgear S40 Upgrade, M4 
Replacement, G3 & G3A Removal 

Feasibility/Development Jul 2021 

7. Digested Sludge Dewatering Facility Feasibility/Development Dec 2021 

8. Outfall Bridge and Levee Improvements Feasibility/Development Jun 2022 

9. Filter Rehabilitation Feasibility/Development Jul 2022 

10. Facility-wide Water Systems 
Improvements 

Feasibility/Development Jul 2022 

11. New Headworks Feasibility/Development Oct 2022 

12. Nitrification Clarifiers Rehabilitation Feasibility/Development Nov 2022 

13. Yard Piping and Road Improvements Feasibility/Development Mar 2023 

14. Aeration Tanks Rehabilitation Feasibility/Development Mar 2024 

15. Tunnel Rehabilitation Feasibility/Development Nov 2025 

16. Support Building Improvements Feasibility/Development Jan 2027 

17. Lagoons & Drying Beds Retirement Feasibility/Development Apr 2027 
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Significant Accomplishments 
Biosolids Package 

Digester and Thickener Facilities Upgrade 

 Contractor Walsh Construction made significant construction progress this month including utilities and sitework 
clearance, excavation for the sludge processing facility, and the start of demolition of the digester roofs including lead 
paint abatement work. 

 Two major process shutdowns were carried out to investigate pipeline conditions and plan process bypass options. 
These investigations revealed major structural damage to a critical 78” effluent pipeline and associated concrete 
chambers. Further Investigations are currently ongoing to evaluate the necessary repairs and design modifications. 

 Staff continued to review and approve submittals, Process Shutdown Requests (PSR), and Requests for Information 
(RFI). Over 180 submittals, 30 PSRs and 140 RFIs have been received to date. EADOC document management 
implementation continues to help streamline the management and processing of all construction documents.  

Digested Sludge Dewatering Facility  

 Council approved an Owner Advisor Agreement with Brown and Caldwell on October 25, 2016. Staff and Brown and 
Caldwell have begun negotiations for the first service order to start assessing project alternatives. 

Facilities Package 

Cogeneration Facility 

 The design-builder, CH2M, submitted a cost estimate based on the Basis of Design Report completed in September. 
Estimated costs were considerably higher than the project budget. Value engineering and scope adjustments were 
evaluated to bring the project costs back in line with the budget.  

 The project team evaluated engine and gas purification packages and will recommend a preferred vendor in November. 

Construction-Enabling Improvements 

 The project team is evaluating several electrical submittals. Contractor Teichert Construction began repairing poor 
pavement on Zanker Road in advance of final paving and road-widening later this year. 

Fiber Optic Connection 

 Contractor Aegis ITS, Inc. began conduit and pull box installation and anticipates pulling fiber optic cable by early 
November. 

Support Building Improvements 

 The project team completed negotiations with the top-ranked consulting firm, and anticipates in January recommending 
Council award the MCA. Next, staff and the consultant will negotiate the first service order to start condition assessment 
work and assessing project alternatives.  

Liquids Package 

Advanced Facility Control and Meter Replacement 

 The project team issued the Notice to Proceed (NTP) to the design consultant Black & Veatch Corporation on October 
19 and commenced conceptual design work. 

 Black and Veatch submitted their draft project work plan for review and will begin work on condition assessment in 
November. 

Blower Improvements 

 The project team successfully passed the Stage Gate 3: Authorization to Proceed, moving the project into the PDM 
Preliminary Design stage. 

 The project team completed negotiating the scope of work and fees with design consultant Brown & Caldwell, issued 
the NTP on October 28, and scheduled a kickoff meeting for next month. 

Filter Rehabilitation 

 The project team held a workshop to discuss the results of the draft Tertiary Process Energy Evaluation Technical 
Memorandum. 

 Design consultant Kennedy/Jenks completed the onsite process, structural, and mechanical condition assessment of 
the tertiary filters and prepared for the effluent channel condition assessment.  
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Headworks Critical Improvements 

 CDM Smith submitted the final design drawings and specification documents. The project team successfully passed 
Stage Gate 6: Authorization to Award and Establish Baseline. The project will be advertised for construction in 
November.  

Iron Salt Feed Station 

 Contractor Anderson Pacific completed formwork for concrete footings, slabs, and walls for the iron salt station and 
began formwork for concrete footings, slabs, and walls for the polymer station. 

New Headworks 

 The project team held workshops with O&M staff to discuss results of the hydraulic analysis and preferred equipment 
technologies to finalize the alternative selection process. 

Nitrification Clarifiers Rehabilitation 

 Design consultant HDR, with assistance from O&M staff, completed the condition assessment of the nitrification clarifier 
settled sludge lines and underground utilities, and began the alternative analysis of the clarifier mechanisms. 

Power and Energy Package 

Emergency Diesel Generators 

 Contractor Anderson Pacific submitted the third-party testing report to PG&E for review and approval. 

Digester Gas Compressor Upgrade 

 Contractor Anderson Pacific successfully tested the cooling tower system. 

Plant Instrument Air System Upgrade 

 The City held a kickoff meeting and issued the NTP on October 27.  Pre-construction activities and EADOC 
implementation will commence in November. 

Studies and Programwide Services 

 The City advertised a Request for Qualifications (RFQ) for firms interested in providing programwide industrial hygienist 
services across the RWF. Staff anticipate awarding the contract in February or March. 
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Explanation of Project Performance Issues 
Emergency Diesel Generator 

The project completion schedule has been delayed approximately nine months due to the following three factors:  

 Caterpillar, the supplier of the emergency diesel generator system, encountered delays in developing the controls and 
network switches that interface with existing RWF controls. Caterpillar and Peterson Control are in the process of 
completing all outstanding items. A problem was found with the new network switches during the factory acceptance 
test. The City and the design-build team completed an engineering study and found a solution to the problem. Additional 
switches have been ordered and installed for the existing network system. Caterpillar will conduct Level 1 and Level 2 
startup process testing to test and verify that all issues have been corrected. Level 1 startup testing is ongoing. Level 2 
system testing will start after Level 1 testing has been completed. 

 Additional time is required for Pacific Gas & Electric (PG&E) to schedule the witness test of the emergency diesel 
generator equipment installation and commissioning to connect to the RWF grid. The City completed the third-party 
testing of the switchgear, power, and controls and submitted the report to PG&E for review and approval. The proposed 
onsite inspection and witness testing dates for the emergency diesel generator equipment commissioning have been 
submitted to PG&E for approval and is pending per PG&E’s available schedule. 

 A no-cost time extension change order has been processed and fully executed to split the commissioning sequence 
into two periods and ensure RWF backup power during engine modification work. The City’s phase 1 existing engine 
modification has been completed and testing is ongoing. 

Digester Gas Compressor Upgrade 

The project is over budget by approximately two percent due to increased project delivery costs associated with increased 
construction inspection requirements and an extended project timeline. 

The project Beneficial Use has been delayed primarily due to the following reasons: 

 The compressor skids needed to be reclassified from Class 1 Division 2 to Class 1 Division 1; and 

 The Bay Area Air Quality Management District (BAAQMD) had not approved digester gas flaring during the tie-in of the 
new gas piping with existing piping. 

Staff have resolved the reclassification issue. This month, BAAQMD signed a new agreement that permits the RWF to flare 
digester gas during equipment upgrades. The contractor will shut down and flare the digester gas system in early November 
to tie in the new digester inlet and discharge piping to existing piping.  
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Project Profile – Fiber Optic Connection 

The RWF relies on a microwave dish that communicates with City Hall as its primary data connection. Installed in June of 
2012, the dish is capable of data transfer speeds of up to one gigabit per second. However, the connection is susceptible 
to environmental interference–including weather–which results in frequent network access interruptions. To improve the 
RWF data network’s speed and reliability, and to provide a hard-wired connection to the City’s network, the Fiber Optic 
Connection Project was initiated. 

The Fiber Optic Connection Project installs fiber optic (FO) cable between the RWF Transmission Pump Station and the 
City’s existing FO network near Highway 237 and Zanker Road. The project uses a combination of existing conduits and 
new conduits. The contractor first checks the continuity of existing conduits, then installs new conduits to provide a path for 
FO cable between termination locations. Next, the contractor pulls FO cable through the conduit network and terminates 
the FO cable at each end. Finally, the contractor performs end-to-end testing of the installed FO cable to ensure there is no 
damage to the cable, and that the communication link from the RWF to the City network is operational. The completed 
project will provide a direct, reliable, and more secure data connection between the RWF and the City network, with greater 
data transfer capabilities. 

As of this month, the contractor has installed all conduits and verified the conduit path. The FO cable will be completely 
installed by the end of the first week of November. Fiber optic technicians are scheduled to splice and terminate the FO 
cable and perform final acceptance testing in December 2016.  

 

Figure 3: New conduits at Hwy 237 and Zanker Rd 

 

 

Figure 4: Fiber coiled in new pull box 

 

Staff encountered a significant environmental challenge several months before the start of construction. A family of 
burrowing owls–a protected species–was found at the southern end of the project. Although the discovery was good news 
for the region’s owl population, it had the potential to delay construction or add environmental cost to the project. While 
construction within 250 feet of the owl’s burrow could have been attempted with an avoidance plan and full-time monitoring 
by a qualified biologist, in the end neither option was needed, as the young fledged and the parents dispersed. By the time 
construction was set to begin, protocol-level surveys came back clear and the project was given the green light to proceed. 

Staff anticipate that the project will be completed ahead of schedule and under budget. The Beneficial Use date for the 
project is February 2017. The project budget is $705,446. 
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Regional Wastewater Facility Treatment – Current Treatment Process Flow Diagram 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5 – Current Treatment Process Flow Diagram 
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Regional Wastewater Facility Treatment – Proposed Treatment Process Flow Diagram 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6 – Proposed Treatment Process Flow Diagram 
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Active Construction Projects – Aerial Plan 

 
Figure 7 – Active Construction Projects 



COUNCIL AGENDA: 12/13/16 
ITEM: 

CITY OF Cr ^3 
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CITY OF 

Memorandum 
CAPITAL OF SILICON VALLEY 

TO: HONORABLE MAYOR 
AND CITY COUNCIL 

FROM: Julia Cooper 

SUBJECT: SEE BELOW DATE: November 21, 2016 

Approved Date lilt/l*> 
SUBJECT: BROKER, ADMINISTRATIVE, AND CLAIMS SERVICES TO 

IMPLEMENT AN OWNER CONTROLLED INSURANCE PROGRAM FOR 
THE SAN JOSE-SANTA CLARA REGIONAL WASTEWATER FACILITY 
CAPITAL IMPROVEMENT PROGRAM 

RECOMMENDATION 

Accept the report on the Request for Proposal and adopt a resolution authorizing the City 
Manager to: 

1. Negotiate and execute an agreement with Alliant Insurance Services, Inc. to provide 
broker, claims, and administrative services to establish and maintain a multiline, rolling 
Owner Controlled Insurance Program for capital improvements at the San Jose-Santa 
Clara Regional Wastewater Facility for the term December 14, 2016 through December 
13, 2021, with maximum compensation of $900,000, subject to the appropriation of 
funds. 

2. Exercise up to two five-year options to extend the term of the Agreement through 
December 13, 2031, with maximum compensation not to exceed $245,000 annually, 
subject to the appropriation of funds. 

OUTCOME 

Approval of the Agreement would enable the City to centrally manage an Owner Controlled 
Insurance Program (OCIP) to cover losses or claims arising from the performance of capital 
improvement projects at the Regional Wastewater Facility (RWF). The OCIP should result in 
cost savings and enhance risk and claims management services for the capital improvement 
programs at the RWF. 
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EXECUTIVE SUMMARY 

The RWF is in the process of implementing a $1.4 billion capital improvement program over the 
next ten years. Capital improvement programs of this size and complexity often benefit by 
having a consolidated insurance program procured and managed by either the owner or prime 
contractor. 

In April 2015, the City retained Bickmore Consultant Services, Inc. (Bickmore) to conduct a 
feasibility study to determine the best and most cost effective mechanism to insure for potential 
losses arising out of the capital improvement projects to be performed at the RWF. The 
feasibility study evaluated potential cost savings, which insurance program(s) offer the best 
insurance product for value, the ability to successfully control claims, increased safety, the 
flexibility to define and modify the program if the capital improvement projects should 
materially change, and additional resources needed to implement the selected products. 

The study concluded that a multiline, rolling OCIP had the greatest probability of cost savings to 
the City as well as meeting the City's insurance and risk program objectives. Projected savings 
from implementing an OCIP over the first five years ranged from $300,000 to $3.0 million 
depending on the actual loss exposure resulting from claims. 

Staff recommends contracting with a third party administrator for the procurement and 
administration of an OCIP for the capital improvement projects at the RWF because a 
centralized, owner controlled policy offers the greatest opportunity for savings and enhanced risk 
control and safety features for the capital improvement program. 

BACKGROUND 

Multiple capital improvement projects of differing values and complexity are to be performed at 
the RWF. The cumulative cost of these projects is expected to range from $550.0 million to 
$650.0 million in construction costs over the next five years. Currently, the projects are at 
various degrees of planning, design, and implementation, and involve typical exposures found 
with heavy civil construction. There are many products to address insurable exposures 
associated with these construction projects. 

For projects of this size and complexity, the City analyzes if a centralized or decentralized 
insurance program best meets the City's objectives for product value, control of claims 
management, increased safety, increased flexibility, and minimal use of City resources. 

An OCIP is a centrally procured and managed insurance and risk control program for a single 
construction project or a series of construction projects. An OCIP has the potential to secure an 
insurance product with higher limits and broader scope of coverage compared to traditional 
insurance programs where individual contractors and subcontractors maintain corporate 
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insurance policies oftentimes having lower limits, a narrower scope of coverage, and passing the 
risk of loss to the project owner. 

Historically, the City has successfully used OCIPs for various large scale projects including the 
construction of City Hall, the Airport North Concourse, the Terminal Airport Improvements, and 
the Convention Center Renovation. Not all public construction projects are eligible for OCIP 
programs. State law requires certain criteria be met in order for the City to utilize an OCIP. The 
primary threshold is that the construction cost for the construction project totals at least $50.0 
million. The RWF projects meet this requirement. 

Additionally, pursuant to California Govt. Code, the City must show that the use of owner-
controlled insurance will minimize the expenditure of public funds on the project in conjunction 
with the exercise of appropriate risk management. The City undertook the necessary steps to 
have a feasibility study performed to determine if procurement of an OCIP would result in cost 
savings at the RWF. 

In 2015, Bickmore, a risk management company specializing in construction risk management, 
was selected through a competitive request for proposal process, to analyze and recommend what 
insurance products would result in the greatest probability of cost savings as well as meet the 
City's safety and loss control objectives. The feasibility study evaluated all costs associated with 
implementation of the program, risk exposures, and available liability limits, claims handling 
costs and expenses, and the necessary costs associated with maintaining a centralized safety 
program. 

Based on cost savings as well as meeting the City's objectives for safety and continuity of 
coverage, Bickmore recommended implementation of a multiline, rolling OCIP. The multiline 
products would include commercial general liability, excess liability, workers' compensation, 
and added builders' risk. Additional product features could possibly include professional 
liability and pollution liability depending on market availability and costs. 

In 2016, the City issued a Request for Proposals (RFP) for packaged services (broker, 
administrative, and claims management) that was subsequently cancelled on September 20, 2016 
when the City Council rejected all proposals and directed staff to re-issue the RFP.1 

1 September 2016 City Council Synopsis: http://www.sanjoseca.gov/DocumentCenterAiew/61020 
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ANALYSIS 

On September 28, 2016, the Finance Department issued a RFP for professional services to 
implement an OCIP for the capital improvement projects at the RWF. In order to expedite the 
process, the RFP was issued to the four companies that submitted proposals in the previous 
process. 

While most of the requirements in the RFP were the same as the previous RFP, there was an 
increased emphasis and weight in the RFP for proposers to demonstrate their ability to meet the 
City's timeline. 

Two proposals were received from Alliant Insurance Services, Inc. (San Diego, CA) and Aon 
Risk Insurance Services West, Inc. (San Francisco, CA) by the October 17, 2016 deadline. 

A three-person evaluation panel with representation from Public Works, Environmental Services 
Department and Risk Management, was formed to evaluate and score the proposals. None of the 
evaluation team members were involved in the previous RFP process. 

The proposal evaluation process consisted of three phases as follows: 

Phase 1 Proposal Responsiveness. Each proposal was reviewed to ensure that the required 
documents were submitted and a certification was provided by the proposer. 

Phase 2: Technical and Cost. Proposals were reviewed for expertise, experience, technical 
approach, cost, and cost realism. The RFP stipulated that the City reserved the right to conduct 
final scoring based on the proposal scores, or elect to conduct oral presentations where the final 
recommendation would be based on the combined proposal and oral interview scores. Both 
proposers were invited to participate in oral presentations. 

Phase 3: Oral Presentations. Presentations were reviewed for expertise, experience, technical 
approach, and resource allocation. Cost was assigned additional weight in this phase. 

At the conclusion of the Oral Presentation phase, the evaluation team recommended award of 
contract to Alliant Insurance Services, Inc. (Alliant) based on their earning the highest overall 
score. 
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The table below demonstrates the final scores; 

Evaluation Criteria Max Points Alliant Aon 

Phase 1: Proposal Responsiveness Pass/Fail Pass Pass 

Phase 2: Written Proposal 
Expertise of Firm 5.0 3.9 3.8 
Expertise of Staff Assigned to Project 5.0 4.0 4.5 
References 5.0 4.5 4.8 
Brokerage Experience 5.0 4.3 3.8 
Claims Experience 5.0 4.3 4.4 
Administrative Experience 5.0 4.4 4.6 
Ability to meet project timelines and broker approach 10.0 9.0 7.8 
Claims Approach 5.0 4.7 3.8 
Administrative Approach 5.0 4.6 4.0 
Cost Proposal 6.0 6.0 5.0 
Cost Realism 4.0 3.6 3.3 
Local Business Enterprise 3.5 3.5 3.5 
Small Business Enterprise 3.5 0.0 0.0 
Phase 2 Subtotal 67.0 56.8 53.3 

Phase 3: Oral Presentation & Cost Proposal 
Oral Interviews/Presentation 25.0 23.1 22.7 
Cost Proposal 5.0 5.0 4.2 
Local Business Preference 1.5 1.5 1.5 
Small Business Preference 1.5 0.0 0.0 
Phase 3 Subtotal 33.0 29.6 28.4 

TOTAL Score 100.0 86.4 81.7 

Local and Small Business Preference: In accordance with City policy, ten percent of the total 
evaluation points were reserved for the local and small business preference. Alliant and Aon, 
requested and earned the local preference. 

Protest: The RFP process included a ten day protest period that commenced when the City 
issued the Notice of Intended Award on October 31, 2016. No protests were received. 

Award Recommendation: The City recommends award of contract to Alliant to perform 
broker, administrator, and claims management services for a multiline, rolling OCIP for capital 
improvements to be performed at the RWF. Successful implementation of an OCIP has potential 
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cost savings even at maximum loss, and meets the City's overall program objectives. An OCIP 
would also serve to provide higher policy limits, broader coverage, reduced complexity in the 
event of litigation, and centralized safety. 

Alliant is the best value service provider for this program per the evaluation criteria set forth in 
the RFP. It has demonstrated experience in successful OCIP implementation and administration 
and will help ensure the City obtains the projected savings from the central management of the 
risk and insurance programs. 

Staff conducted reference checks with the Sacramento Regional County Sanitation District, the 
Sacramento County Airport System and the Los Angeles Unified School District. All references 
checked positive. 

Summary of Proposed Agreement: Alliant will be required to assemble a submission to 
potential insurers that favorably represents the capital improvement projects and shows how an 
OCIP will be implemented and managed in order to procure quotes for OCIP coverage. 
Assuming that OCIP coverage is procured, Alliant shall perform pre-bid reviews, contract 
reviews, post-bid award meetings, and contractor/subcontractor enrollment meetings as required 
to administer the OCIP. Alliant shall further provide claims management services on the 
insurance products procured and will assist with the return to work program for employees 
working on site for the capital improvement projects. Alliant will also perform additional 
analysis to determine the economic benefit of adding an owner's pollution liability policy and 
professional liability coverages. The proposed Agreement with Alliant provides for extended 
claims management services because claims can extend ten years past the date of completion of 
construction or for the life of a workers' compensation claim. 

Work performed under the Agreement shall be at a fixed cost to be paid on a quarterly basis and 
shall not exceed $900,000 during the initial five-year term of the agreement. Up to two five-year 
renewal options through December 2031 would provide continuity and cap the potential cost at 
$245,000 per year, subject to the annual appropriation of funds. 

EVALUATION AND FOLLOW-UP 

The selection and purchase of an OCIP will be presented to Treatment Plant Advisory 
Committee (TPAC) and the City Council. Thereafter, a progress report on the OCIP and other 
RWF Capital projects will be made to the Transportation and Environment Committee on a 
semiannual basis. 
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POLICY ALTERNATIVES 

Alternative #1: Award Alliant broker, claims, and administrative services to procure and 
administer a commercial general liability and excess liability OCIP at a reduced contract rate to 
solely administer a commercial general liability and excess liability OCIP. 

Pros: A commercial general liability and excess liability OCIP would be a single line 
program and would require less staff time to administer the program and to manage 
claims. The program costs at inception would be lower although contractors would 
include insurance costs for workers' compensation costs associated with the project. 

Cons: Cost savings from procurement of a single line liability product is more heavily 
dependent on contractor compliance with contract provisions to deduct general and 
excess liability insurance costs through the net bid method. Smaller contractors may not 
be able to do so because of flat or minimum premiums. A general liability only OCIP 
includes the risk of potential cross suits from contractor workers' compensation carriers, 
although this exposure can be addressed to some extent by a requirement for waivers of 
subrogation from all contractor and subcontractor workers' compensation insurers. 

Reason for not recommending: The savings opportunities under a single line, liability 
OCIP are typically less than with a multiline OCIP or not at all. The City would purchase 
this program for the coverage certainty benefit such as higher limits of insurance and 
broader coverage for contractors and subcontractors. 

Alternative #2: Decline award to Alliant of the OCIP services contract and continue to evaluate 
insurance requirements on a by-contract basis. The prime contractor would determine the most 
effective method of meeting the City's contractual insurance requirements whether it be through 
a traditional insurance approach or a prime contractor procured Contractor Controlled Insurance 
Program (CCIP). 

Pros: Traditional insurance requirements are placed in each general contractor's 
agreement with the City and each contractor decides how to meet those requirements— 
either by the traditional approach or a CCIP. Unlike with an OCIP, if the City elected 
this approach, the City would not require the use of broker, claims, and administrative 
services or internal resources as may be required to implement an OCIP. 

Cons: Although the City would not need to expend as much staff, payment of upfront 
costs, and personnel time with a CCIP or traditional insurance requirements as with an 
OCIP, the City would lose control on negotiating policy terms. The City also would not 
have or would have more difficulty maintaining an owner controlled safety 
program. Prime contractors will likely include insurance product markups in their 
costings which will reduce overall cost savings from the City. 
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Reason for not recommending: Cost savings, improved coverage, and improved safety 
are the three main objectives of an insurance program. An OCIP meets those objectives 
while allowing the prime contractor to determine the most effective method of delivery 
for insurance and risk management is less likely to meet the City's financial and 
management objectives. 

PUBLIC OUTREACH 

This Memorandum will be posted on the TP AC website for the December 8, 2016 meeting and 
the City Council website for the December 13, 2016 meeting. 

COORDINATION 

This memorandum has been coordinated with the City Attorney's Office, the Department of 
Environmental Services, the Department of Public Works, and the City Manager's Budget 
Office. 

COMMISSION RECOMMENDATION/INPUT 

This item is scheduled to be heard at the December 8, 2016 TP AC meeting. A supplemental 
memo with the Committee's recommendation will be included in the amended December 13, 
2016 City Council meeting agenda. 

FISCAL/POLICY ALIGNMENT 

This Project is consistent with the City Council-approved budget strategy to focus on 
rehabilitating aging RWF infrastructure, improve efficiency and reduce operating costs. This 
project is also consistent with the budget strategy principle of focusing on protecting our vital 
core services. 

COST SUMMARY/IMPLICATIONS 

1. AMOUNT OF RECOMMENDATION/COST OF PROJECT: 
Services $795,000 
Risk Management Insurance System (RMIS) 
Software License and Fees 30,000 
Estimated Travel Costs 15,000 
Extended Claims Management Services 60,000 
Total Cost* $900,000 
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2. COST ELEMENTS OF AGREEMENT/CONTRACT: 
Initial Broker and Marketing Fees $45,000 
Broker Services 25,000 
Claims Management Services 150,000 
Administrative Services 575,000 
RMIS Software Licenses and Fees 30,000 
Estimated Travel Costs 15,000 
Extended Claims Management Services 60,000 
Total Agreement/Contract Amount $900,000 

*Alliant shall provide services in an amount not to exceed $900,000 subject to the appropriation of funds. 
The costs for the option terms are not included in the services contract and will be negotiated, subject to the 
appropriation of funds, and shall not exceed $245,000 per year. 

3. SOURCE OF FUNDING: - San Jose-Santa Clara Treatment Plant Capital Fund 

4. FISCAL IMPACT: This contract will have no additional impact on the San Jose-Santa 
Clara Treatment Plant Operating Fund (513) or the General Fund. 

BUDGET REFERENCE 

The table below identifies the fund and appropriation proposed to fund the contract 
recommended as part of this memorandum. 

Fund 
# 

Appn# 
/RC# Appn Name 

Current 
Total Appn 

Amt for 
Contract 

2016-2017 
Adopted 
Capital 

Budget Page 

Last Budget 
Action (Date, 

Ord. No.) 

512 7481 / 
187695 

Program 
Management $9,108,000 $208,000 V -180 

06/21/2016, 
Ord. No. 

29762 

Services performed by Alliant Insurance Services, Inc. under this agreement will be authorized 
by service orders. An appropriation is not required for execution of the master consultant 
agreement, but is required for each service order authorized under this agreement. The 
appropriation listed above is included in the 2016-2017 Adopted Capital Budget and may be 
used for service orders issued in 2016-2017. It is anticipated that $208,000 of the initial 
$900,000 maximum compensation amount will be used in 2016-2017. Future funding is subject 
to appropriation and, if needed, will be included in the development of future year budgets 
during the annual budget process. 
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CEOA 

Not a Project, File NO. PP10-066(l)(a), Agreements and Contracts 

/s/ 
JULIA H. COOPER 
Director of Finance 

For questions, please contact Mark Giovannetti, Deputy Director of Finance at (408) 975-7052. 



City Manager's Contract Approval Summary
For Procurement and Contract Activity between $100,000 and $1.08 Million for Goods and $100,000 and $270,000 for Services

Description of Contract Activity 
1 Fiscal 

Year

Req#/ 

RFP#
PO# Vendor/Consultant

Original                    

$ Amount
Start Date End Date

Additional      

$ Amount

Total               

$ Amount
Comments

UPGRADE OF ENGINE CONTROLS SYSTEM 

ON EG2 & EG3
16-17 21894 79023 COASTAL IGNITION & CONTROL INCCIC $408,275 2/15/2016 2/14/2017 $27,487 $435,762 ADDED SALES TAX

MECAHNICAL MAINTENANCE SERVICE 16-17 22358 53569 MONTEREY MECHANICAL CO $270,000 7/1/2016 6/30/2017 ISSUED 10/28/16

NEW 2016 F550 CHASSIS WITH 45' ALTEC 

AERIAL BUCKET TRUCK
16-17 23282 79468 ALTEC INDUSTRIES INC $420,515 6/30/2016 6/30/2017 $4,961 $425,476

$213K FOR DOT; $213K FOR 

ESD-513; VEH REPL

ENTERPRISE ENGINE PA RTS 16-17 23628 53609 RECIPROCATING INTELLIGENCE $100,000 10/13/2016 10/12/2017

COATING REHABILITATION FOR CLARIFIERS 16-17 23672 53585 MURPHY INDUSTRIAL COATINGS INC $800,000 11/1/2016 10/31/2017

CONFINED SPACE RESCUE TEAM 16-17 23676 53576 CAPSTONE FIRE MANAGEMENT INC $300,000 11/26/2016 11/25/2017

EDI MEMBRANES, CORES  AND CLAMPS 16-17 23680 53626 ENVIRONMENTAL DYNAMICS INC $141,000 12/1/2016 11/30/2017

DCS & VFDS HARDWARE  (PARTS, REPAIRS) 16-17 23681 53644 ABB INC $750,000 12/1/2016 11/30/2017

CRANE UPGRADE & REPAIR SERVICES 16-17 23699 53666 GP CRANE & HOIST SERVICES $100,000 12/1/2016 11/30/2017

SERVICEGRID MAINTENANCE & SUPPORT 

SERVICES
16-17 23717 53647 ABB INC $206,706 12/1/2016 11/30/2017

CONSTRUCTION MANAGEMENT: DIGESTER  

& THICKENER FACILITIES UPGRADE
16-17 AC27745 KENNEDY/JENKS CONSULTANTS $3,662,753 10/3/2016 12/31/2019

SERVICE ORDER #2                                               

(MASTER AGRREMENT TERM 

6/21/16-6/30/24, $8M)

ADVANCED FACILITY CONTROL 16-17 AC27587 BLACK & VEATCH $1,826,636 10/18/2016 3/12/2021

SERVICE ORDER #1                                           

(MASTER AGREEMENT TERM 

5/25/16-6/30/21, $5M)

BLOWER IMPROVEMENTS 16-17 AC27753 BROWN & CALDWELL $3,032,494 10/27/2016 7/31/2018

SERVICE ORDER #1                                                 

(MATER AGREEMENT TERM 

6/21/16-12/31/24, $7.9M)

1
 This report captures completed contract activity 

(Purchase Order Number, Contract Term, and Contract 

Amount)

OCTOBER 1, 2016 -  NOVEMBER 30, 2016

File: OCT-NOV 2016/16-17
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